ROYAL MALAYSIA POLICE - AIR OPERATION FORCE

9M-PMA DAILY STATUS UPDATE

TOTAL HOURS: 2026:35

DATE: 19/04/2024

AIRCRAFT DETAILS:		
A/C REGN:	9M-PMA	
SERIAL NO:	31807	
HRS BEFORE:	2026:35	FH
HRS TODAY:	0:00	FH
TOTAL HRS:	2026:35	FH
CUMULATIVE/ MTH	21:45	FH
LANDINGS:	3219	LDG
STATUS:	MAINTENANCE	
LOCATION:	WBKK	
F.O.B:	1200	
SEAT CONFIG:	2 / 3 / 4 NORMAL	
HOIST:	NO	
U/SLUNG:	NO	
FAST ROPING:	NO	
FLOAT:	YES	
TRAKKA:	NO	

NEAREST SMI:		
25FH INSP	25:00	FH
1W CCP	2 Days	

	SCHEDULED INSPECTION FORECAST	DUE AT: HRS	DUE AT: CAL	REMAINING: HRS	REMAINING: CAL
1-	C OF A	N/A	29/11/24	N/A	224 Days
2-	C OF R	N/A	01/11/24	N/A	196 Days
3-	EGPWS UPDATE	N/A	05/06/24	N/A	47 Days
4-	25FH INSP	2051:35	N/A	25:00	N/A
5-	50FH INSP/ 2M INSP	2076:35	18/06/24	50:00	60 Days
6-	100FH INSP	2094:35	N/A	68:00	N/A
7-	150FH INSP	2144:35	N/A	118:00	N/A
8-	200FH INSP	2226:35	N/A	200:00	N/A
9-	300FH INSP	2166:15	N/A	139:40	N/A
10-	400FH INSP	2266:15	N/A	239:40	N/A
11-	500FH INSP	2215:55	N/A	189:20	N/A
12-	600FH INSP	2315:55	N/A	289:20	N/A
13-	900FH INSP	2615:55	N/A	589:20	N/A
14-	1200FH INSP	2347:45	N/A	321:10	N/A
15-	450FH/18M INSP	2476:35	18/10/25	450:00	547 Days
16-	1M INSP	N/A	13/05/24	N/A	24 Days
17-	3M INSP	N/A	27/05/24	N/A	38 Days
18-	6M INSP	N/A	16/07/24	N/A	88 Days
19-	1Y INSP	N/A	17/07/24	N/A	89 Days
20-	2Y INSP	N/A	26/02/26	N/A	678 Days
21-	4Y INSP	N/A	28/09/25	N/A	527 Days
22-	5Y INSP	N/A	20/09/28	N/A	1615 Days
23-	FMS NAV UPDATE	N/A	16/05/24	N/A	27 Days
24-	1W CCP	N/A	21/04/24	N/A	2 Days
25-	2W CCP	N/A	28/04/24	N/A	9 Days

	SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME DATE IN	DATE OUT	EST. DAYS	STATUS
1-	200FH INSP	17/04/24	19/04/24	3 DAYS	DONE
2-	450FH INSP + 450FH//18M INSP	17/04/24	19/04/24	3 DAYS	DONE
3-	50FH INSP+ 50FH//2M INSP + ASB139-724 REV.B + SB139-728 PART I	17/04/24	19/04/24	3 DAYS	DONE
4-	25FH INSP + 25FH HUMS DOWNLOAD	17/04/24	19/04/24	3 DAYS	DONE
5-	NO. 2 PUMP LIP SEAL REPLACEMENT DUE TO LEAK	18/04/24	TBN	TBN	IN PROGRESS
6-					
7-					
8-					
9-					
10-					
11-					
12-					
13-					
14-					
15-					
16-					
17-					
18-					
19-					
20-					
21-					
22-					
23-					
24-					
25-					

DAILY STATUS & AVAILABILITY

	M	T	W	T	F	S	S
	1	2	3	4	5	6	7
J	8	9	10	11	12	13	14
A	15	16	17	18	19	20	21
N	22	23	24	25	26	27	28
	29	30	31				
				1	2	3	4
F	5	6	7	8	9	10	11
E	12	13	14	15	16	17	18
B	19	20	21	22	23	24	25
	26	27	28	29			
					1	2	3
M	4	5	6	7	8	9	10
A	11	12	13	14	15	16	17
R	18	19	20	21	22	23	24
	25	26	27	28	29	30	31
	1	2	3	4	5	6	7
A	8	9	10	11	12	13	14
P	15	16	17	18	19	20	21
R	22	23	24	25	26	27	28
	29	30					

REMARKS:

CARGO HOOK **DUE:** **30/06/2023**
SN: B4872

STARTER GENERATOR #1 OVERHAUL (1000FH)
DUE: **2270:35**
REMAINING: **244:00**

HOIST ASSY CLUCTH OVERHAUL 5Y **DUE: 20 APR 2024**

PREPARED BY: ROLENZO ROBERT
145 PRODUCTION PLANNER

VERIFIED BY: RAZDUAN ZAINAL
EIC
GALAXY AEROSPACE (M) SDN BHD
PGU KOTA KINABALU

DATE & TIME: 19/04/24 11:29 PM
TOTAL HRS PMA: 2026:35

LEGEND:

- U/S
- MAINTENANCE
- PLAN MAINT B
- PLAN MAINT L
- PLAN FLIGHT

Aircraft Type: *AW 139*
Date: 19/Apr/2024

Tail No		Time of the day																								Uptime (S)					Downtime (ALDT)				OVERALL TOTAL	Ao%
		0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	F	Tf	FMC	PMC	MOD	MS	MR	L	A		
9M-PMA s/n: 31807	F																									0:00	0.00	0.00	0.00	0.00	12.00	12.00	0.00	0.00	24.0 H	0%
	Tf																																			
	FMC																																			
	PMC																																			
	MOD																																			
	MS	/ /	/ /	/ /	/ /	/ /	/ /	/ /	/ /	/ /	/ /	/ /	/ /																							
	MR													/ /	/ /	/ /	/ /	/ /	/ /	/ /	/ /	/ /	/ /	/ /	/ /											
	L																																			
	A																																			

Prepared by:

Sign: _____

Name: ROLENZO ANAK ROBERT GERSOM

Verified by:

Sign: _____

Name: _____

Tail No		Task / Defect Description	Duration	Job No.	Remarks
9M-PMA s/n: 31807	1	200FH INSP	3 DAYS	9M-PMA-17921	IN PROGRESS
	2	450FH INSP + 450FH//18M INSP	3 DAYS	9M-PMA-17885	IN PROGRESS
	3	50FH INSP+ 50FH//2M INSP + ASB139-724 REV.B + SB139-728 PART I	3 DAYS	9M-PMA-19154	IN PROGRESS
	4	25FH INSP + 25FH HUMS DOWNLOAD	3 DAYS	9M-PMA-19204	IN PROGRESS
	5	NO. 2 PUMP LIP SEAL REPLACEMENT DUE TO LEAK	TBN	UMC-PMA-24-011	IN PROGRESS
	6	0			
	7	0			
	8	0			
	9	0			
	10	0			
	11	0			
	12	0			
	13	0			
	14	0			
	15	0			

Abbreviation

F	Flying	Ms	Maintenance schedule	ALD	Aircraft on ground / Maintenance down time
Tf	Test flight	Mr	Maintenance repair	MO	Modification / Service Bulletin
FMC	Full Mission Capability	L	Awaiting Maintenance		
PMC	Partial Mission Capability	A	Awaiting Spare		
S	Serviceable	Ao	Operation Availability		