Galaxy Aerospace
maintenance . repair . overhaul

ROYAL MALAYSIA POLICE - AIR OPERATION FORCE

KA 350 DAILY FLEET STATUS UPDATE
TOTAL FLEET HOURS: 21324:27
DATE: 26/3/2024

AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST	DUE AT: HRS	DUE AT: CAL	REMAINING: HRS	REMAINING: CAL	SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME DATE IN	PLANNED DOWNTIME DATE OUT	PLANNED DOWNTIME EST. DAYS	STATUS
A/C REGN:	9M-PTA		AIWORTHINESS INSP & CERTS					1-				
SERIAL NO:	FL-587		1- C OF A	N/A	06.04.2024	N/A	11 Days	2-				
			2- C OF R	N/A	02.03.2026	N/A	706 Days	3-				
HRS BEFORE:	6735:26	FH	3- E-CHART SOFTWARE	N/A	03.04.2024	N/A	8 Days	4-				
HRS TODAY:	0:00	FH	5- E MAP & NAV DB	N/A	17.04.2024	N/A	22 Days	5-				
TOTAL HRS:	6735:26	FH	SCHEDULED PHASE INSP					6-				
CUMULATIVE/ MTH	18:25	FH	6- PHASE 1 INSP	7144:21	N/A	408:55	N/A	7-				
LANDINGS:	5360	LDG	7- PHASE 2 INSP	7344:21	N/A	608:55	N/A	8-				
STATUS:	SERVICEABLE		8- PHASE 3 INSP	6744:21	N/A	8:55	N/A	9-				
LOCATION:	WMSA		9- PHASE 4 INSP	6944:21	N/A	208:55	N/A	10-				
F.O.B:	3500LBS		10- PHASE 1 TO 4 INSP		12.07.2024		108 Days	11-				
			SPECIAL INSPECTION					12-				
ENGINE #1 HRS	4234:05	FH	11- 12 MONTH	N/A	27.01.2024	N/A	-59 Days	13-				
ENGINE #2 HRS	6541:06	FH	12- 24 MONTH	N/A	15.01.2024	N/A	-71 Days	14-				
PROPELLER #1	2772:20	FH	13- 600HRS / 18 MTHS	N/A	26.07.2023	N/A	-244 Days	15-				
PROPELLER #2	1521:10	FH	LUBRICATIONS					16-				
			14- ANNUAL WING	N/A	08.01.2024	N/A	-78 Days	17-				
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	6548:26	N/A	-187:00	N/A	18-				
ENGINE CCP	29/3/2024	3 D	16- 400 HRS	6548:26	N/A	-187:00	N/A	19-				
			17- 800 HRS/24 MTHS	6948:26	04.03.2024	213:00	-22 Days	20-				
			ENGINE SCHEDULED #1					21-				
			18- 400 HRS	6548:26	N/A	2314:21	N/A	22-				
			19- 600 HRS	6554:01	N/A	2319:56	N/A	23-				
			ENGINE SCHEDULED #2					24-				
			21- 400 HRS	6548:26	N/A	7:20	N/A	26-				
			22- 600 HRS	6554:01	N/A	12:55	N/A	27-				

AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST	DUE AT: HRS	DUE AT: CAL	REMAINING: HRS	REMAINING: CAL	SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME DATE IN	PLANNED DOWNTIME DATE OUT	PLANNED DOWNTIME EST. DAYS	STATUS
A/C REGN:	9M-PTB		AIWORTHINESS INSP & CERTS					1- TRANSPONDER 1 & 2 INOPS	08/03/2024	8/3/2024		SERVICEABLE @ 1800H
SERIAL NO:	FL-593		1- C OF A	N/A	25.01.2025	N/A	305 Days	2-				
			2- C OF R	N/A	08.08.2025	N/A	500 Days	3-				
HRS BEFORE:	6234:20	FH	3- E-CHART SOFTWARE	N/A	03.04.2024	N/A	8 Days	4-				
HRS TODAY:	0:00	FH	5- E MAP & NAV DB	N/A	17.04.2024	N/A	22 Days	5-				
TOTAL HRS:	6234:20	FH	SCHEDULED PHASE INSP					6-				
CUMULATIVE/ MTH	3:15	FH	6- PHASE 1 INSP	6586:35	N/A	352:15	N/A	7-				
LANDINGS:	4667	LDG	7- PHASE 2 INSP	6786:35	N/A	552:15	N/A	8-				
STATUS:	SERVICEABLE		8- PHASE 3 INSP	6986:35	N/A	752:15	N/A	9-				
LOCATION:	WMSA		9- PHASE 4 INSP	6378:15	N/A	143:55	N/A	10-				
F.O.B:	3500 LBS		10- PHASE 1 TO 4 INSP		24.06.2024		90 Days	11-				
			SPECIAL INSPECTION					12-				
ENGINE #1 HRS	3352:45	FH	11- 12 MONTH	N/A	12.06.2024	N/A	78	13-				
ENGINE #2 HRS	232:40	FH	12- 24 MONTH	N/A	26.07.2024	N/A	122 Days	14-				
PROPELLER #1	5982:01	FH	13- 600HRS / 18 MTHS	N/A	05.03.2024	N/A	-21 Days	15-				
PROPELLER #2	3791:15	FH	LUBRICATIONS					16-				
			14- ANNUAL WING	N/A	12.06.2024	N/A	78	17-				
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	6186:35	N/A	-47:45	N/A	18-				
ENGINE CCP	2/4/2024	7 D	16- 400 HRS	6386:35	N/A	152:15	N/A	19-				
			17- 800 HRS	6986:35	N/A	752:15	N/A	20-				
			ENGINE SCHEDULED #1					21-				
			18- 400 HRS	5813:15	N/A	-137:10	N/A	22-				
			19- 600 HRS	6196:25	N/A	86:40	N/A	23-				
			ENGINE SCHEDULED #2					24-				
			21- 400 HRS	6189:45	N/A	5957:05	N/A	25-				
			22- 600 HRS	6196:25	N/A	5963:45	N/A	26-				

DAILY STATUS & AVAILABILITY

	S	S	M	T	W	T	F
J			1	2	3	4	5
A	6	7	8	9	10	11	12
N	13	14	15	16	17	18	19
	20	21	22	23	24	25	26
	27	28	29	30	31		
	S	S	M	T	W	T	F
						1	2
F	3	4	5	6	7	8	9
E	10	11	12	13	14	15	16
B	17	18	19	20	21	22	23
	24	25	26	27	28	29	
	S	S	M	T	W	T	F
							1
M	2	3	4	5	6	7	8
A	9	10	11	12	13	14	15
R	16	17	18	19	20	21	22
	23	24	25	26	27	28	29
	30	31					
	S	S	M	T	W	T	F
			1	2	3	4	5
A	6	7	8	9	10	11	12
P	13	14	15	16	17	18	19
R	20	21	22	23	24	25	26
	27	28	29	30	31		

DAILY STATUS & AVAILABILITY

	S	S	M	T	W	T	F
J			1	2	3	4	5
A	6	7	8	9	10	11	12
N	13	14	15	16	17	18	19
	20	21	22	23	24	25	26
	27	28	29	30	31		
	S	S	M	T	W	T	F
						1	2
F	3	4	5	6	7	8	9
E	10	11	12	13	14	15	16
B	17	18	19	20	21	22	23
	24	25	26	27	28	29	
	S	S	M	T	W	T	F
							1
M	2	3	4	5	6	7	8
A	9	10	11	12	13	14	15
R	16	17	18	19	20	21	22
	23	24	25	26	27	28	29
	30	31					
	S	S	M	T	W	T	F
			1	2	3	4	5
A	6	7	8	9	10	11	12
P	13	14	15	16	17	18	19
R	20	21	22	23	24	25	26
	27	28	29	30	31		

REMARKS :

PREPARED BY: NOOR MASDARIAH MOHD ZUHRI
PRODUCTION PLANNER

VERIFIED BY: ZATY NADHIRA
CONTINUING AIRWORTHINESS
MANAGEMENT MANAGER
GALAXY AEROSPACE (M) SDN BHD

DATE & TIME: 27/3/2024 09:00:00
TOTAL FLEET HRS: 21324:27

LEGEND:

- U/S
- MAINTENANCE
- PLAN MAINT B
- PLAN MAINT L
- PLAN FLIGHT

Galaxy Aerospace
maintenance . repair . overhaul

ROYAL MALAYSIA POLICE - AIR OPERATION FORCE

KA 350 DAILY FLEET STATUS UPDATE
TOTAL FLEET HOURS: 21324:27
DATE: 26/3/2024

AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST	DUE AT: HRS	DUE AT: CAL	REMAINING: HRS	REMAINING: CAL	SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME: DATE IN	PLANNED DOWNTIME: DATE OUT	PLANNED DOWNTIME: EST. DAYS	STATUS
A/C REGN:	9M-PTC		AIWORTHINESS INSP & CERTS					1- CABIN ALT OVERREAD 3000	10/03/2024	11/03/2024		SERVICEABLE @ 2000H
SERIAL NO:	FL-598		1- C OF A	N/A	01.02.2025	N/A	312 Days	2- AIRCOND BLOWER NOT AFFECTING	10/03/2024	11/3/2024		SERVICEABLE @ 2300H
			2- C OF R	N/A	08.08.2025	N/A	500 Days	3- LEFT GEAR INDICATOR NOT ILLUMINATE DURING GEARS DOWN	17/03/2024	3/17/24		SERVICEABLE @ 2200H
HRS BEFORE:	4443:06	FH	3- E-CHART SOFTWARE	N/A	03.04.2024	N/A	8 Days	4- PHASE 2	19/03/2024		10 DAYS	
HRS TODAY:	0:00	FH	5- E MAP & NAV DB	N/A	17.04.2024	N/A	22 Days	5-				
TOTAL HRS:	4443:06	FH	SCHEDULED PHASE INSP					6-				
CUMULATIVE/ MTH	5:00	FH	6- PHASE 1 INSP	5046:46	N/A	603:40	N/A	7-				
LANDINGS:	4058	LDG	7- PHASE 2 INSP	4446:46	N/A	3:40	N/A	8-				
STATUS:	UNSERVICEABLE		8- PHASE 3 INSP	4663:21	N/A	220:15	N/A	9-				
LOCATION:	WMSA		9- PHASE 4 INSP	4863:21	N/A	420:15	N/A	10-				
F.O.B:	3500 LBS		10- PHASE 1 TO 4 INSP		13.06.2024		79 Days	11-				
			SPECIAL INSPECTION					12-				
ENGINE # 1	4620:40	FH	11- 12 MONTH	N/A	10.06.2023		-290 Days	13-				
ENGINE # 2	4320:06	FH	12- 24 MONTH	N/A	12.04.2024	N/A	17 Days	14-				
PROPELLER #1	5063:31	FH	13- 600HRS / 18 MTHS	N/A	22.04.2023	N/A	-339 Days	15-				
PROPELLER #2	4174:41	FH	LUBRICATIONS					16-				
			14- ANNUAL WING	N/A	10.06.2023	N/A	-290 Days	17-				
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	4263:21	N/A	-179:45	N/A	18-				
ENGINE CCP	2/4/2024	7 D	16- 400 HRS	4463:21	N/A	20:15	N/A	19-				
			17- 800 HRS	5002:31	N/A	559:25	N/A	20-				
			ENGINE SCHEDULED #1					21-				
			18- 400 HRS	4463:21	N/A	-157:19	N/A	22-				
			19- 600 HRS	4546:51	N/A	-73:49	N/A	23-				
			ENGINE SCHEDULED #2					24-				
			21- 400 HRS	4463:21	N/A	143:15	N/A					
			22- 600 HRS	4183:05	N/A	-137:01	N/A					

AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST	DUE AT: HRS	DUE AT: CAL	REMAINING: HRS	REMAINING: CAL	SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME: DATE IN	PLANNED DOWNTIME: DATE OUT	PLANNED DOWNTIME: EST. DAYS	STATUS
A/C REGN:	9M-PTD		AIWORTHINESS INSP & CERTS					1- ITEM ROBBED TO SERVICE 9M-PTB	12/04/2023			
SERIAL NO:	FL-680		1- C OF A	N/A	01.03.2024	N/A	-25 Days	2- DUE FOR 1800 FH - ENGINE NUMBER 1 HOT SECTION INSPECTION (HSI)	26/12/2023			
			2- C OF R	N/A	02.03.2026	N/A	706 Days	3-				
HRS BEFORE:	1323:15	FH	3- E-CHART SOFTWARE	N/A	3/4/204	N/A	#VALUE!	4-				
HRS TODAY:	0:00	FH	5- E MAP & NAV DB	N/A	17.04.2024	N/A	22 Days	5-				
TOTAL HRS:	1323:15	FH	SCHEDULED PHASE INSP					6-				
CUMULATIVE/ MTH	11:20	FH	6- PHASE 1 INSP	2113:45	N/A	790:30	N/A	7-				
LANDINGS:	1046	LDG	7- PHASE 2 INSP	1513:45	N/A	190:30	N/A	8-				
STATUS:	UNSERVICEABLE		8- PHASE 3 INSP	1713:45	N/A	390:30	N/A	9-				
LOCATION:	WMSA		9- PHASE 4 INSP	1913:45	N/A	590:30	N/A	10-				
F.O.B:	3500 LBS		10- PHASE 1 TO 4 INSP		12.06.2023		-288 Days	11-				
			SPECIAL INSPECTION					12-				
ENGINE # 1	4169:15	FH	11- 12 MONTH	N/A	29.09.2023	N/A	-179 Days	13-				
ENGINE # 2	1323:15	FH	12- 24 MONTH	N/A	21.10.2024	N/A	209 Days	14-				
PROPELLER #1	597:30	FH	13- 600HRS / 18 MTHS	N/A	27.07.2023	N/A	-243 Days	15-				
PROPELLER #2	2406:35	FH	LUBRICATIONS					16-				
			14- ANNUAL WING	N/A	10.06.2023	N/A	-290 Days	17-				
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	1320:15	N/A	-3:00	N/A	18-				
ENGINE CCP	27/4/2023	-334 D	16- 400 HRS	1520:15	N/A	197:00	N/A	19-				
			17- 800 HRS	1920:15	N/A	597:00	N/A	20-				
			ENGINE SCHEDULED #1					21-				
			18- 400 HRS	1497:05	N/A	173:50	N/A	22-				
			19- 600 HRS	1720:15	N/A	397:00	N/A	23-				
			ENGINE SCHEDULED #2					24-				
			21- 400 HRS	1520:15	N/A	197:00	N/A					
			22- 600 HRS	1720:15	N/A	397:00	N/A					

DAILY STATUS & AVAILABILITY

	S	S	M	T	W	T	F
J			1	2	3	4	5
A	6	7	8	9	10	11	12
N	13	14	15	16	17	18	19
	20	21	22	23	24	25	26
	27	28	29	30	31		
	S	S	M	T	W	T	F
						1	2
F	3	4	5	6	7	8	9
E	10	11	12	13	14	15	16
B	17	18	19	20	21	22	23
	24	25	26	27	28	29	
	S	S	M	T	W	T	F
							1
M	2	3	4	5	6	7	8
A	9	10	11	12	13	14	15
R	16	17	18	19	20	21	22
	23	24	25	26	27	28	29
	30	31					
	S	S	M	T	W	T	F
			1	2	3	4	5
A	6	7	8	9	10	11	12
P	13	14	15	16	17	18	19
R	20	21	22	23	24	25	26
	27	28	29	30	31		

DAILY STATUS & AVAILABILITY

	S	S	M	T	W	T	F
J			1	2	3	4	5
A	6	7	8	9	10	11	12
N	13	14	15	16	17	18	19
	20	21	22	23	24	25	26
	27	28	29	30	31		
	S	S	M	T	W	T	F
						1	2
F	3	4	5	6	7	8	9
E	10	11	12	13	14	15	16
B	17	18	19	20	21	22	23
	24	25	26	27	28	29	
	S	S	M	T	W	T	F
							1
M	2	3	4	5	6	7	8
A	9	10	11	12	13	14	15
R	16	17	18	19	20	21	22
	23	24	25	26	27	28	29
	30	31					
	S	S	M	T	W	T	F
					1	2	3
A	6	7	8	9	10	11	12
P	13	14	15	16	17	18	19
R	20	21	22	23	24	25	26
	27	28	29	30	31		

REMARKS :

PREPARED BY: NOOR MASDARIAH MOHD ZUHRI
PRODUCTION PLANNER

VERIFIED BY: ZATY NADHIRA
CONTINUING AIRWORTHINESS
MANAGEMENT MANAGER
GALAXY AEROSPACE (M) SDN BHD

DATE & TIME: 27/3/2024 09:00:00
TOTAL FLEET HRS: 21324:27

LEGEND:

- U/S
- MAINTENANCE
- PLAN MAINT B
- PLAN MAINT L
- PLAN FLIGHT

Galaxy Aerospace
maintenance . repair . overhaul

ROYAL MALAYSIA POLICE - AIR OPERATION FORCE

KA 350 DAILY FLEET STATUS UPDATE
TOTAL FLEET HOURS: 21324:27
DATE: 26/3/2024

AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST	DUE AT: HRS	DUE AT: CAL	REMAINING: HRS	REMAINING: CAL	SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME: DATE IN	DATE OUT	EST. DAYS	STATUS
A/C REGN:	9M-PTE		AIWORTHINESS INSP & CERTS					1- PHASE 1	07/03/2024	17/3/2024	10 DAYS	SERVICEABLE @ 1200H
SERIAL NO:	FL-683		1- C OF A	N/A	31.03.2024	N/A	5 Days	2-				
			2- C OF R	N/A	02.03.2026	N/A	706 Days	3-				
HRS BEFORE:	2588:20	FH	3- E-CHART SOFTWARE	N/A	29.03.2024	N/A	3 Days	4-				
HRS TODAY:	0:00	FH	5- E MAP & NAV DB	N/A	17.04.2024	N/A	22 Days	5-				
TOTAL HRS:	2588:20	FH	SCHEDULED PHASE INSP					6-				
CUMULATIVE/ MTH	9:05	FH	6- PHASE 1 INSP	2587:15	N/A	776:30	N/A	7-				
LANDINGS:	1212	LDG	7- PHASE 2 INSP	3019:35	N/A	176:30	N/A	8-				
STATUS:	SERVICEABLE		8- PHASE 3 INSP	3187:15	N/A	598:55	N/A	9-				
LOCATION:	WMSA		9- PHASE 4 INSP	3187:35	N/A	599:15	N/A	10-				
F.O.B:	3500 LBS		10- PHASE 1 TO 4 INSP		11.06.2025		442 Days	11-				
			SPECIAL INSPECTION					12-				
ENGINE # 1	2583:25	FH	11- 12 MONTH	N/A	24.07.2023	N/A	-246 Days	13-				
ENGINE # 2	2779:15	FH	12- 24 MONTH	N/A	15.07.2023	N/A	-255 Days	14-				
PROPELLER #1	2806:35	FH	13- 600HRS / 18 MTHS	N/A	31.01.2024	N/A	-55 Days	15-				
PROPELLER #2	2841:50	FH	LUBRICATIONS					16-				
			14- ANNUAL WING	N/A	09.12.2023	N/A	-108 Days	17-				
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	2419:35	N/A	-168:45	N/A	18-				
ENGINE CCP	30/3/2024	4 D	16- 400 HRS	2424:15	N/A	-164:05	N/A	19-				
			17- 800 HRS	2451:10	N/A	-137:10	N/A	20-				
			ENGINE SCHEDULED #1					21-				
			18- 400 HRS	2424:15	N/A	-159:10	N/A	22-				
			19- 600 HRS	2624:15	N/A	40:50	N/A	23-				
			ENGINE SCHEDULED #2					24-				
			21- 400 HRS	2424:55	N/A	-163:25	N/A					
			22- 600 HRS	2624:15	N/A	-155:00	N/A					

DAILY STATUS & AVAILABILITY

	S	S	M	T	W	T	F
J			1	2	3	4	5
A	6	7	8	9	10	11	12
N	13	14	15	16	17	18	19
	20	21	22	23	24	25	26
	27	28	29	30	31		
	S	S	M	T	W	T	F
						1	2
F	3	4	5	6	7	8	9
E	10	11	12	13	14	15	16
B	17	18	19	20	21	22	23
	24	25	26	27	28	29	
	S	S	M	T	W	T	F
							1
M	2	3	4	5	6	7	8
A	9	10	11	12	13	14	15
R	16	17	18	19	20	21	22
	23	24	25	26	27	28	29
	30	31					
	S	S	M	T	W	T	F
			1	2	3	4	5
A	6	7	8	9	10	11	12
P	13	14	15	16	17	18	19
R	20	21	22	23	24	25	26
	27	28	29	30	31		

REMARKS :

PREPARED BY: NOOR MASDARIAH MOHD ZUHRI
PRODUCTION PLANNER

VERIFIED BY: ZATY NADHIRA
CONTINUING AIRWORTHINESS
MANAGEMENT MANAGER
GALAXY AEROSPACE (M) SDN BHD

DATE & TIME: 27/3/2024 09:00:00
TOTAL FLEET HRS: 21324:27

LEGEND:

- U/S
- MAINTENANCE
- PLAN MAINT B
- PLAN MAINT L
- PLAN FLIGHT