Galaxy Aerospace
maintenance . repair . overhaul

ROYAL MALAYSIA POLICE - AIR OPERATION FORCE

KA 350 DAILY FLEET STATUS UPDATE
TOTAL FLEET HOURS: 21524:02
DATE: 5/6/2024

9M-PTA

AIRCRAFT DETAILS:		
A/C REGN:	9M-PTA	
SERIAL NO:	FL-587	
HRS BEFORE:	6773:31	FH
HRS TODAY:	0:00	FH
TOTAL HRS:	6773:31	FH
CUMULATIVE/ MTH	9:05	FH
LANDINGS:	5390	LDG
STATUS:	SERVICEABLE	
LOCATION:	WMSA	
F.O.B:	3500LBS	
ENGINE #1 HRS	4272:10	FH
ENGINE #2 HRS	6579:11	FH
PROPELLER #1	2814:10	FH
PROPELLER #2	1563:00	FH

NEAREST SMI:	DUE DATE	REMAINING
ENGINE CCP	1/6/2024	-4 D

SCHEDULED INSPECTION FORECAST	DUE AT: HRS	DUE AT: CAL	REMAINING: HRS	REMAINING: CAL
AIWORTHINESS INSP & CERTS				
1- C OF A	N/A	06.04.2025	N/A	305 Days
2- C OF R	N/A	02.03.2026	N/A	635 Days
3- E-CHART SOFTWARE	N/A	12.06.2024	N/A	7 Days
5- E MAP & NAV DB	N/A	12.06.2024	N/A	7 Days
SCHEDULED PHASE INSP				
6- PHASE 1 INSP	7144:21	N/A	370:50	N/A
7- PHASE 2 INSP	7344:21	N/A	570:50	N/A
8- PHASE 3 INSP	7544:21	N/A	770:50	N/A
9- PHASE 4 INSP	6944:21	N/A	170:50	N/A
10- PHASE 1 TO 4 INSP		12.07.2024		37 Days
SPECIAL INSPECTION				
11- 12 MONTH	N/A	27.01.2024	N/A	-130 Days
12- 24 MONTH	N/A	15.01.2024	N/A	-142 Days
13- 600HRS / 18 MTHS	N/A	26.07.2023	N/A	-315 Days
LUBRICATIONS				
14- ANNUAL WING	N/A	08.01.2024	N/A	-149 Days
15- 200 HRS	6548:26	N/A	-225:05	N/A
16- 400 HRS	6548:26	N/A	-225:05	N/A
17- 800 HRS/24 MTHS	6948:26	04.03.2024	174:55	-93 Days
ENGINE SCHEDULED #1				
18- 400 HRS	6548:26	N/A	2276:16	N/A
19- 600 HRS	6554:01	N/A	2281:51	N/A
ENGINE SCHEDULED #2				
21- 400 HRS	6548:26	N/A	-30:45	N/A
22- 600 HRS	6554:01	N/A	-25:10	N/A

SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME: DATE IN	DATE OUT	EST. DAYS	STATUS
1-				
2-				
3-				
4-				
5-				
6-				
7-				
8-				
9-				
10-				
11-				
12-				
13-				
14-				
15-				
16-				
17-				
18-				
19-				
20-				
21-				
22-				
23-				
24-				
26-				
27-				

DAILY STATUS & AVAILABILITY

	S	S	M	T	W	T	F
					1	2	3
M	4	5	6	7	8	9	10
A	11	12	13	14	15	16	17
Y	18	19	20	21	22	23	24
	25	26	27	28	29	30	31

	S	S	M	T	W	T	F
	1	2	3	4	5	6	7
J	8	9	10	11	12	13	14
U	15	16	17	18	19	20	21
N	22	23	24	25	26	27	28
	29	30					

	S	S	M	T	W	T	F
			1	2	3	4	5
J	6	7	8	9	10	11	12
U	13	14	15	16	17	18	19
L	20	21	22	23	24	25	26
Y	27	28	29	30	31		

	S	S	M	T	W	T	F
	31					1	2
A	3	4	5	6	7	8	9
U	10	11	12	13	14	15	16
G	17	18	19	20	21	22	23
	24	25	26	27	28	29	30

9M-PTB

AIRCRAFT DETAILS:		
A/C REGN:	9M-PTB	
SERIAL NO:	FL-593	
HRS BEFORE:	6329:50	FH
HRS TODAY:	0:00	FH
TOTAL HRS:	6329:50	FH
CUMULATIVE/ MTH	4:30	FH
LANDINGS:	4720	LDG
STATUS:	SERVICEABLE	
LOCATION:	WMSA	
F.O.B:	3500 LBS	
ENGINE #1 HRS	3443:35	FH
ENGINE #2 HRS	6338:11	FH
PROPELLER #1	6067:56	FH
PROPELLER #2	3882:05	FH

NEAREST SMI:	DUE DATE	REMAINING
ENGINE CCP	11/6/2024	6 D

SCHEDULED INSPECTION FORECAST	DUE AT: HRS	DUE AT: CAL	REMAINING: HRS	REMAINING: CAL
AIWORTHINESS INSP & CERTS				
1- C OF A	N/A	25.01.2025	N/A	234 Days
2- C OF R	N/A	08.08.2025	N/A	429 Days
3- E-CHART SOFTWARE	N/A	12.06.2024	N/A	7 Days
5- E MAP & NAV DB	N/A	12.06.2024	N/A	7 Days
SCHEDULED PHASE INSP				
6- PHASE 1 INSP	6586:35	N/A	256:45	N/A
7- PHASE 2 INSP	6786:35	N/A	456:45	N/A
8- PHASE 3 INSP	6986:35	N/A	656:45	N/A
9- PHASE 4 INSP	6378:15	N/A	48:25	N/A
10- PHASE 1 TO 4 INSP		24.06.2024		19 Days
SPECIAL INSPECTION				
11- 12 MONTH	N/A	12.06.2024	N/A	7
12- 24 MONTH	N/A	26.07.2024	N/A	51 Days
13- 600HRS / 18 MTHS	N/A	05.03.2024	N/A	-92 Days
LUBRICATIONS				
14- ANNUAL WING	N/A	12.06.2024	N/A	7
15- 200 HRS	6186:35	N/A	-143:15	N/A
16- 400 HRS	6386:35	N/A	56:45	N/A
17- 800 HRS	6986:35	N/A	656:45	N/A
ENGINE SCHEDULED #1				
18- 400 HRS	5813:15	N/A	-167:40	N/A
19- 600 HRS	6196:25	N/A	56:10	N/A
ENGINE SCHEDULED #2				
21- 400 HRS	6189:45	N/A	-148:26	N/A
22- 600 HRS	6196:25	N/A	-141:46	N/A

SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME: DATE IN	DATE OUT	EST. DAYS	STATUS
1-				
2-				
3-				
4-				
5-				
6-				
7-				
8-				
9-				
10-				
11-				
12-				
13-				
14-				
15-				
16-				
17-				
18-				
19-				
20-				
21-				
22-				
23-				
24-				
25-				
26-				

DAILY STATUS & AVAILABILITY

	S	S	M	T	W	T	F
					1	2	3
M	4	5	6	7	8	9	10
A	11	12	13	14	15	16	17
Y	18	19	20	21	22	23	24
	25	26	27	28	29	30	31

	S	S	M	T	W	T	F
	1	2	3	4	5	6	7
J	8	9	10	11	12	13	14
U	15	16	17	18	19	20	21
N	22	23	24	25	26	27	28
	29	30					

	S	S	M	T	W	T	F
			1	2	3	4	5
J	6	7	8	9	10	11	12
U	13	14	15	16	17	18	19
L	20	21	22	23	24	25	26
Y	27	28	29	30	31		

	S	S	M	T	W	T	F
	31					1	2
A	3	4	5	6	7	8	9
U	10	11	12	13	14	15	16
G	17	18	19	20	21	22	23
	24	25	26	27	28	29	30

REMARKS :

PREPARED BY: NOOR MASDARIAH MOHD ZUHRI
PRODUCTION PLANNER

VERIFIED BY: ZATY NADHIRA
CONTINUING AIRWORTHINESS
MANAGEMENT MANAGER
GALAXY AEROSPACE (M) SDN BHD

DATE & TIME: 6/6/2024 09:00:00
TOTAL FLEET HRS: 21524:02

LEGEND:

- U/S
- MAINTENANCE
- PLAN MAINT B
- PLAN MAINT L
- PLAN FLIGHT

Galaxy Aerospace
maintenance . repair . overhaul

ROYAL MALAYSIA POLICE - AIR OPERATION FORCE

KA 350 DAILY FLEET STATUS UPDATE
TOTAL FLEET HOURS: 21524:02
DATE: 5/6/2024

AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST	DUE AT: HRS	DUE AT: CAL	REMAINING: HRS	REMAINING: CAL
A/C REGN:	9M-PTC		AIWORTHINESS INSP & CERTS				
SERIAL NO:	FL-598		1- C OF A	N/A	01.02.2025	N/A	241 Days
			2- C OF R	N/A	08.08.2025	N/A	429 Days
HRS BEFORE:	4478:36	FH	3- E-CHART SOFTWARE	N/A	12.06.2024	N/A	7 Days
HRS TODAY:	0:00	FH	5- E MAP & NAV DB	N/A	12.06.2024	N/A	7 Days
TOTAL HRS:	4478:36	FH	SCHEDULED PHASE INSP				
CUMULATIVE/ MTH	2:10	FH	6- PHASE 1 INSP	5043:06	N/A	564:30	N/A
LANDINGS:	4088	LDG	7- PHASE 2 INSP	5243:06	N/A	764:30	N/A
STATUS:	SERVICEABLE		8- PHASE 3 INSP	4643:06	N/A	164:30	N/A
LOCATION:	WMSA		9- PHASE 4 INSP	4843:06	N/A	364:30	N/A
F.O.B:	3500 LBS		10- PHASE 1 TO 4 INSP		13.06.2024		8 Days
			SPECIAL INSPECTION				
ENGINE # 1	4656:10	FH	11- 12 MONTH	N/A	10.06.2023		-361 Days
ENGINE # 2	4355:36	FH	12- 24 MONTH	N/A	12.04.2024	N/A	-54 Days
PROPELLER #1	5099:01	FH	13- 600HRS / 18 MTHS	N/A	22.04.2023	N/A	-410 Days
PROPELLER #2	4210:11	FH	LUBRICATIONS				
			14- ANNUAL WING	N/A	10.06.2023	N/A	-361 Days
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	4263:21	N/A	-215:15	N/A
ENGINE CCP	12/6/2024	7 D	16- 400 HRS	4463:21	N/A	-15:15	N/A
			17- 800 HRS	5002:31	N/A	523:55	N/A
			ENGINE SCHEDULED #1				
			18- 400 HRS	4463:21	N/A	-192:49	N/A
			19- 600 HRS	4546:51	N/A	-109:19	N/A
			ENGINE SCHEDULED #2				
			21- 400 HRS	4463:21	N/A	107:45	N/A
			22- 600 HRS	4183:05	N/A	-172:31	N/A

SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME DATE IN	PLANNED DOWNTIME DATE OUT	PLANNED DOWNTIME EST. DAYS	STATUS
1-				
2-				
3-				
4-				
5-				
6-				
7-				
8-				
9-				
10-				
11-				
12-				
13-				
14-				
15-				
16-				
17-				
18-				
19-				
20-				
21-				
22-				
23-				
24-				

DAILY STATUS & AVAILABILITY

	S	S	M	T	W	T	F
					1	2	3
M	4	5	6	7	8	9	10
A	11	12	13	14	15	16	17
Y	18	19	20	21	22	23	24
	25	26	27	28	29	30	31

	S	S	M	T	W	T	F
	1	2	3	4	5	6	7
J	8	9	10	11	12	13	14
U	15	16	17	18	19	20	21
N	22	23	24	25	26	27	28
	29	30					

	S	S	M	T	W	T	F
			1	2	3	4	5
J	6	7	8	9	10	11	12
U	13	14	15	16	17	18	19
L	20	21	22	23	24	25	26
Y	27	28	29	30	31		

	S	S	M	T	W	T	F
	31					1	2
A	3	4	5	6	7	8	9
U	10	11	12	13	14	15	16
G	17	18	19	20	21	22	23
	24	25	26	27	28	29	30

AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST	DUE AT: HRS	DUE AT: CAL	REMAINING: HRS	REMAINING: CAL
A/C REGN:	9M-PTD		AIWORTHINESS INSP & CERTS				
SERIAL NO:	FL-680		1- C OF A	N/A	01.03.2024	N/A	-96 Days
			2- C OF R	N/A	02.03.2026	N/A	635 Days
HRS BEFORE:	1323:15	FH	3- E-CHART SOFTWARE	N/A	12.06.2024	N/A	7 Days
HRS TODAY:	0:00	FH	5- E MAP & NAV DB	N/A	12.06.2024	N/A	7 Days
TOTAL HRS:	1323:15	FH	SCHEDULED PHASE INSP				
CUMULATIVE/ MTH	11:20	FH	6- PHASE 1 INSP	2113:45	N/A	790:30	N/A
LANDINGS:	1046	LDG	7- PHASE 2 INSP	1513:45	N/A	190:30	N/A
STATUS:	UNSERVICEABLE		8- PHASE 3 INSP	1713:45	N/A	390:30	N/A
LOCATION:	WMSA		9- PHASE 4 INSP	1913:45	N/A	590:30	N/A
F.O.B:	3500 LBS		10- PHASE 1 TO 4 INSP		12.06.2023		-359 Days
			SPECIAL INSPECTION				
ENGINE # 1	4169:15	FH	11- 12 MONTH	N/A	29.09.2023	N/A	-250 Days
ENGINE # 2	1323:15	FH	12- 24 MONTH	N/A	21.10.2024	N/A	138 Days
PROPELLER #1	597:30	FH	13- 600HRS / 18 MTHS	N/A	27.07.2023	N/A	-314 Days
PROPELLER #2	2406:35	FH	LUBRICATIONS				
			14- ANNUAL WING	N/A	10.06.2023	N/A	-361 Days
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	1320:15	N/A	-3:00	N/A
ENGINE CCP	27/4/2023	-405 D	16- 400 HRS	1520:15	N/A	197:00	N/A
			17- 800 HRS	1920:15	N/A	597:00	N/A
			ENGINE SCHEDULED #1				
			18- 400 HRS	1497:05	N/A	173:50	N/A
			19- 600 HRS	1720:15	N/A	397:00	N/A
			ENGINE SCHEDULED #2				
			21- 400 HRS	1520:15	N/A	197:00	N/A
			22- 600 HRS	1720:15	N/A	397:00	N/A

SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME DATE IN	PLANNED DOWNTIME DATE OUT	PLANNED DOWNTIME EST. DAYS	STATUS
1- ITEM ROBBED TO SERVICE 9M-PTB	12/04/2023			
2- DUE FOR 1800 FH - ENGINE NUMBER 1 HOT SECTION INSPECTION (HSI)	26/12/2023			
3-				
4-				
5-				
6-				
7-				
8-				
9-				
10-				
11-				
12-				
13-				
14-				
15-				
16-				
17-				
18-				
19-				
20-				
21-				
22-				
23-				
24-				

DAILY STATUS & AVAILABILITY

	S	S	M	T	W	T	F
					1	2	3
M	4	5	6	7	8	9	10
A	11	12	13	14	15	16	17
Y	18	19	20	21	22	23	24
	25	26	27	28	29	30	31

	S	S	M	T	W	T	F
	1	2	3	4	5	6	7
J	8	9	10	11	12	13	14
U	15	16	17	18	19	20	21
N	22	23	24	25	26	27	28
	29	30					

	S	S	M	T	W	T	F
			1	2	3	4	5
J	6	7	8	9	10	11	12
U	13	14	15	16	17	18	19
L	20	21	22	23	24	25	26
Y	27	28	29	30	31		

	S	S	M	T	W	T	F
	31					1	2
A	3	4	5	6	7	8	9
U	10	11	12	13	14	15	16
G	17	18	19	20	21	22	23
	24	25	26	27	28	29	30

REMARKS :

PREPARED BY: NOOR MASDARIAH MOHD ZUHRI
PRODUCTION PLANNER

VERIFIED BY: ZATY NADHIRA
CONTINUING AIRWORTHINESS
MANAGEMENT MANAGER
GALAXY AEROSPACE (M) SDN BHD

DATE & TIME: 6/6/2024 09:00:00
TOTAL FLEET HRS: 21524:02

LEGEND:

- U/S
- MAINTENANCE
- PLAN MAINT B
- PLAN MAINT L
- PLAN FLIGHT

Galaxy Aerospace
maintenance . repair . overhaul

ROYAL MALAYSIA POLICE - AIR OPERATION FORCE

KA 350 DAILY FLEET STATUS UPDATE
TOTAL FLEET HOURS: 21524:02
DATE: 5/6/2024

AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST	DUE AT: HRS	DUE AT: CAL	REMAINING: HRS	REMAINING: CAL	SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME: DATE IN	DATE OUT	EST. DAYS	STATUS
A/C REGN:	9M-PTE		AIWORTHINESS INSP & CERTS					1-				
SERIAL NO:	FL-683		1- C OF A	N/A	31.03.2024	N/A	-66 Days	2-				
			2- C OF R	N/A	02.03.2026	N/A	635 Days	3-				
HRS BEFORE:	2618:50	FH	3- E-CHART SOFTWARE	N/A	10.06.2024	N/A	5 Days	4-				
HRS TODAY:	0:00	FH	5- E MAP & NAV DB	N/A	12.06.2024	N/A	7 Days	5-				
TOTAL HRS:	2618:50	FH	SCHEDULED PHASE INSP					6-				
CUMULATIVE/ MTH	4:30	FH	6- PHASE 1 INSP	2587:15	N/A	746:00	N/A	7-				
LANDINGS:	1226	LDG	7- PHASE 2 INSP	3019:35	N/A	146:00	N/A	8-				
STATUS:	SERVICEABLE		8- PHASE 3 INSP	3187:15	N/A	568:25	N/A	9-				
LOCATION:	WMSA		9- PHASE 4 INSP	3187:35	N/A	568:45	N/A	10-				
F.O.B:	3500 LBS		10- PHASE 1 TO 4 INSP		11.06.2025		371 Days	11-				
			SPECIAL INSPECTION					12-				
ENGINE # 1	2613:55	FH	11- 12 MONTH	N/A	24.07.2023	N/A	-317 Days	13-				
ENGINE # 2	2809:45	FH	12- 24 MONTH	N/A	15.07.2023	N/A	-326 Days	14-				
PROPELLER #1	2837:05	FH	13- 600HRS / 18 MTHS	N/A	31.01.2024	N/A	-126 Days	15-				
PROPELLER #2	2872:20	FH	LUBRICATIONS					16-				
			14- ANNUAL WING	N/A	09.12.2023	N/A	-179 Days	17-				
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	2419:35	N/A	-199:15	N/A	18-				
ENGINE CCP	7/6/2024	2 D	16- 400 HRS	2424:15	N/A	-194:35	N/A	19-				
			17- 800 HRS	2451:10	N/A	-167:40	N/A	20-				
			ENGINE SCHEDULED #1					21-				
			18- 400 HRS	2424:15	N/A	-189:40	N/A	22-				
			19- 600 HRS	2624:15	N/A	10:20	N/A	23-				
			ENGINE SCHEDULED #2					24-				
			21- 400 HRS	2424:55	N/A	-193:55	N/A					
			22- 600 HRS	2624:15	N/A	-185:30	N/A					

DAILY STATUS & AVAILABILITY

	S	S	M	T	W	T	F
					1	2	3
M	4	5	6	7	8	9	10
A	11	12	13	14	15	16	17
Y	18	19	20	21	22	23	24
	25	26	27	28	29	30	31
	S	S	M	T	W	T	F
	1	2	3	4	5	6	7
J	8	9	10	11	12	13	14
U	15	16	17	18	19	20	21
N	22	23	24	25	26	27	28
	29	30					
	S	S	M	T	W	T	F
			1	2	3	4	5
J	6	7	8	9	10	11	12
U	13	14	15	16	17	18	19
L	20	21	22	23	24	25	26
Y	27	28	29	30	31		
	S	S	M	T	W	T	F
	31					1	2
A	3	4	5	6	7	8	9
U	10	11	12	13	14	15	16
G	17	18	19	20	21	22	23
	24	25	26	27	28	29	30

REMARKS :

PREPARED BY: NOOR MASDARIAH MOHD ZUHRI
PRODUCTION PLANNER

VERIFIED BY: ZATY NADHIRA
CONTINUING AIRWORTHINESS
MANAGEMENT MANAGER
GALAXY AEROSPACE (M) SDN BHD

DATE & TIME: 6/6/2024 09:00:00
TOTAL FLEET HRS: 21524:02

LEGEND:

- U/S
- MAINTENANCE
- PLAN MAINT B
- PLAN MAINT L
- PLAN FLIGHT