



AIRCRAFT DETAILS:	SCHEDULED INSPECTION		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
	FORECAST	HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS	DATE IN	DATE OUT	EST. DAYS	M		T	W	T	F	S	S	
A/C REGN: 9M-PMA	1-	C OF A	N/A	29/11/24	N/A	270 Days	1-													
SERIAL NO: 31807	2-	C OF R	N/A	01/11/24	N/A	242 Days	2-													
	3-	EGPWS UPDATE	N/A	10/04/24	N/A	37 Days	3-													
HRS BEFORE: 1966:45 FH	4-	25FH INSP	1987:55	N/A	19:10	N/A	4-													
HRS TODAY: 2:00 FH	5-	50FH INSP / 2M INSP	1994:45	14/04/24	26:00	41 Days	5-													
TOTAL HRS: 1968:45 FH	6-	100FH INSP	2003:10	N/A	34:25	N/A	6-													
CUMULATIVE/ MTH 10:45 FH	7-	150FH INSP	2000:45	N/A	32:00	N/A	7-													
LANDINGS: 3156 LDG	8-	200FH INSP	2032:30	N/A	63:45	N/A	8-													
STATUS: SERVICEABLE	9-	300FH INSP	2166:15	N/A	197:30	N/A	9-													
LOCATION: BN17	10-	400FH INSP	2266:15	N/A	297:30	N/A	10-													
F.O.B: 1170	11-	500FH INSP	2215:55	N/A	247:10	N/A	11-													
SEAT CONFIG: 2 / 3 / 4 NORMAL	12-	600FH INSP	2315:55	N/A	347:10	N/A	12-													
HOIST: NO	13-	900FH INSP	2615:55	N/A	647:10	N/A	13-													
U/SLUNG: NO	14-	1200FH INSP	2347:45	N/A	379:00	N/A	14-													
FAST ROPING: NO	15-	450FH/18M INSP	2031:47	06/07/24	63:02	124 Days	15-													
FLOAT: YES	16-	1M INSP	N/A	15/03/24	N/A	11 Days	16-													
TRAKKA: NO	17-	3M INSP	N/A	27/05/24	N/A	84 Days	17-													
	18-	6M INSP	N/A	16/07/24	N/A	134 Days	18-													
	19-	1Y INSP	N/A	17/08/24	N/A	166 Days	19-													
NEAREST SMI:	20-	2Y INSP	N/A	26/02/26	N/A	724 Days	20-													
	21-	4Y INSP	N/A	28/09/25	N/A	573 Days	21-													
25FH INSP 19:10 FH	22-	5Y INSP	N/A	20/09/28	N/A	1661 Days	22-													
1W CCP 5 Days	23-	FMS NAV UPDATE	N/A	20/03/24	N/A	16 Days	23-													
	24-	1W CCP	N/A	09/03/24	N/A	5 Days	24-													
	25-	2W CCP	N/A	12/03/24	N/A	8 Days	25-													

REMARKS: CARGO HOOK DUE: 30/06/2023 SN: B4872	HOIST ASSY CLUTCH OVERHAUL 5Y DUE: 20 APR 2024	PREPARED BY: ROLENZO ROBERT 145 PRODUCTION PLANNER	LEGEND: U/S MAINTENANCE PLAN MAINT B PLAN MAINT L PLAN FLIGHT
STARTER GENERATOR #1 OVERHAUL (1000FH) DUE: 2270:35 REMAINING: 301:50	HOIST LOAD CHECK (6M//400HL) DUE: 20 MAR 2024	VERIFIED BY: RAZDUAN ZAINAL EIC GALAXY AEROSPACE (M) SDN BHD PGU KOTA KINABALU	
MAIN ROTOR LAG DAMPER DUE 2400FH REPLACEMENT BLUE DUE: 1995:20 REMAINING: 26:35		DATE & TIME: 04/03/24 4:55 PM TOTAL HRS PMA: 1968:45	

