









AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST	DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY													
			HRS	CAL	HRS	CAL		DATE IN	DATE OUT	EST. DAYS		M	T	W	T	F	S	S							
A/C REGN:	9M-PMF	1- C OF A	N/A	19/10/23	N/A	29 Days	1- CABIN SEAT TO BE REMOVED	20/09/2023	20/09/2023	1 DAY	DONE														
SERIAL NO:	31913	2- C OF R	N/A	25/08/26	N/A	1070 Days																			
		3- EGPWS UPDATE	N/A	27/09/23	N/A	7 Days																			
HRS BEFORE:	1026:10	4- 25FH INSP	1043:45	N/A	14:35	N/A																			
HRS TODAY:	3:00	5- 50FH INSP	1047:45	N/A	18:35	N/A																			
TOTAL HRS:	1029:10	6- 50FH//2 M INSP	1047:45	29/10/23	18:35	39 Days																			
CUMULATIVE/ MTH	28:50	7- 100FH INSP	1060:25	N/A	31:15	N/A																			
LANDINGS:	1795	8- 150FH INSP	1073:00	N/A	43:50	N/A																			
STATUS:	SERVICEABLE	9- 200FH INSP	1062:45	N/A	33:35	N/A																			
LOCATION:	BN11	10- 300FH INSP	1162:45	N/A	133:35	N/A																			
F.O.B:	200 KG	11- 400FH // 1 Y INSP	1351:45	07/07/24	322:35	291 Days																			
SEAT CONFIG:	2/4/4 NORMAL	12- 400 FH // 402 FH INSP	1142:19	N/A	113:09	N/A																			
HOIST:	NO	13- 450FH INSP	1312:45	N/A	283:35	N/A																			
U/SLUNG:	NO	14- 500FH INSP	1485:30	N/A	456:20	N/A																			
FAST ROPING:	NO	15- 600FH INSP	1178:50	N/A	149:40	N/A																			
FLOAT:	YES	16- 900FH INSP	1785:00	N/A	755:50	N/A																			
TRAKKA:	YES	17- 1200FH INSP	1200:00	N/A	170:50	N/A																			
		18- 450FH/18M INSP	1435:30	23/04/25	406:20	581 Days																			
		19- 1M INSP	N/A	23/09/23	N/A	3 Days																			
		20- 3M INSP	N/A	30/10/23	N/A	40 Days																			
		21- 6M INSP	N/A	10/01/24	N/A	112 Days																			
		22- 1Y INSP	N/A	21/02/24	N/A	154 Days																			
		23- 2Y INSP	N/A	15/02/24	N/A	148 Days																			
		24- 4Y INSP	N/A	16/04/24	N/A	209 Days																			
		25- 5Y INSP	N/A	16/04/25	N/A	574 Days																			
		26- FMS NAV UPDATE	N/A	05/10/23	N/A	15 Days																			
		27- 1W CCP	N/A	25/09/23	N/A	5 Days																			
		28- 2W CCP	N/A	24/09/23	N/A	4 Days																			
REMARKS :								<b>PREPARED BY:</b> AMIRUL ASYRAF BIN SAM 145 PRODUCTION PLANNER  <b>VERIFIED BY:</b> NUR HANIS CAMO PLANNER GALAXY AEROSPACE (M) SDN BHD  <b>DATE &amp; TIME:</b> 20/9/2023 20:00:00 <b>TOTAL FLEET HRS:</b> 8267:30				<b>LEGEND:</b> U/S MAINTENANCE PLAN MAINT B PLAN MAINT L PLAN FLIGHT													