



AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY												
					HRS		CAL					DATE IN			DATE OUT			EST. DAYS										
A/C REGN:	9M-PTA		AIWORTHINESS INSP & CERTS						1- DURING WALK AROUND, FOUND LEFT HAND OUTBOARD WING FUEL LEAKING			04/08/2023																
SERIAL NO:	FL-587		1- C OF A		N/A		06.04.2024		N/A 184 Days			2-																
			2- C OF R		N/A		02.03.2026		N/A 879 Days			3-																
HRS BEFORE:	6607:11 FH		3- E-CHART SOFTWARE		N/A		06.09.2023		N/A -29 Days			4-																
HRS TODAY:	0:00 FH		5- E MAP & NAV DB		N/A		06.09.2023		N/A -29 Days			5-																
TOTAL HRS:	6607:11 FH		SCHEDULED PHASE INSP									6-																
CUMULATIVE/ MTH	2:20 FH		6- PHASE 1 INSP		7144:21		N/A		537:10			N/A 7-																
LANDINGS:	5268 LDG		7- PHASE 2 INSP		7344:21		N/A		737:10			N/A 8-																
STATUS:	UNSERVICEABLE		8- PHASE 3 INSP		6744:21		N/A		137:10			N/A 9-																
LOCATION:	WMSA		9- PHASE 4 INSP		6944:21		N/A		337:10			N/A 10-																
F.O.B:	3500LBS		10- PHASE 1 TO 4 INSP				12.07.2024		281 Days			11-																
ENGINE #1 HRS	5264:26 FH		SPECIAL INSPECTION									12-																
ENGINE #2 HRS	6412:51 FH		11- 12 MONTH		N/A		27.01.2024		N/A 114 Days			13-																
PROPELLER #1	2638:40 FH		12- 24 MONTH		N/A		15.01.2024		N/A 102 Days			14-																
PROPELLER #2	1387:30 FH		13- 600HRS / 18 MTHS		N/A		26.07.2023		N/A -71 Days			15-																
NEAREST SMI:	DUE DATE		REMAINING									16-																
ENGINE CCP	10/8/2023		-56 D									17-																
												18-																
												19-																
												20-																
												21-																
												22-																
												23-																
												24-																
												25-																
												26-																
												27-																
A/C REGN:	9M-PTB		AIWORTHINESS INSP & CERTS						1- TAXI IGH T U/S			03/10/2023			3/10/2023			EST. DAYS	STATUS	DAILY STATUS & AVAILABILITY								
SERIAL NO:	FL-593		1- C OF A		N/A		01.01.2024		N/A 88 Days			2-						SERVICEABLE @1700H										
			2- C OF R		N/A		08.08.2025		N/A 673 Days			3-																
HRS BEFORE:	6020:50 FH		3- E-CHART SOFTWARE		N/A		18.10.2023		N/A 13 Days			4-																
HRS TODAY:	0:00 FH		5- E MAP & NAV DB		N/A		01.11.2023		N/A 27 Days			5-																
TOTAL HRS:	6020:50 FH		SCHEDULED PHASE INSP									6-																
CUMULATIVE/ MTH	3:30 FH		6- PHASE 1 INSP		6586:35		N/A		565:45			N/A 7-																
LANDINGS:	4549 LDG		7- PHASE 2 INSP		6786:35		N/A		765:45			N/A 8-																
STATUS:	SERVICEABLE		8- PHASE 3 INSP		6186:35		N/A		165:45			N/A 9-																
LOCATION:	WMSA		9- PHASE 4 INSP		6386:35		N/A		365:45			N/A 10-																
F.O.B:	3500 LBS		10- PHASE 1 TO 4 INSP				24.06.2024		263 Days			11-																
ENGINE #1 HRS	3154:20 FH		SPECIAL INSPECTION									12-																
ENGINE #2 HRS	34:15 FH		11- 12 MONTH		N/A		19.11.2023		N/A 45			13-																
PROPELLER #1	5780:31 FH		12- 24 MONTH		N/A		26.07.2024		N/A 295 Days			14-																
PROPELLER #2	3589:45 FH		13- 600HRS / 18 MTHS		N/A		05.03.2024		N/A 152 Days			15-																
NEAREST SMI:	DUE DATE		REMAINING									16-																
ENGINE CCP	11/10/2023		6 D									17-																
												18-																
												19-																
												20-																
												21-																
												22-																
												23-																
												24-																
												25-																
												26-																

REMARKS :

PREPARED BY: NOOR MASDARIAH MOHD ZUHRI  
PRODUCTION PLANNER

VERIFIED BY: ZATY NADHIRA  
CONTINUING AIRWORTHINESS  
MANAGEMENT MANAGER  
GALAXY AEROSPACE (M) SDN BHD

DATE & TIME: 6/10/2023 09:00:00  
TOTAL FLEET HRS: 20713:32

LEGEND:

- U/S
- MAINTENANCE
- PLAN MAINT B
- PLAN MAINT L
- PLAN FLIGHT



AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY										
			HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS	T	F	S	S	M		T	W									
A/C REGN:	9M-PTC		AIWORTHINESS INSP & CERTS						1- AIRCRAFT ABNORMAL SPEED DURING TAXI			21/09/2023	21/9/2023		SERVICEABLE @1900H											
SERIAL NO:	FL-598		1- C OF A	N/A	01.02.2024	N/A	119 Days		2-																	
HRS BEFORE:	4329:46	FH	2- C OF R	N/A	08.08.2025	N/A	673 Days		3-							S	7	8	9	10	11	12	13			
HRS TODAY:	0:00	FH	3- E-CHART SOFTWARE	N/A	18.10.2023	N/A	13 Days		4-							E	14	15	16	17	18	19	20			
TOTAL HRS:	4329:46	FH	5- E MAP & NAV DB	N/A	01.11.2023	N/A	27 Days		5-							P	21	22	23	24	25	26	27			
CUMULATIVE/ MTH	1:40	FH	SCHEDULED PHASE INSP						6-																	
LANDINGS:	3979	LDG	6- PHASE 1 INSP	5046:46	N/A	717:00	N/A		7-																	
STATUS:	SERVICEABLE		7- PHASE 2 INSP	4446:46	N/A	117:00	N/A		8-																	
LOCATION:	WMSA		8- PHASE 3 INSP	4663:21	N/A	333:35	N/A		9-																	
F.O.B:	3500 LBS		9- PHASE 4 INSP	4863:21	N/A	533:35	N/A		10-																	
ENGINE # 1	1:40	FH	10- PHASE 1 TO 4 INSP		13.06.2024		252 Days		11-																	
ENGINE # 2	4206:46	FH	SPECIAL INSPECTION						12-																	
PROPELLER #1	4950:11	FH	11- 12 MONTH	N/A	10.06.2023		-117 Days		13-																	
PROPELLER #2	4061:21	FH	12- 24 MONTH	N/A	12.04.2024		190 Days		14-																	
			13- 600HRS / 18 MTHS	N/A	22.04.2023		-166 Days		15-																	
			LUBRICATIONS						16-																	
			14- ANNUAL WING	N/A	10.06.2023		-117 Days		17-																	
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	4263:21	N/A		-66:25		18-																	
ENGINE CCP	9/10/2023	4 D	16- 400 HRS	4463:21	N/A		133:35		19-																	
			17- 800 HRS	5002:31	N/A		672:45		20-																	
			ENGINE SCHEDULED #1						21-																	
			18- 400 HRS	4463:21	N/A		4461:41		22-																	
			19- 600 HRS	4546:51	N/A		4545:11		23-																	
			ENGINE SCHEDULED #2						24-																	
			21- 400 HRS	4463:21	N/A		256:35																			
			22- 600 HRS	4183:05	N/A		-23:41																			
AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY										
			HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS	T	F	S	S	M		T	W									
A/C REGN:	9M-PTD		AIWORTHINESS INSP & CERTS						1- ITEM ROBBED TO SERVICE 9M-PTB			12/04/2023														
SERIAL NO:	FL-680		1- C OF A	N/A	01.03.2024		148 Days		2-																	
HRS BEFORE:	1323:15	FH	2- C OF R	N/A	02.03.2026		879 Days		3-																	
HRS TODAY:	0:00	FH	3- E-CHART SOFTWARE	N/A	04.10.2023		-1 Days		4-																	
TOTAL HRS:	1323:15	FH	5- E MAP & NAV DB	N/A	01.09.2023		-34 Days		5-																	
CUMULATIVE/ MTH	11:20	FH	SCHEDULED PHASE INSP						6-																	
LANDINGS:	1046	LDG	6- PHASE 1 INSP	2113:45	N/A		790:30		7-																	
STATUS:	UNSERVICEABLE		7- PHASE 2 INSP	1513:45	N/A		190:30		8-																	
LOCATION:	WMSA		8- PHASE 3 INSP	1713:45	N/A		390:30		9-																	
F.O.B:	3500 LBS		9- PHASE 4 INSP	1913:45	N/A		590:30		10-																	
ENGINE # 1	4169:15	FH	10- PHASE 1 TO 4 INSP		12.06.2023		-115 Days		11-																	
ENGINE # 2	1323:15	FH	SPECIAL INSPECTION						12-																	
PROPELLER #1	597:30	FH	11- 12 MONTH	N/A	29.09.2023		-6 Days		13-																	
PROPELLER #2	2406:35	FH	12- 24 MONTH	N/A	21.10.2024		382 Days		14-																	
			13- 600HRS / 18 MTHS	N/A	27.07.2023		-70 Days		15-																	
			LUBRICATIONS						16-																	
			14- ANNUAL WING	N/A	10.06.2023		-117 Days		17-																	
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	1320:15	N/A		-3:00		18-																	
ENGINE CCP	27/4/2023	-161 D	16- 400 HRS	1520:15	N/A		197:00		19-																	
			17- 800 HRS	1920:15	N/A		597:00		20-																	
			ENGINE SCHEDULED #1						21-																	
			18- 400 HRS	1497:05	N/A		173:50		22-																	
			19- 600 HRS	1720:15	N/A		397:00		23-																	
			ENGINE SCHEDULED #2						24-																	
			21- 400 HRS	1520:15	N/A		197:00																			
			22- 600 HRS	1720:15	N/A		397:00																			
REMARKS :												PREPARED BY:			NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER											
												VERIFIED BY:			ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD											
												DATE & TIME:			6/10/2023 09:00:00											
												TOTAL FLEET HRS:			20713:32											
												LEGEND:			<div style="display: flex; justify-content: space-between;"> <div style="width: 20px; height: 10px; background-color: red; border: 1px solid black;"></div> U/S                 <div style="width: 20px; height: 10px; background-color: yellow; border: 1px solid black;"></div> MAINTENANCE                 <div style="width: 20px; height: 10px; background-color: lightgreen; border: 1px solid black;"></div> PLAN MAINT B                 <div style="width: 20px; height: 10px; background-color: lightblue; border: 1px solid black;"></div> PLAN MAINT L                 <div style="width: 20px; height: 10px; background-color: lightgrey; border: 1px solid black;"></div> PLAN FLIGHT             </div>											



AIRCRAFT DETAILS:	SCHEDULED INSPECTION FORECAST	DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY								
		HRS	CAL	HRS	CAL		DATE IN	DATE OUT	EST. DAYS		T	F	S	S	M	T	W		
A/C REGN: 9M-PTE	AIWORTHINESS INSP & CERTS					1- WING DE-ICE ANN. NOT ILLUMINATE	29/08/2023												
SERIAL NO: FL-683	1- C OF A	N/A	31.03.2024	N/A	178 Days	2-													
	2- C OF R	N/A	02.03.2026	N/A	879 Days	3-													
HRS BEFORE: 2432:30 FH	3- E-CHART SOFTWARE	N/A	29.09.2023	N/A	-6 Days	4-													
HRS TODAY: 0:00 FH	5- E MAP & NAV DB	N/A	04.10.2023	N/A	-1 Days	5-													
TOTAL HRS: 2432:30 FH	SCHEDULED PHASE INSP					6-													
CUMULATIVE/ MTH 23:40 FH	6- PHASE 1 INSP	2587:15	N/A	154:45	N/A	7-													
LANDINGS: 1145 LDG	7- PHASE 2 INSP	3019:35	N/A	587:05	N/A	8-													
STATUS: UNSERVICEABLE	8- PHASE 3 INSP	3187:15	N/A	754:45	N/A	9-													
LOCATION: WMSA	9- PHASE 4 INSP	3187:35	N/A	755:05	N/A	10-													
F.O.B: 3500 LBS	10- PHASE 1 TO 4 INSP		11.06.2025		615 Days	11-													
	SPECIAL INSPECTION					12-													
ENGINE # 1 2432:30 FH	11- 12 MONTH	N/A	24.07.2023	N/A	-73 Days	13-													
ENGINE # 2 2623:25 FH	12- 24 MONTH	N/A	15.07.2023	N/A	-82 Days	14-													
PROPELLER #1 2650:45 FH	13- 600HRS / 18 MTHS	N/A	31.01.2024	N/A	118 Days	15-													
PROPELLER #2 2686:00 FH	LUBRICATIONS					16-													
NEAREST SMI: DUE DATE REMAINING	14- ANNUAL WING	N/A	09.12.2023	N/A	65 Days	17-													
ENGINE CCP 21/9/2023 -14 D	15- 200 HRS	2419:35	N/A	-12:55	N/A	18-													
	16- 400 HRS	2424:15	N/A	-8:15	N/A	19-													
	17- 800 HRS	2451:10	N/A	18:40	N/A	20-													
	ENGINE SCHEDULED #1					21-													
	18- 400 HRS	2424:15	N/A	-8:15	N/A	22-													
	19- 600 HRS	2624:15	N/A	191:45	N/A	23-													
	ENGINE SCHEDULED #2					24-													
	21- 400 HRS	2424:55	N/A	-7:35	N/A														
	22- 600 HRS	2624:15	N/A	0:50	N/A														
REMARKS :							PREPARED BY: NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER				LEGEND: U/S MAINTENANCE PLAN MAINT B PLAN MAINT L PLAN FLIGHT								
							VERIFIED BY: ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD												
							DATE & TIME: 6/10/2023 09:00:00												
							TOTAL FLEET HRS: 20713:32												