



AIRCRAFT DETAILS:				SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY													
						HRS		CAL					DATE IN			DATE OUT			EST. DAYS											
A/C REGN:	9M-PTA			AIWORTHINESS INSP & CERTS														1-	DURING WALK AROUND, FOUND LEFT HAND OUTBOARD WING FUEL LEAKING	04/08/2023										
SERIAL NO:	FL-587			1- C OF A		N/A		06.04.2024		N/A		180 Days		2-																
HRS BEFORE:	6607:11 FH			2- C OF R		N/A		02.03.2026		N/A		875 Days		3-																
HRS TODAY:	0:00 FH			3- E-CHART SOFTWARE		N/A		06.09.2023		N/A		-33 Days		4-																
TOTAL HRS:	6607:11 FH			5- E MAP & NAV DB		N/A		06.09.2023		N/A		-33 Days		5-																
CUMULATIVE/ MTH	2:20 FH			SCHEDULED PHASE INSP														6-												
LANDINGS:	5268 LDG			6- PHASE 1 INSP		7144:21		N/A		537:10		N/A		7-																
STATUS:	UNSERVICEABLE			7- PHASE 2 INSP		7344:21		N/A		737:10		N/A		8-																
LOCATION:	WMSA			8- PHASE 3 INSP		6744:21		N/A		137:10		N/A		9-																
F.O.B:	3500LBS			9- PHASE 4 INSP		6944:21		N/A		337:10		N/A		10-																
ENGINE #1 HRS	5264:26 FH			10- PHASE 1 TO 4 INSP		12.07.2024				277 Days		11-																		
ENGINE #2 HRS	6412:51 FH			SPECIAL INSPECTION														12-												
PROPELLER #1	2638:40 FH			11- 12 MONTH		N/A		27.01.2024		N/A		110 Days		13-																
PROPELLER #2	1387:30 FH			12- 24 MONTH		N/A		15.01.2024		N/A		98 Days		14-																
NEAREST SMI:	DUE DATE	REMAINING		13- 600HRS / 18 MTHS		N/A		26.07.2023		N/A		-75 Days		15-																
ENGINE CCP	10/8/2023	-60 D		LUBRICATIONS														16-												
				14- ANNUAL WING		N/A		08.01.2024		N/A		91 Days		17-																
				15- 200 HRS		6548:26		N/A		-58:45		N/A		18-																
				16- 400 HRS		6548:26		N/A		-58:45		N/A		19-																
				17- 800 HRS/24 MTHS		6948:26		04.03.2024		341:15		147 Days		20-																
				ENGINE SCHEDULED #1														21-												
				18- 400 HRS		6548:26		N/A		1284:00		N/A		22-																
				19- 600 HRS		6554:01		N/A		1289:35		N/A		23-																
				ENGINE SCHEDULED #2														24-												
				21- 400 HRS		6548:26		N/A		135:35		N/A		26-																
				22- 600 HRS		6554:01		N/A		141:10		N/A		27-																

AIRCRAFT DETAILS:				SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY																
						HRS		CAL					DATE IN			DATE OUT			EST. DAYS														
A/C REGN:	9M-PTB			AIWORTHINESS INSP & CERTS														1-	TAXI LIGHT U/S	03/10/2023			3/10/2023			SERVICEABLE @1700H							
SERIAL NO:	FL-593			1- C OF A		N/A		01.01.2024		N/A		84 Days		2-			7/10/2023			8/10/2023			SERVICEABLE @1800H										
HRS BEFORE:	6025:40 FH			2- C OF R		N/A		08.08.2025		N/A		669 Days		3-																			
HRS TODAY:	0:00 FH			3- E-CHART SOFTWARE		N/A		18.10.2023		N/A		9 Days		4-																			
TOTAL HRS:	6025:40 FH			5- E MAP & NAV DB		N/A		01.11.2023		N/A		23 Days		5-																			
CUMULATIVE/ MTH	8:20 FH			SCHEDULED PHASE INSP														6-															
LANDINGS:	4551 LDG			6- PHASE 1 INSP		6586:35		N/A		560:55		N/A		7-																			
STATUS:	SERVICEABLE			7- PHASE 2 INSP		6786:35		N/A		760:55		N/A		8-																			
LOCATION:	WMSA			8- PHASE 3 INSP		6186:35		N/A		160:55		N/A		9-																			
F.O.B:	3500 LBS			9- PHASE 4 INSP		6386:35		N/A		360:55		N/A		10-																			
ENGINE #1 HRS	3159:10 FH			10- PHASE 1 TO 4 INSP		24.06.2024				259 Days		11-																					
ENGINE #2 HRS	39:05 FH			SPECIAL INSPECTION														12-															
PROPELLER #1	5785:21 FH			11- 12 MONTH		N/A		19.11.2023		N/A		40		13-																			
PROPELLER #2	3594:35 FH			12- 24 MONTH		N/A		26.07.2024		N/A		291 Days		14-																			
NEAREST SMI:	DUE DATE	REMAINING		13- 600HRS / 18 MTHS		N/A		05.03.2024		N/A		148 Days		15-																			
ENGINE CCP	11/10/2023	2 D		LUBRICATIONS														16-															
				14- ANNUAL WING		N/A		19.11.2023		N/A		40		17-																			
				15- 200 HRS		5989:45		N/A		-35:55		N/A		18-																			
				16- 400 HRS		5996:25		N/A		-29:15		N/A		19-																			
				17- 800 HRS		5865:15		N/A		-160:25		N/A		20-																			
				ENGINE SCHEDULED #1														21-															
				18- 400 HRS		5813:15		N/A		18:40		N/A		22-																			
				19- 600 HRS		6196:25		N/A		242:30		N/A		23-																			
				ENGINE SCHEDULED #2														24-															
				21- 400 HRS		6189:45		N/A		6150:40		N/A		25-																			
				22- 600 HRS		6196:25		N/A		6157:20		N/A		26-																			

REMARKS :														PREPARED BY:			NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER						
														VERIFIED BY:			ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD						
														DATE & TIME:			10/10/2023 09:00:00						
														TOTAL FLEET HRS:			20722:12						
														LEGEND:			<div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"> U/S</div> <div style="display: flex; align-items: center;"> MAINTENANCE</div> <div style="display: flex; align-items: center;"> PLAN MAINT B</div> <div style="display: flex; align-items: center;"> PLAN MAINT L</div> <div style="display: flex; align-items: center;"> PLAN FLIGHT</div> </div>						



AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY											
					HRS		CAL					DATE IN			DATE OUT				T F S S M T W								
A/C REGN:	9M-PTC		AIWORTHINESS INSP & CERTS						1- AIRCRAFT ABNORMAL SPEED DURING TAXI			21/09/2023			21/9/2023			SERVICEABLE @ 1900H									
SERIAL NO:	FL-598		1- C OF A		N/A		01.02.2024		N/A 115 Days										T F S S M T W								
			2- C OF R		N/A		08.08.2025		N/A 669 Days										T F S S M T W								
HRS BEFORE:	4332:01		3- E-CHART SOFTWARE		N/A		18.10.2023		N/A 9 Days										T F S S M T W								
HRS TODAY:	1:35		5- E MAP & NAV DB		N/A		01.11.2023		N/A 23 Days										T F S S M T W								
TOTAL HRS:	4333:36		SCHEDULED PHASE INSP																T F S S M T W								
CUMULATIVE/ MTH	3:50		6- PHASE 1 INSP		5046:46		N/A		713:10			N/A			7-				T F S S M T W								
LANDINGS:	3983		7- PHASE 2 INSP		4446:46		N/A		113:10			N/A			8-				T F S S M T W								
STATUS:	SERVICEABLE		8- PHASE 3 INSP		4663:21		N/A		329:45			N/A			9-				T F S S M T W								
LOCATION:	WMKI		9- PHASE 4 INSP		4863:21		N/A		529:45			N/A			10-				T F S S M T W								
F.O.B:	3500 LBS		10- PHASE 1 TO 4 INSP				13.06.2024		248 Days						11-				T F S S M T W								
ENGINE # 1	4511:10		SPECIAL INSPECTION												12-				T F S S M T W								
ENGINE # 2	4210:36		11- 12 MONTH		N/A		10.06.2023		-121 Days						13-				T F S S M T W								
PROPELLER #1	4954:01		12- 24 MONTH		N/A		12.04.2024		N/A 186 Days						14-				T F S S M T W								
PROPELLER #2	4065:11		13- 600HRS / 18 MTHS		N/A		22.04.2023		N/A -170 Days						15-				T F S S M T W								
			LUBRICATIONS												16-				T F S S M T W								
			14- ANNUAL WING		N/A		10.06.2023		N/A -121 Days						17-				T F S S M T W								
NEAREST SMI:	DU E DATE		REMAINING		15- 200 HRS		4263:21		N/A		-70:15			N/A			18-				T F S S M T W						
ENGINE CCP	16/10/2023		7 D		16- /400 HRS		4463:21		N/A		129:45			N/A			19-				T F S S M T W						
					17- /800 HRS		5002:31		N/A		668:55			N/A			20-				T F S S M T W						
					ENGINE SCHEDULED #1										21-				T F S S M T W								
					18- /400 HRS		4463:21		N/A		-47:49			N/A			22-				T F S S M T W						
					19- /600 HRS		4546:51		N/A		35:41			N/A			23-				T F S S M T W						
					ENGINE SCHEDULED #2										24-				T F S S M T W								
					21- /400 HRS		4463:21		N/A		252:45			N/A							T F S S M T W						
					22- /600 HRS		4183:05		N/A		-27:31			N/A							T F S S M T W						
A/C REGN:	9M-PTD		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY											
SERIAL NO:	FL-680				HRS		CAL		1- ITEM ROBBED TO SERVICE 9M-PTB			12/04/2023															
HRS BEFORE:	1323:15		1- C OF A		N/A		01.03.2024		N/A 144 Days																		
HRS TODAY:	0:00		2- C OF R		N/A		02.03.2026		N/A 875 Days																		
TOTAL HRS:	1323:15		3- E-CHART SOFTWARE		N/A		18.10.2023		N/A 9 Days																		
CUMULATIVE/ MTH	11:20		5- E MAP & NAV DB		N/A		01.11.2023		N/A 23 Days																		
LANDINGS:	1046		SCHEDULED PHASE INSP																								
STATUS:	UNSERVICEABLE		6- PHASE 1 INSP		2113:45		N/A		790:30			N/A			7-												
LOCATION:	WMSA		7- PHASE 2 INSP		1513:45		N/A		190:30			N/A			8-												
F.O.B:	3500 LBS		8- PHASE 3 INSP		1713:45		N/A		390:30			N/A			9-												
ENGINE # 1	4169:15		9- PHASE 4 INSP		1913:45		N/A		590:30			N/A			10-												
ENGINE # 2	1323:15		10- PHASE 1 TO 4 INSP				12.06.2023		-119 Days						11-												
PROPELLER #1	597:30		SPECIAL INSPECTION												12-												
PROPELLER #2	2406:35		11- 12 MONTH		N/A		29.09.2023		N/A -10 Days						13-												
			12- 24 MONTH		N/A		21.10.2024		N/A 378 Days						14-												
			13- 600HRS / 18 MTHS		N/A		27.07.2023		N/A -74 Days						15-												
			LUBRICATIONS												16-												
			14- ANNUAL WING		N/A		10.06.2023		N/A -121 Days						17-												
NEAREST SMI:	DU E DATE		REMAINING		15- 200 HRS		1320:15		N/A		-3:00			N/A			18-										
ENGINE CCP	27/4/2023		-165 D		16- /400 HRS		1520:15		N/A		197:00			N/A			19-										
					17- /800 HRS		1920:15		N/A		597:00			N/A			20-										
					ENGINE SCHEDULED #1										21-												
					18- /400 HRS		1497:05		N/A		173:50			N/A			22-										
					19- /600 HRS		1720:15		N/A		397:00			N/A			23-										
					ENGINE SCHEDULED #2										24-												
					21- /400 HRS		1520:15		N/A		197:00			N/A													
					22- /600 HRS		1720:15		N/A		397:00			N/A													
REMARKS :																											
PREPARED BY: NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER																LEGEND:											
VERIFIED BY: ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD																<div style="display: flex; gap: 5px;"> <div style="width: 15px; height: 15px; background-color: red; margin-right: 5px;"></div> U/S <div style="width: 15px; height: 15px; background-color: orange; margin-right: 5px;"></div> MAINTENANCE <div style="width: 15px; height: 15px; background-color: yellow; margin-right: 5px;"></div> PLAN MAINT B <div style="width: 15px; height: 15px; background-color: green; margin-right: 5px;"></div> PLAN MAINT L <div style="width: 15px; height: 15px; background-color: blue; margin-right: 5px;"></div> PLAN FLIGHT </div>											
DATE & TIME: 10/10/2023 09:00:00																											
TOTAL FLEET HRS: 20722:12																											



AIRCRAFT DETAILS:	SCHEDULED INSPECTION FORECAST	DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY														
		HRS	CAL	HRS	CAL		DATE IN	DATE OUT	EST. DAYS		T	F	S	S	M	T	W								
A/C REGN: 9M-PTE	AIWORTHINESS INSP & CERTS					1- WING DE-ICE ANN. NOT ILLUMINATE	29/08/2023																		
SERIAL NO: FL-683	1- C OF A	N/A	31.03.2024	N/A	174 Days	2-																			
	2- C OF R	N/A	02.03.2026	N/A	875 Days	3-																			
HRS BEFORE: 2432:30 FH	3- E-CHART SOFTWARE	N/A	18.10.2023	N/A	9 Days	4-																			
HRS TODAY: 0:00 FH	5- E MAP & NAV DB	N/A	01.11.2023	N/A	23 Days	5-																			
TOTAL HRS: 2432:30 FH	SCHEDULED PHASE INSP					6-																			
CUMULATIVE/ MTH 23:40 FH	6- PHASE 1 INSP	2587:15	N/A	154:45	N/A	7-																			
LANDINGS: 1145 LDG	7- PHASE 2 INSP	3019:35	N/A	587:05	N/A	8-																			
STATUS: UNSERVICEABLE	8- PHASE 3 INSP	3187:15	N/A	754:45	N/A	9-																			
LOCATION: WMSA	9- PHASE 4 INSP	3187:35	N/A	755:05	N/A	10-																			
F.O.B: 3500 LBS	10- PHASE 1 TO 4 INSP		11.06.2025		611 Days	11-																			
	SPECIAL INSPECTION					12-																			
ENGINE # 1 2432:30 FH	11- 12 MONTH	N/A	24.07.2023	N/A	-77 Days	13-																			
ENGINE # 2 2623:25 FH	12- 24 MONTH	N/A	15.07.2023	N/A	-86 Days	14-																			
PROPELLER #1 2650:45 FH	13- 600HRS / 18 MTHS	N/A	31.01.2024	N/A	114 Days	15-																			
PROPELLER #2 2686:00 FH	LUBRICATIONS					16-																			
NEAREST SMI: DUE DATE REMAINING	14- ANNUAL WING	N/A	09.12.2023	N/A	61 Days	17-																			
ENGINE CCP 21/9/2023 -18 D	15- 200 HRS	2419:35	N/A	-12:55	N/A	18-																			
	16- 400 HRS	2424:15	N/A	-8:15	N/A	19-																			
	17- 800 HRS	2451:10	N/A	18:40	N/A	20-																			
	ENGINE SCHEDULED #1					21-																			
	18- 400 HRS	2424:15	N/A	-8:15	N/A	22-																			
	19- 600 HRS	2624:15	N/A	191:45	N/A	23-																			
	ENGINE SCHEDULED #2					24-																			
	21- 400 HRS	2424:55	N/A	-7:35	N/A																				
	22- 600 HRS	2624:15	N/A	0:50	N/A																				
REMARKS :											PREPARED BY: NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER	LEGEND: <div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"> U/S</div> <div style="display: flex; align-items: center;"> MAINTENANCE</div> <div style="display: flex; align-items: center;"> PLAN MAINT B</div> <div style="display: flex; align-items: center;"> PLAN MAINT L</div> <div style="display: flex; align-items: center;"> PLAN FLIGHT</div> </div>													
											VERIFIED BY: ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD														
											DATE & TIME: 10/10/2023 09:00:00														
											TOTAL FLEET HRS: 20722:12														