



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
		HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS					T	F	S	M	T	W			
A/C REGN:	9M-PTA	AIWORTHINESS INSP & CERTS				1- DURING WALK AROUND, FOUND LEFT HAND OUTBOARD WING FUEL LEAKING			04/08/2023												
SERIAL NO:	FL-587	1- C OF A	N/A	06.04.2024	N/A	162 Days	2- FOUND RIGHT HAND CABIN WINDOW NO. 5 DELAMINATED			23/10/2023 23/10/2023											
HRS BEFORE:	6607:11 FH	2- C OF R	N/A	02.03.2026	N/A	857 Days	3- E-CHART SOFTWARE														
HRS TODAY:	0:00 FH	3- E-CHART SOFTWARE	N/A	06.09.2023	N/A	-51 Days	4- E-MAP & NAV DB														
TOTAL HRS:	6607:11 FH	4- E-MAP & NAV DB	N/A	06.09.2023	N/A	-51 Days	5- SCHEDULED PHASE INSP														
CUMULATIVE/ MTH	2:20 FH	5- PHASE 1 INSP	7144:21	N/A	537:10	N/A	6- PHASE 2 INSP														
LANDINGS:	5268 LDG	6- PHASE 2 INSP	7344:21	N/A	737:10	N/A	7- PHASE 3 INSP														
STATUS:	UNSERVICEABLE	7- PHASE 3 INSP	6744:21	N/A	137:10	N/A	8- PHASE 4 INSP														
LOCATION:	WMSA	8- PHASE 4 INSP	6944:21	N/A	337:10	N/A	9- PHASE 1 TO 4 INSP														
F.O.B:	3500LBS	9- PHASE 1 TO 4 INSP	12.07.2024	N/A	259 Days		10- SPECIAL INSPECTION														
ENGINE #1 HRS	5264:26 FH	10- SPECIAL INSPECTION					11- 12 MONTH														
ENGINE #2 HRS	6412:51 FH	11- 12 MONTH	N/A	27.01.2024	N/A	92 Days	12- 24 MONTH														
PROPELLER #1	2638:40 FH	12- 24 MONTH	N/A	15.01.2024	N/A	80 Days	13- 600HRS / 18 MTHS														
PROPELLER #2	1387:30 FH	13- 600HRS / 18 MTHS	N/A	26.07.2023	N/A	-93 Days	14- LUBRICATIONS														
NEAREST SMI:	DUE DATE	REMAINING					14- ANNUAL WING														
ENGINE CCP	10/8/2023	-78 D	15- 200 HRS	6548:26	N/A	-58:45	N/A	15- 200 HRS													
			16- 400 HRS	6548:26	N/A	-58:45	N/A	16- 400 HRS													
			17- 800 HRS/24 MTHS	6948:26	04.03.2024	341:15	129 Days	17- 800 HRS/24 MTHS													
			ENGINE SCHEDULED #1					18- 400 HRS													
			18- 400 HRS	6548:26	N/A	1284:00	N/A	19- 600 HRS													
			19- 600 HRS	6554:01	N/A	1289:35	N/A	20- 600 HRS													
			ENGINE SCHEDULED #2					21- 400 HRS													
			21- 400 HRS	6548:26	N/A	135:35	N/A	22- 600 HRS													
			22- 600 HRS	6554:01	N/A	141:10	N/A														
A/C REGN:	9M-PTB	AIWORTHINESS INSP & CERTS				1- TAXI U/S			03/10/2023 10/3/2023			SERVICEABLE @1700H									
SERIAL NO:	FL-593	1- C OF A	N/A	01.01.2024	N/A	66 Days	2- PROPELLER HUNTING DURING FULL FINE (TAKE OFF AND LANDING) TAKE OFF 1680 RPM (LEFT) 1720 (RIGHT) LANDING 1680 RPM (LEFT) (RIGHT) 1740 RPM.			7/10/2023 8/10/2023			SERVICEABLE @1800H								
HRS BEFORE:	6079:30 FH	2- C OF R	N/A	08.08.2025	N/A	651 Days	3- E-CHART SOFTWARE														
HRS TODAY:	2:35 FH	3- E-CHART SOFTWARE	N/A	18.10.2023	N/A	-9 Days	4- E-MAP & NAV DB														
TOTAL HRS:	6082:05 FH	4- E-MAP & NAV DB	N/A	01.11.2023	N/A	5 Days	5- SCHEDULED PHASE INSP														
CUMULATIVE/ MTH	16:45 FH	5- SCHEDULED PHASE INSP	6586:35	N/A	504:30	N/A	6- PHASE 1 INSP														
LANDINGS:	4575 LDG	6- PHASE 1 INSP	6786:35	N/A	704:30	N/A	7- PHASE 2 INSP														
STATUS:	SERVICEABLE	7- PHASE 2 INSP	6186:35	N/A	104:30	N/A	8- PHASE 3 INSP														
LOCATION:	WBKK	8- PHASE 3 INSP	6386:35	N/A	304:30	N/A	9- PHASE 4 INSP														
F.O.B:	3500 LBS	9- PHASE 4 INSP	24.06.2024	N/A	241 Days		10- PHASE 1 TO 4 INSP														
ENGINE #1 HRS	3206:05 FH	10- PHASE 1 TO 4 INSP					11- SPECIAL INSPECTION														
ENGINE #2 HRS	86:00 FH	11- SPECIAL INSPECTION	N/A	19.11.2023	N/A	23	12- 12 MONTH														
PROPELLER #1	5835:21 FH	12- 12 MONTH	N/A	26.07.2024	N/A	273 Days	13- 24 MONTH														
PROPELLER #2	3644:35 FH	13- 24 MONTH	N/A	05.03.2024	N/A	130 Days	14- 600HRS / 18 MTHS														
NEAREST SMI:	DUE DATE	REMAINING					14- ANNUAL WING														
ENGINE CCP	26/10/2023	-1 D	15- 200 HRS	5989:45	N/A	-92:20	N/A	15- 200 HRS													
			16- 400 HRS	5996:25	N/A	-85:40	N/A	16- 400 HRS													
			17- 800 HRS	5865:15	N/A	-216:50	N/A	17- 800 HRS													
			ENGINE SCHEDULED #1					18- 400 HRS													
			18- 400 HRS	5813:15	N/A	18:05	N/A	19- 600 HRS													
			19- 600 HRS	6196:25	N/A	241:55	N/A	20- 600 HRS													
			ENGINE SCHEDULED #2					21- 400 HRS													
			21- 400 HRS	6189:45	N/A	6103:45	N/A	22- 600 HRS													
			22- 600 HRS	6196:25	N/A	6110:25	N/A														
REMARKS :												PREPARED BY:			NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER						
												VERIFIED BY:			ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD						
												DATE & TIME:			10/28/2023 09:00:00						
												TOTAL FLEET HRS:			20804:02						
												LEGEND:			<div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: red; border: 1px solid black;"></span> U/S</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: orange; border: 1px solid black;"></span> MAINTENANCE</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: yellow; border: 1px solid black;"></span> PLAN MAINT B</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightgreen; border: 1px solid black;"></span> PLAN MAINT L</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightblue; border: 1px solid black;"></span> PLAN FLIGHT</div> </div>						



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
		HRS	CAL	HRS	CAL	DATE IN			DATE OUT	EST. DAYS	T F S S M T W										
A/C REGN:	9M-PTC	AIWORTHINESS INSP & CERTS				1- AIRCRAFT ABNORMAL SPEED DURING TAXI			21/09/2023	21/9/2023		SERVICEABLE @1900H									
SERIAL NO:	FL-598	1- C OF A		N/A	01.02.2024	N/A	97 Days	2- AIRCOND INTERMITTENTLY ON OFF DURING FLIGHT ON AUTO MODE			23/10/2023	24/10/2023		SERVICEABLE @1000H							
HRS BEFORE:	4353:41	2- C OF R		N/A	08.08.2025	N/A	651 Days							S	7	8	9	10	11	12	13
HRS TODAY:	4:45	3- E-CHART SOFTWARE		N/A	15.11.2023	N/A	19 Days							E	14	15	16	17	18	19	20
TOTAL HRS:	4358:26	5- E MAP & NAV DB		N/A	29.11.2023	N/A	33 Days							P	21	22	23	24	25	26	27
CUMULATIVE/ MTH	4:45	SCHEDULED PHASE INSP																			
LANDINGS:	4003	6- PHASE 1 INSP		5046:46	N/A	688:20	N/A														
STATUS:	SERVICEABLE	7- PHASE 2 INSP		4446:46	N/A	88:20	N/A														
LOCATION:	WBKK	8- PHASE 3 INSP		4663:21	N/A	304:55	N/A														
F.O.B:	3500 LBS	9- PHASE 4 INSP		4863:21	N/A	504:55	N/A														
ENGINE # 1	4536:00	10- PHASE 1 TO 4 INSP			13.06.2024		230 Days														
ENGINE # 2	4235:26	SPECIAL INSPECTION																			
PROPELLER #1	4978:51	11- 12 MONTH		N/A	10.06.2023	N/A	-139 Days														
PROPELLER #2	4090:01	12- 24 MONTH		N/A	12.04.2024	N/A	168 Days														
NEAREST SMI:	DUE DATE	REMAINING	13- 600HRS / 18 MTHS		N/A	22.04.2023	N/A	-188 Days													
ENGINE CCP	29/10/2023	2 D	LUBRICATIONS																		
			14- ANNUAL WING		N/A	10.06.2023	N/A	-139 Days													
			15- 200 HRS		4263:21	N/A	-95:05	N/A													
			16- 400 HRS		4463:21	N/A	104:55	N/A													
			17- 800 HRS		5002:31	N/A	644:05	N/A													
			ENGINE SCHEDULED #1																		
			18- 400 HRS		4463:21	N/A	-72:39	N/A													
			19- 600 HRS		4546:51	N/A	10:51	N/A													
			ENGINE SCHEDULED #2																		
			21- 400 HRS		4463:21	N/A	227:55	N/A													
			22- 600 HRS		4183:05	N/A	-52:21	N/A													
A/C REGN:	9M-PTD	AIWORTHINESS INSP & CERTS				1- ITEM ROBBED TO SERVICE 9M-PTB			12/04/2023												
SERIAL NO:	FL-680	1- C OF A		N/A	01.03.2024	N/A	126 Days	2-						T F S S M T W							
HRS BEFORE:	1323:15	2- C OF R		N/A	02.03.2026	N/A	857 Days	3-						S	7	8	9	10	11	12	13
HRS TODAY:	0:00	3- E-CHART SOFTWARE		N/A	15.11.2023	N/A	19 Days	4-						E	14	15	16	17	18	19	20
TOTAL HRS:	1323:15	5- E MAP & NAV DB		N/A	29.11.2023	N/A	33 Days	5-						P	21	22	23	24	25	26	27
CUMULATIVE/ MTH	11:20	SCHEDULED PHASE INSP																			
LANDINGS:	1046	6- PHASE 1 INSP		2113:45	N/A	790:30	N/A														
STATUS:	UNSERVICEABLE	7- PHASE 2 INSP		1513:45	N/A	190:30	N/A														
LOCATION:	WMSA	8- PHASE 3 INSP		1713:45	N/A	390:30	N/A														
F.O.B:	3500 LBS	9- PHASE 4 INSP		1913:45	N/A	590:30	N/A														
ENGINE # 1	4169:15	10- PHASE 1 TO 4 INSP			12.06.2023		-137 Days														
ENGINE # 2	1323:15	SPECIAL INSPECTION																			
PROPELLER #1	597:30	11- 12 MONTH		N/A	29.09.2023	N/A	-28 Days														
PROPELLER #2	2406:35	12- 24 MONTH		N/A	21.10.2024	N/A	360 Days														
NEAREST SMI:	DUE DATE	REMAINING	13- 600HRS / 18 MTHS		N/A	27.07.2023	N/A	-92 Days													
ENGINE CCP	27/4/2023	-183 D	LUBRICATIONS																		
			14- ANNUAL WING		N/A	10.06.2023	N/A	-139 Days													
			15- 200 HRS		1320:15	N/A	-3:00	N/A													
			16- 400 HRS		1520:15	N/A	197:00	N/A													
			17- 800 HRS		1920:15	N/A	597:00	N/A													
			ENGINE SCHEDULED #1																		
			18- 400 HRS		1497:05	N/A	173:50	N/A													
			19- 600 HRS		1720:15	N/A	397:00	N/A													
			ENGINE SCHEDULED #2																		
			21- 400 HRS		1520:15	N/A	197:00	N/A													
			22- 600 HRS		1720:15	N/A	397:00	N/A													
REMARKS :											PREPARED BY: NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER			LEGEND: ■ U/S ■ MAINTENANCE ■ PLAN MAINT B ■ PLAN MAINT L ■ PLAN FLIGHT							
											VERIFIED BY: ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD										
											DATE & TIME: 10/28/2023 09:00:00 TOTAL FLEET HRS: 20804.02										



AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
					HRS	CAL	HRS	CAL				DATE IN	DATE OUT	EST. DAYS								
A/C REGN:	9M-PTE		AIWORTHINESS INSP & CERTS						1- WING DE-ICE ANN. NOT ILLUMINATE	29/08/2023	10/17/2023			SERVICEABLE @ 1800H	T	F	S	S	M	T	W	
SERIAL NO:	FL-683		1- C OF A	N/A	31.03.2024	N/A	156 Days	2- AIRCOND NOT COLD	24/10/2023	25/10/2023			SERVICEABLE @ 1500H									
HRS BEFORE:	2433:05	FH	2- C OF R	N/A	02.03.2026	N/A	857 Days								S	7	8	9	10	11	12	
HRS TODAY:	0:00	FH	3- E-CHART SOFTWARE	N/A	10.11.2023	N/A	14 Days								E	14	15	16	17	18	19	
TOTAL HRS:	2433:05	FH	5- E MAP & NAV DB	N/A	29.11.2023	N/A	33 Days								P	21	22	23	24	25	26	
CUMULATIVE/ MTH	0:35	FH	SCHEDULED PHASE INSP																			
LANDINGS:	1146	LDG	6- PHASE 1 INSP	2587:15	N/A	154:10	N/A	7-														
STATUS:	SERVICEABLE		7- PHASE 2 INSP	3019:35	N/A	586:30	N/A	8-														
LOCATION:	WMSA		8- PHASE 3 INSP	3187:15	N/A	754:10	N/A	9-														
F.O.B:	3500 LBS		9- PHASE 4 INSP	3187:35	N/A	754:30	N/A	10-							O	7	8	9	10	11	12	
ENGINE # 1	0:35	FH	10- PHASE 1 TO 4 INSP		11.06.2025		593 Days	11-							C	14	15	16	17	18	19	
ENGINE # 2	2624:00	FH	SPECIAL INSPECTION					12-							T	21	22	23	24	25	26	
PROPELLER #1	2651:20	FH	11- 12 MONTH	N/A	24.07.2023	N/A	-95 Days	13-														
PROPELLER #2	2686:35	FH	12- 24 MONTH	N/A	15.07.2023	N/A	-104 Days	14-								S	M	T	W	T	F	
NEAREST SMI:	DUE DATE	REMAINING	13- 600HRS / 18 MTHS	N/A	31.01.2024	N/A	96 Days	15-														
ENGINE CCP	31/10/2023	4 D	LUBRICATIONS					16-														
			14- ANNUAL WING	N/A	09.12.2023	N/A	43 Days	17-								N	5	6	7	8	9	
			15- 200 HRS	2419:35	N/A	-13:30	N/A	18-							O	12	13	14	15	16	17	
			16- 400 HRS	2424:15	N/A	-8:50	N/A	19-								V	19	20	21	22	23	
			17- 800 HRS	2451:10	N/A	18:05	N/A	20-									26	27	28	29	30	
			ENGINE SCHEDULED #1					21-														
			18- 400 HRS	2424:15	N/A	2423:40	N/A	22-														
			19- 600 HRS	2624:15	N/A	2623:40	N/A	23-														
			ENGINE SCHEDULED #2					24-														
			21- 400 HRS	2424:55	N/A	-8:10	N/A															
			22- 600 HRS	2624:15	N/A	0:15	N/A															
REMARKS :										<b>PREPARED BY:</b> NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER  <b>VERIFIED BY:</b> ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD  <b>DATE &amp; TIME:</b> 10/28/2023 09:00:00 <b>TOTAL FLEET HRS:</b> 20804:02			<b>LEGEND:</b> U/S MAINTENANCE PLAN MAINT B PLAN MAINT L PLAN FLIGHT									