



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
		HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS					T	F	S	M	T	W			
A/C REGN:	9M-PTA	AIWORTHINESS INSP & CERTS				1- DURING WALK AROUND, FOUND LEFT HAND OUTBOARD WING FUEL LEAKING			04/08/2023												
SERIAL NO:	FL-587	1- C OF A	N/A	06.04.2024	N/A	146 Days	2-														
HRS BEFORE:	6607:11 FH	2- C OF R	N/A	02.03.2026	N/A	841 Days	3-														
HRS TODAY:	0:00 FH	3- E-CHART SOFTWARE	N/A	06.09.2023	N/A	-67 Days	4-														
TOTAL HRS:	6607:11 FH	5- E MAP & NAV DB	N/A	06.09.2023	N/A	-67 Days	5-														
CUMULATIVE/ MTH	2:20 FH	SCHEDULED PHASE INSP																			
LANDINGS:	5268 LDG	6- PHASE 1 INSP	7144:21	N/A	537:10	N/A	7-														
STATUS:	UNSERVICEABLE	7- PHASE 2 INSP	7344:21	N/A	737:10	N/A	8-														
LOCATION:	WMSA	8- PHASE 3 INSP	6744:21	N/A	137:10	N/A	9-														
F.O.B:	3500LBS	9- PHASE 4 INSP	6944:21	N/A	337:10	N/A	10-														
ENGINE #1 HRS	5264:26 FH	10- PHASE 1 TO 4 INSP		12.07.2024		243 Days	11-														
ENGINE #2 HRS	6412:51 FH	SPECIAL INSPECTION																			
PROPELLER #1	2638:40 FH	11- 12 MONTH	N/A	27.01.2024	N/A	76 Days	13-														
PROPELLER #2	1387:30 FH	12- 24 MONTH	N/A	15.01.2024	N/A	64 Days	14-														
NEAREST SMI:	DUE DATE	REMAINING	13- 600HRS / 18 MTHS	N/A	26.07.2023	N/A	-109 Days	15-													
ENGINE CCP	10/8/2023	-94 D	LUBRICATIONS																		
			14- ANNUAL WING	N/A	08.01.2024	N/A	57 Days	16-													
			15- 200 HRS	6548:26	N/A	-58:45	N/A	18-													
			16- 400 HRS	6548:26	N/A	-58:45	N/A	19-													
			17- 800 HRS/24 MTHS	6948:26	04.03.2024	341:15	113 Days	20-													
			ENGINE SCHEDULED #1																		
			18- 400 HRS	6548:26	N/A	1284:00	N/A	22-													
			19- 600 HRS	6554:01	N/A	1289:35	N/A	23-													
			ENGINE SCHEDULED #2																		
			21- 400 HRS	6548:26	N/A	135:35	N/A	26-													
			22- 600 HRS	6554:01	N/A	141:10	N/A	27-													
A/C REGN:	9M-PTB	SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION &			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
		HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS					T	F	S	M	T	W			
A/C REGN:	9M-PTB	AIWORTHINESS INSP & CERTS				1- LOWER FORWARD WING BOLT AND NUT REPLACEMENT			10/11/2023												
SERIAL NO:	FL-593	1- C OF A	N/A	01.01.2024	N/A	50 Days	2-														
HRS BEFORE:	6109:35 FH	2- C OF R	N/A	08.08.2025	N/A	635 Days	3-														
HRS TODAY:	0:00 FH	3- E-CHART SOFTWARE	N/A	18.10.2023	N/A	-25 Days	4-														
TOTAL HRS:	6109:35 FH	5- E MAP & NAV DB	N/A	01.11.2023	N/A	-11 Days	5-														
CUMULATIVE/ MTH	9:25 FH	SCHEDULED PHASE INSP																			
LANDINGS:	4586 LDG	6- PHASE 1 INSP	6586:35	N/A	477:00	N/A	7-														
STATUS:	UNSERVICEABLE	7- PHASE 2 INSP	6786:35	N/A	677:00	N/A	8-														
LOCATION:	WMSA	8- PHASE 3 INSP	6186:35	N/A	77:00	N/A	9-														
F.O.B:	3500 LBS	9- PHASE 4 INSP	6386:35	N/A	277:00	N/A	10-														
ENGINE #1 HRS	3233:35 FH	10- PHASE 1 TO 4 INSP		24.06.2024		225 Days	11-														
ENGINE #2 HRS	119:30 FH	SPECIAL INSPECTION																			
PROPELLER #1	5862:51 FH	11- 12 MONTH	N/A	19.11.2023	N/A	7	13-														
PROPELLER #2	3672:05 FH	12- 24 MONTH	N/A	26.07.2024	N/A	257 Days	14-														
NEAREST SMI:	DUE DATE	REMAINING	13- 600HRS / 18 MTHS	N/A	05.03.2024	N/A	114 Days	15-													
ENGINE CCP	13/11/2023	1 D	LUBRICATIONS																		
			14- ANNUAL WING	N/A	19.11.2023	N/A	7	17-													
			15- 200 HRS	5989:45	N/A	-119:50	N/A	18-													
			16- 400 HRS	5996:25	N/A	-113:10	N/A	19-													
			17- 800 HRS	5865:15	N/A	-244:20	N/A	20-													
			ENGINE SCHEDULED #1																		
			18- 400 HRS	5813:15	N/A	9:30	N/A	22-													
			19- 600 HRS	6196:25	N/A	233:20	N/A	23-													
			ENGINE SCHEDULED #2																		
			21- 400 HRS	6189:45	N/A	6076:15	N/A	25-													
			22- 600 HRS	6196:25	N/A	6082:55	N/A	26-													
REMARKS :												PREPARED BY:			NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER						
												VERIFIED BY:			ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD						
												DATE & TIME:			11/13/2023 09:00:00						
												TOTAL FLEET HRS:			20852:22						
												LEGEND:			<div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: red; border: 1px solid black; margin-right: 5px;"></span> U/S</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: yellow; border: 1px solid black; margin-right: 5px;"></span> MAINTENANCE</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightyellow; border: 1px solid black; margin-right: 5px;"></span> PLAN MAINT B</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightgreen; border: 1px solid black; margin-right: 5px;"></span> PLAN MAINT L</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightblue; border: 1px solid black; margin-right: 5px;"></span> PLAN FLIGHT</div> </div>						



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY							
		HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS					T	F	S	S	M	T	W			
A/C REGN:	9M-PTC	AIWORTHINESS INSP & CERTS				1- FUEL LEAK TRACED UNDERNEATH THE RIGHT WING			08/11/2023			SERVICABLE @0800H										
SERIAL NO:	FL-598	1- C OF A		N/A 01.02.2024		N/A 81 Days			2- FUEL LEAK TRACED UNDERNEATH THE RIGHT WING			10/11/2023										
HRS BEFORE:	4370:41 FH	2- C OF R		N/A 08.08.2025		N/A 635 Days																
HRS TODAY:	0:00 FH	3- E-CHART SOFTWARE		N/A 15.11.2023		N/A 3 Days																
TOTAL HRS:	4370:41 FH	5- E-MAP & NAV DB		N/A 29.11.2023		N/A 17 Days																
CUMULATIVE/ MTH	3:35 FH	SCHEDULED PHASE INSP																				
LANDINGS:	4012 LDG	6- PHASE 1 INSP		5046:46 N/A		676:05 N/A																
STATUS:	UNSERVICABLE	7- PHASE 2 INSP		4446:46 N/A		76:05 N/A																
LOCATION:	WMSA	8- PHASE 3 INSP		4663:21 N/A		292:40 N/A																
F.O.B:	3500 LBS	9- PHASE 4 INSP		4863:21 N/A		492:40 N/A																
ENGINE # 1	4548:15 FH	10- PHASE 1 TO 4 INSP		13.06.2024		214 Days																
ENGINE # 2	4247:41 FH	SPECIAL INSPECTION																				
PROPELLER #1	4991:06 FH	11- 12 MONTH		N/A 10.06.2023		-155 Days																
PROPELLER #2	4102:16 FH	12- 24 MONTH		N/A 12.04.2024		152 Days																
NEAREST SMI:	DUE DATE	REMAINING	13- 600HRS / 18 MTHS		N/A 22.04.2023		-204 Days															
ENGINE CCP	13/11/2023	1 D	LUBRICATIONS																			
			14- ANNUAL WING		N/A 10.06.2023		-155 Days															
			15- 200 HRS		4263:21 N/A		-107:20 N/A															
			16- 400 HRS		4463:21 N/A		92:40 N/A															
			17- 800 HRS		5002:31 N/A		631:50 N/A															
			ENGINE SCHEDULED #1																			
			18- 400 HRS		4463:21 N/A		-84:54 N/A															
			19- 600 HRS		4546:51 N/A		-1:24 N/A															
			ENGINE SCHEDULED #2																			
			21- 400 HRS		4463:21 N/A		215:40 N/A															
			22- 600 HRS		4183:05 N/A		-64:36 N/A															
A/C REGN:	9M-PTD	AIWORTHINESS INSP & CERTS				1- ITEM ROBBED TO SERVICE 9M-PTB			12/04/2023													
SERIAL NO:	FL-680	2- C OF R		N/A 01.03.2024		N/A 110 Days																
HRS BEFORE:	1323:15 FH	3- E-CHART SOFTWARE		N/A 15.11.2023		N/A 3 Days																
HRS TODAY:	0:00 FH	5- E-MAP & NAV DB		N/A 29.11.2023		N/A 17 Days																
TOTAL HRS:	1323:15 FH	SCHEDULED PHASE INSP																				
CUMULATIVE/ MTH	11:20 FH	6- PHASE 1 INSP		2113:45 N/A		790:30 N/A																
LANDINGS:	1046 LDG	7- PHASE 2 INSP		1513:45 N/A		190:30 N/A																
STATUS:	UNSERVICABLE	8- PHASE 3 INSP		1713:45 N/A		390:30 N/A																
LOCATION:	WMSA	9- PHASE 4 INSP		1913:45 N/A		590:30 N/A																
F.O.B:	3500 LBS	10- PHASE 1 TO 4 INSP		12.06.2023		-153 Days																
ENGINE # 1	4169:15 FH	SPECIAL INSPECTION																				
ENGINE # 2	1323:15 FH	11- 12 MONTH		N/A 29.09.2023		N/A -44 Days																
PROPELLER #1	597:30 FH	12- 24 MONTH		N/A 21.10.2024		N/A 344 Days																
PROPELLER #2	2406:35 FH	13- 600HRS / 18 MTHS		N/A 27.07.2023		N/A -108 Days																
NEAREST SMI:	DUE DATE	REMAINING	LUBRICATIONS																			
ENGINE CCP	27/4/2023	-199 D	14- ANNUAL WING		N/A 10.06.2023		-155 Days															
			15- 200 HRS		1320:15 N/A		-3:00 N/A															
			16- 400 HRS		1520:15 N/A		197:00 N/A															
			17- 800 HRS		1920:15 N/A		597:00 N/A															
			ENGINE SCHEDULED #1																			
			18- 400 HRS		1497:05 N/A		173:50 N/A															
			19- 600 HRS		1720:15 N/A		397:00 N/A															
			ENGINE SCHEDULED #2																			
			21- 400 HRS		1520:15 N/A		197:00 N/A															
			22- 600 HRS		1720:15 N/A		397:00 N/A															
REMARKS :											PREPARED BY: NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER			LEGEND:								
											VERIFIED BY: ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD			<div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: red; margin-right: 5px;"></span> U/S</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: orange; margin-right: 5px;"></span> MAINTENANCE</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: yellow; margin-right: 5px;"></span> PLAN MAINT B</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightgreen; margin-right: 5px;"></span> PLAN MAINT L</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightblue; margin-right: 5px;"></span> PLAN FLIGHT</div> </div>								
											DATE & TIME: 11/13/2023 09:00:00											
											TOTAL FLEET HRS: 20852:22											



AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST	DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
				HRS	CAL	HRS	CAL		DATE IN	DATE OUT	EST. DAYS		T	F	S	S	M	T	W
A/C REGN:	9M-PTE		AIWORTHINESS INSP & CERTS																
SERIAL NO:	FL-683		1- C OF A	N/A	31.03.2024	N/A	140 Days												
HRS BEFORE:	2441:40	FH	2- C OF R	N/A	02.03.2026	N/A	841 Days												
HRS TODAY:	0:00	FH	3- E-CHART SOFTWARE	N/A	10.11.2023	N/A	-2 Days												
TOTAL HRS:	2441:40	FH	5- E MAP & NAV DB	N/A	29.11.2023	N/A	-17 Days												
CUMULATIVE/ MTH	6:55	FH	<b>SCHEDULED PHASE INSP</b>																
LANDINGS:	1150	LDG	6- PHASE 1 INSP	2587:15	N/A	145:35	N/A												
STATUS:	<b>SERVICEABLE</b>		7- PHASE 2 INSP	3019:35	N/A	575:55	N/A												
LOCATION:	WMSA		8- PHASE 3 INSP	3187:15	N/A	745:35	N/A												
F.O.B:	3500 LBS		9- PHASE 4 INSP	3187:35	N/A	745:55	N/A												
ENGINE # 1	2439:40	FH	10- PHASE 1 TO 4 INSP		11.06.2025		577 Days												
ENGINE # 2	2632:35	FH	<b>SPECIAL INSPECTION</b>																
PROPELLER #1	2659:55	FH	11- 12 MONTH	N/A	24.07.2023	N/A	-111 Days												
PROPELLER #2	2695:10	FH	12- 24 MONTH	N/A	15.07.2023	N/A	-120 Days												
			13- 600HRS / 18 MTHS	N/A	31.01.2024	N/A	80 Days												
			<b>LUBRICATIONS</b>																
			14- ANNUAL WING	N/A	09.12.2023	N/A	27 Days												
<b>NEAREST SMI:</b>	<b>DUE DATE</b>	<b>REMAINING</b>	15- 200 HRS	2419:35	N/A	-22:05	N/A												
ENGINE CCP	14/11/2023	2 D	16- 400 HRS	2424:15	N/A	-17:25	N/A												
			17- 800 HRS	2451:10	N/A	9:30	N/A												
			<b>ENGINE SCHEDULED #1</b>																
			18- 400 HRS	2424:15	N/A	-15:25	N/A												
			19- 600 HRS	2624:15	N/A	184:35	N/A												
			<b>ENGINE SCHEDULED #2</b>																
			21- 400 HRS	2424:55	N/A	-16:45	N/A												
			22- 600 HRS	2624:15	N/A	-8:20	N/A												
<b>REMARKS :</b>									<b>PREPARED BY:</b> NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER  <b>VERIFIED BY:</b> ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD  <b>DATE &amp; TIME:</b> 11/13/2023 09:00:00 <b>TOTAL FLEET HRS:</b> 20852:22				<b>LEGEND:</b> <div style="display: flex; flex-direction: column;"> <div style="display: flex; align-items: center; margin-bottom: 5px;"><span style="display: inline-block; width: 15px; height: 15px; background-color: red; margin-right: 5px;"></span> U/S</div> <div style="display: flex; align-items: center; margin-bottom: 5px;"><span style="display: inline-block; width: 15px; height: 15px; background-color: orange; margin-right: 5px;"></span> MAINTENANCE</div> <div style="display: flex; align-items: center; margin-bottom: 5px;"><span style="display: inline-block; width: 15px; height: 15px; background-color: yellow; margin-right: 5px;"></span> PLAN MAINT B</div> <div style="display: flex; align-items: center; margin-bottom: 5px;"><span style="display: inline-block; width: 15px; height: 15px; background-color: lightgreen; margin-right: 5px;"></span> PLAN MAINT L</div> <div style="display: flex; align-items: center;"><span style="display: inline-block; width: 15px; height: 15px; background-color: lightblue; margin-right: 5px;"></span> PLAN FLIGHT</div> </div>						