





AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY												
		HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS					T	F	S	S	M	T	W								
A/C REGN:	9M-PTC	AIWORTHINESS INSP & CERTS				1- HYDRAULIC LEAK ON THE LEFT SIDE (WING)			05/12/2023	11/12/2023				SERVICEABLE @ 1500H													
SERIAL NO:	FL-598	1- C OF A		N/A	01.02.2024	N/A	38 Days	2- CABIN ALT OVERREAD 2000			05/12/2023	15/12/2023				SERVICEABLE @ 1500H											
HRS BEFORE:	4378:06	2- C OF R		N/A	08.08.2025	N/A	592 Days	3- E-CHART SOFTWARE									S	7	8	9	10	11	12	13			
HRS TODAY:	0:00	3- E-CHART SOFTWARE		N/A	27.12.2023	N/A	2 Days	4-									E	14	15	16	17	18	19	20			
TOTAL HRS:	4378:06	5- E-MAP & NAV DB		N/A	27.12.2023	N/A	2 Days	5-									P	21	22	23	24	25	26	27			
CUMULATIVE/ MTH	7:25	SCHEDULED PHASE INSP				6-			6-								28	29	30								
LANDINGS:	4016	6- PHASE 1 INSP		5046:46	N/A	668:40	N/A	7-																			
STATUS:	SERVICEABLE	7- PHASE 2 INSP		4446:46	N/A	68:40	N/A	8-																			
LOCATION:	WMSA	8- PHASE 3 INSP		4663:21	N/A	285:15	N/A	9-																			
F.O.B:	3500 LBS	9- PHASE 4 INSP		4863:21	N/A	485:15	N/A	10-																			
ENGINE # 1	4555:40	10- PHASE 1 TO 4 INSP			13.06.2024		171 Days	11-																			
ENGINE # 2	4255:06	SPECIAL INSPECTION				12-			12-																		
PROPELLER #1	4998:31	11- 12 MONTH		N/A	10.06.2023	N/A	-198 Days	13-																			
PROPELLER #2	4109:41	12- 24 MONTH		N/A	12.04.2024	N/A	109 Days	14-																			
NEAREST SMI:	DUE DATE	REMAINING	13- 600HRS / 18 MTHS		N/A	22.04.2023	N/A	-247 Days	15-																		
ENGINE CCP	20/12/2023	-5 D	LUBRICATIONS				16-			16-																	
			14- ANNUAL WING		N/A	10.06.2023	N/A	-198 Days	17-																		
			15- 200 HRS		4263:21	N/A	-114:45	N/A	18-																		
			16- 400 HRS		4463:21	N/A	85:15	N/A	19-																		
			17- 800 HRS		5002:31	N/A	624:25	N/A	20-																		
			ENGINE SCHEDULED #1				21-			21-																	
			18- 400 HRS		4463:21	N/A	-92:19	N/A	22-																		
			19- 600 HRS		4546:51	N/A	-8:49	N/A	23-																		
			ENGINE SCHEDULED #2				24-			24-																	
			21- 400 HRS		4463:21	N/A	208:15	N/A	25-																		
			22- 600 HRS		4183:05	N/A	-72:01	N/A	26-																		
A/C REGN:	9M-PTD	AIWORTHINESS INSP & CERTS				1- ITEM ROBBED TO SERVICE 9M-PTB			12/04/2023																		
SERIAL NO:	FL-680	1- C OF A		N/A	01.03.2024	N/A	67 Days	2-																			
HRS BEFORE:	1323:15	2- C OF R		N/A	02.03.2026	N/A	798 Days	3-																			
HRS TODAY:	0:00	3- E-CHART SOFTWARE		N/A	27.12.2023	N/A	2 Days	4-																			
TOTAL HRS:	1323:15	5- E-MAP & NAV DB		N/A	27.12.2023	N/A	2 Days	5-																			
CUMULATIVE/ MTH	11:20	SCHEDULED PHASE INSP				6-			6-																		
LANDINGS:	1046	6- PHASE 1 INSP		2113:45	N/A	790:30	N/A	7-																			
STATUS:	UNSERVICEABLE	7- PHASE 2 INSP		1513:45	N/A	190:30	N/A	8-																			
LOCATION:	WMSA	8- PHASE 3 INSP		1713:45	N/A	390:30	N/A	9-																			
F.O.B:	3500 LBS	9- PHASE 4 INSP		1913:45	N/A	590:30	N/A	10-																			
ENGINE # 1	4169:15	10- PHASE 1 TO 4 INSP			12.06.2023		-196 Days	11-																			
ENGINE # 2	1323:15	SPECIAL INSPECTION				12-			12-																		
PROPELLER #1	597:30	11- 12 MONTH		N/A	29.09.2023	N/A	-87 Days	13-																			
PROPELLER #2	2406:35	12- 24 MONTH		N/A	21.10.2024	N/A	301 Days	14-																			
NEAREST SMI:	DUE DATE	REMAINING	13- 600HRS / 18 MTHS		N/A	27.07.2023	N/A	-151 Days	15-																		
ENGINE CCP	27/4/2023	-242 D	LUBRICATIONS				16-			16-																	
			14- ANNUAL WING		N/A	10.06.2023	N/A	-198 Days	17-																		
			15- 200 HRS		1320:15	N/A	-3:00	N/A	18-																		
			16- 400 HRS		1520:15	N/A	197:00	N/A	19-																		
			17- 800 HRS		1920:15	N/A	597:00	N/A	20-																		
			ENGINE SCHEDULED #1				21-			21-																	
			18- 400 HRS		1497:05	N/A	173:50	N/A	22-																		
			19- 600 HRS		1720:15	N/A	397:00	N/A	23-																		
			ENGINE SCHEDULED #2				24-			24-																	
			21- 400 HRS		1520:15	N/A	197:00	N/A	25-																		
			22- 600 HRS		1720:15	N/A	397:00	N/A	26-																		
REMARKS :															PREPARED BY:			NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER							LEGEND:		
															VERIFIED BY:			ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD							<div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: red; margin-right: 5px;"></span> U/S</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: yellow; margin-right: 5px;"></span> MAINTENANCE</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightgreen; margin-right: 5px;"></span> PLAN MAINT B</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightblue; margin-right: 5px;"></span> PLAN MAINT L</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightgrey; margin-right: 5px;"></span> PLAN FLIGHT</div> </div>		
															DATE & TIME:			12/26/2023 09:00:00									
															TOTAL FLEET HRS:			20967:12									

