

AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY										
				HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS	M	T	W		T	F	S	S							
A/C REGN:	9M-PMD	1-	C OF A	N/A	08/10/24	N/A	251 Days	1-	6 MONTH INSP + 6 M CCP	31/01/2024	31/01/2024	7 HRS	DONE		M	T	W	T	F	S	S				
SERIAL NO:	31809	2-	C OF R	N/A	24/09/25	N/A	602 Days	2-																	
HRS BEFORE:	1906:05	3-	EGPWS UPDATE	N/A	14/02/24	N/A	14 Days	3-							J	8	9	10	11	12	13	14			
HRS TODAY:	0:00	4-	25FH INSP	1922:25	N/A	16:20	N/A	4-							A	15	16	17	18	19	20	21			
TOTAL HRS:	1906:05	5-	50FH INSP	1936:45	15/03/24	30:40	44 Days	5-							N	22	23	24	25	26	27	28			
CUMULATIVE/ MTH	40:25	6-	100FH INSP	1939:50	N/A	33:45	N/A	6-																	
LANDINGS:	3333	7-	150FH INSP	1989:50	N/A	83:45	N/A	7-																	
STATUS:	SERVICEABLE	8-	200FH INSP	1941:20	N/A	35:15	N/A	8-							F	5	6	7	8	9	10	11			
LOCATION:	WMISA	9-	300FH INSP	1997:35	N/A	91:30	N/A	9-							E	12	13	14	15	16	17	18			
F.O.B:	376	10-	400FH // 1 Y INSP	2120:30	31/07/24	214:25	182 Days	10-							B	19	20	21	22	23	24	25			
SEAT CONFIG:	2/2/4 NORMAL	11-	400FH // 402 FH INSP	2265:20	N/A	359:15	N/A	11-																	
HOIST:	NO	12-	450FH INSP	2078:00	N/A	171:55	N/A	12-																	
U/SLUNG:	NO	13-	500FH INSP	1965:40	N/A	59:35	N/A	13-																	
FAST ROPING:	NO	14-	600FH INSP	2378:10	N/A	472:05	N/A	14-							M	4	5	6	7	8	9	10			
FLOAT:	YES	15-	900FH INSP	2597:35	N/A	691:30	N/A	15-							A	11	12	13	14	15	16	17			
TRAKKA:	NO	16-	1200FH INSP	2380:35	N/A	474:30	N/A	16-							R	18	19	20	21	22	23	24			
		17-	450FH/18M INSP	2158:45	23/01/25	252:40	358 Days	17-																	
		18-	1M INSP	N/A	03/02/24	N/A	3 Days	18-																	
		19-	3M INSP	N/A	03/03/24	N/A	32 Days	19-																	
		20-	120 D INSP	N/A	02/04/24	N/A	62 Days	20-																	
		21-	6M INSP	N/A	29/07/24	N/A	180 Days	21-																	
		22-	1Y INSP	N/A	09/03/24	N/A	38 Days	22-							P	15	16	17	18	19	20	21			
		23-	2Y INSP	N/A	14/04/24	N/A	74 Days	23-							R	22	23	24	25	26	27	28			
		24-	4Y INSP	N/A	14/04/26	N/A	804 Days	24-																	
		25-	5Y INSP	N/A	08/05/28	N/A	1559 Days	25-																	
		26-	FMS NAV UPDATE	N/A	18/02/24	N/A	18 Days	26-																	
		27-	1W CCP	N/A	01/02/24	N/A	1 Days	27-																	
		28-	2W CCP	N/A	01/02/24	N/A	1 Days	28-																	
		NEAREST SMI:																							
A/C REGN:	9M-PME	1-	C OF A	N/A	15/03/24	N/A	44 Days	1-	WEATHER RADAR FAIL	22/01/2024	TBN	120 DAYS	IN PROGRESS		M	T	W	T	F	S	S				
SERIAL NO:	31855	2-	C OF R	N/A	09/01/26	N/A	709 Days	2-																	
HRS BEFORE:	1610:35	3-	EGPWS UPDATE	N/A	14/02/24	N/A	14 Days	3-							J	8	9	10	11	12	13	14			
HRS TODAY:	0:00	4-	25FH INSP	1631:20	N/A	8:50	N/A	4-							A	15	16	17	18	19	20	21			
TOTAL HRS:	1622:30	5-	50FH INSP	1660:35	05/03/24	38:05	34 Days	5-							N	22	23	24	25	26	27	28			
CUMULATIVE/ MTH	11:55	6-	100FH INSP	1668:20	N/A	45:50	N/A	6-																	
LANDINGS:	2443	7-	150FH INSP	1688:40	N/A	66:10	N/A	7-																	
STATUS:	SERVICEABLE	8-	200FH INSP	1775:20	N/A	152:50	N/A	8-																	
LOCATION:	WMISA	9-	300FH INSP	1738:50	N/A	116:20	N/A	9-							F	5	6	7	8	9	10	11			
F.O.B:	470	10-	400FH // 1 Y INSP	2010:35	05/01/25	388:05	340 Days	10-							E	12	13	14	15	16	17	18			
SEAT CONFIG:	2/2/4 NORMAL	11-	400FH // 402 FH INSP	1654:25	N/A	31:55	N/A	11-							B	19	20	21	22	23	24	25			
HOIST:	NO	12-	450FH INSP	2060:35	N/A	438:05	N/A	12-																	
U/SLUNG:	NO	13-	500FH INSP	1839:55	N/A	217:25	N/A	13-																	
FAST ROPING:	NO	14-	600FH INSP	1790:00	N/A	167:30	N/A	14-							M	4	5	6	7	8	9	10			
FLOAT:	NO	15-	900FH INSP	1755:45	N/A	133:15	N/A	15-							A	11	12	13	14	15	16	17			
TRAKKA:	NO	16-	1200FH INSP	2390:00	N/A	767:30	N/A	16-							R	18	19	20	21	22	23	24			
		17-	450FH/18M INSP	2060:35	28/06/25	438:05	514 Days	17-																	
		18-	1M INSP	N/A	04/02/24	N/A	4 Days	18-																	
		19-	3M INSP	N/A	04/04/24	N/A	64 Days	19-																	
		20-	120 D INSP	N/A	04/05/24	N/A	94 Days	20-																	
		21-	6M INSP	N/A	03/07/24	N/A	154 Days	21-																	
		22-	1Y INSP	N/A	05/01/25	N/A	340 Days	22-																	
		23-	2Y INSP	N/A	05/01/26	N/A	705 Days	23-																	
		24-	4Y INSP	N/A	05/01/28	N/A	1435 Days	24-																	
		25-	5Y INSP	N/A	04/08/24	N/A	186 Days	25-																	
		26-	FMS NAV UPDATE	N/A	18/02/24	N/A	18 Days	26-																	
		27-	1W CCP	N/A	06/02/24	N/A	6 Days	27-																	
		28-	2W CCP	N/A	08/02/24	N/A	8 Days	28-																	
		NEAREST SMI:																							
REMARKS :										PREPARED BY:			AMIRUL ASYRAF BIN SAM 145 PRODUCTION PLANNER												
										VERIFIED BY:			ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD												
										DATE & TIME:			DATE: 31/1/2024 20:00:00												
										TOTAL FLEET HRS:			8776:10												
										LEGEND:			U/S MAINTENANCE PLAN MAINT B PLAN MAINT L PLAN FLIGHT												

AIRCRAFT DETAILS:	SCHEDULED INSPECTION FORECAST	DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
		HRS	CAL	HRS	CAL		DATE IN	DATE OUT	EST. DAYS		M	T	W	T	F	S	S
A/C REGN: 9M-PMF	1- C OF A	N/A	19/10/24	N/A	262 Days	1- 1Y INSP + 400FH//1Y INSP + 500FH//1Y INSP + 600FH//1Y + 900FH//1Y + 1Y CCP + 1200 FH INSP	25/12/2023	TBN	TBN	IN PROGRESS							
SERIAL NO: 31913	2- C OF R	N/A	25/08/26	N/A	937 Days	2- 2Y INSP + 2Y CCP + 1200FH//2Y INSP + 1500FH//2Y INSP + FRAME INSP STA 3120 REPAIR AREA	25/12/2023	TBN	TBN	IN PROGRESS	J	8	9	10	11	12	13
HRS BEFORE: 1106:25 FH	3- EGPWS UPDATE	N/A	14/02/24	N/A	14 Days	3- 4Y INSP + 2400FH//4Y + 2400FH//4Y INSP	25/12/2023	TBN	TBN	IN PROGRESS	A	15	16	17	18	19	20
HRS TODAY: 0:00 FH	4- 25FH INSP	1131:25	N/A	25:00	N/A	4- 4Y INSP + 2400FH//4Y + 2400FH//4Y INSP					N	22	23	24	25	26	27
TOTAL HRS: 1106:25 FH	5- 50FH INSP	1133:20	09/02/24	26:55	9 Days							29	30	31			
CUMULATIVE/ MTH 0:00 FH	6- 100FH INSP	1143:10	16/11/23	36:45	N/A										1	2	3
LANDINGS: 1914 LDG	7- 150FH INSP	1193:10	N/A	86:45	N/A										4		
STATUS: MAINTENANCE	8- 200FH INSP	1243:10	N/A	136:45	N/A						F	5	6	7	8	9	10
LOCATION: WMSA	9- 300FH INSP	1360:50	23/11/24	254:25	297 Days						E	12	13	14	15	16	17
F.O.B: 740 KG	10- 400FH // 1 Y INSP	1140:20	08/07/24	33:55	159 Days						B	19	20	21	22	23	24
SEAT CONFIG: 2/2/4 NORMAL	11- 400FH // 402 FH INSP	1140:20	N/A	33:55	N/A							26	27	28	29		
HOIST: NO	12- 450FH INSP	1312:55	N/A	206:30	N/A												
U/SLUNG: NO	13- 500FH INSP	1485:30	N/A	379:05	N/A											1	2
FAST ROPING: NO	14- 600FH INSP	1178:50	N/A	72:25	N/A						M	4	5	6	7	8	9
FLOAT: YES	15- 900FH INSP	1785:00	N/A	678:35	N/A						A	11	12	13	14	15	16
TRAKKA: NO	16- 1200FH INSP	1200:00	N/A	93:35	N/A						R	18	19	20	21	22	23
	17- 450FH/18M INSP	1435:30	24/07/24	329:05	175 Days							25	26	27	28	29	30
	18- 1M INSP	1435:30	18/01/24	329:05	-13 Days												
	19- 3M INSP	N/A	30/01/24	N/A	-1 Days											1	2
	20- 120 D INSP	N/A	17/02/24	N/A	17 Days						A	8	9	10	11	12	13
	21- 6M INSP	N/A	05/01/24	N/A	-26 Days						P	15	16	17	18	19	20
	22- 1Y INSP	N/A	21/02/24	N/A	21 Days						R	22	23	24	25	26	27
	23- 2Y INSP	N/A	15/02/24	N/A	15 Days							29	30				
	24- 4Y INSP	N/A	16/04/24	N/A	76 Days												
	25- 5Y INSP	N/A	16/04/25	N/A	441 Days												
25FH INSP 25:00 FH	26- FMS NAV UPDATE	N/A	27/12/23	N/A	-35 Days												
1W CCP -35 Days	27- 1W CCP	N/A	27/12/23	N/A	-35 Days												
	28- 2W CCP	N/A	03/01/24	N/A	-28 Days												

AIRCRAFT DETAILS:	SCHEDULED INSPECTION FORECAST	DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS	PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
		HRS	CAL	HRS	CAL		DATE IN	DATE OUT	EST. DAYS		M	T	W	T	F	S	S
A/C REGN: 9M-JPM	1- C OF A	N/A	04/04/24	N/A	64 Days	1- 4Y INSP + 2400FH//4Y + 2400FH//4Y INSP	TBN	TBN	TBN	IN PROGRESS							
SERIAL NO: 297:47 FH	2- C OF R	N/A	02/03/24	N/A	31 Days	2- 2Y INSP + 2Y CCP + 1200FH//2Y INSP + 1500FH//2Y INSP + FRAME INSP STA 3120 REPAIR AREA	TBN	TBN	TBN	IN PROGRESS	J	8	9	10	11	12	13
HRS BEFORE: 297:47 FH	3- AIRCRAFT WEIGHING	N/A	22/12/24	N/A	326 Days	3- 1Y INSP + 400FH//1Y INSP + 500FH//1Y INSP + 600FH//1Y + 900FH//1Y + 1Y CCP + 1200 FH	TBN	TBN	TBN	IN PROGRESS	A	15	16	17	18	19	20
TOTAL HRS: 297:47 FH	4- RADIO LICENSE	N/A	31/12/25	N/A	700 Days						N	22	23	24	25	26	27
CUMULATIVE/ MTH 2:10 FH	5- FMS NAV UPDATE	N/A	21/02/24	N/A	21 Days							29	30	31			
LANDINGS: 487 LDG	6- EGPWS UPDATE	N/A	22/02/24	N/A	22 Days												
STATUS: MAINTENANCE	7- SKYFORCE UPDATE	N/A	22/02/24	N/A	22 Days												
LOCATION: WMSA	8- 25FH INSP	309:32	N/A	11:45	N/A						F	5	6	7	8	9	10
F.O.B: 980 KG	9- 50FH//2M INSP	341:27	06/02/24	43:40	6 Days						E	12	13	14	15	16	17
SEAT CONFIG: 2/2/4 NORMAL	10- 50FH INSP	341:27	N/A	43:40	N/A						B	19	20	21	22	23	24
HOIST: NO	11- 100FH INSP	357:17	N/A	59:30	N/A							26	27	28	29		
U/SLUNG: NO	12- 150FH INSP	441:27	N/A	143:40	N/A												
FAST ROPING: NO	13- 200FH INSP	360:33	N/A	62:46	N/A											1	2
FLOAT: YES	14- 300FH INSP	597:52	N/A	300:05	N/A						M	4	5	6	7	8	9
TRAKKA: NO	15- 400FH INSP	400:00	N/A	102:13	N/A						A	11	12	13	14	15	16
	16- 450FH INSP	450:00	N/A	152:13	N/A						R	18	19	20	21	22	23
	17- 500FH INSP	500:00	N/A	202:13	N/A							25	26	27	28	29	30
	18- 600FH INSP	600:00	N/A	302:13	N/A												
	19- 900FH INSP	900:00	N/A	602:13	N/A												1
	20- 1200FH INSP	1200:00	N/A	902:13	N/A						A	8	9	10	11	12	13
	21- 2400FH INSP	2400:00	N/A	2102:13	N/A						P	15	16	17	18	19	20
	22- 1M INSP	N/A	09/01/24	N/A	-22 Days						R	22	23	24	25	26	27
	23- 3M INSP	N/A	05/03/24	N/A	34 Days							29	30				
	24- 6M INSP	N/A	27/01/24	N/A	-4 Days												
	25- 1Y INSP	N/A	30/01/24	N/A	-1 Days												
	26- 2Y INSP	N/A	27/01/24	N/A	-4 Days												
	27- 3Y INSP	N/A	27/01/26	N/A	727 Days												
	28- 4Y INSP	N/A	21/01/24	N/A	-10 Days												
	29- 450FH//18M INSP	610:32	24/07/24	312:45	175 Days												
	30- 1W CCP	N/A	13/01/24	N/A	-18 Days												
	31- 2W CCP	N/A	20/01/24	N/A	-11 Days												
	32- 1M CCP	N/A	09/01/24	N/A	-22 Days												
	33- 6M CCP	N/A	27/01/24	N/A	-4 Days												
	34- 1Y CCP	N/A	29/01/24	N/A	-2 Days												
	35- 2Y CCP	N/A	27/01/24	N/A	-4 Days												
	36- 4Y CCP	N/A	21/01/24	N/A	-10 Days												
25FH INSP 11:45 FH	37- AUX BATTERY RECONDITIONING	N/A	27/01/24	N/A	-4 Days												
1W CCP -18 Days	38- MAIN BATTERY RECONDITIONING	N/A	27/01/24	N/A	-4 Days												

REMARKS:

	9M-JPM	DUE AT	REMAINING
	ASB 139-724	343:42:00	45:55:00
	ASB 139-728	343:42:00	45:55:00

PREPARED BY: AMIRUL ASYRAF BIN SAM
145 PRODUCTION PLANNER

VERIFIED BY: ZATY NADHIRA
CONTINUING AIRWORTHINESS
MANAGEMENT MANAGER
GALAXY AEROSPACE (M) SDN BHD

DATE & TIME: DATE: 31/1/2024 20:00:00
TOTAL FLEET HRS: 297:47

LEGEND:

- U/S
- MAINTENANCE
- PLAN MAINT B
- PLAN MAINT L
- PLAN FLIGHT