



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY								
				HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS													
A/C REGN:	9M-PTA	AIWORTHNESS INSP & CERTS						1-	TO REMOVE ENGINE NO. 1 DUE TO LONG TERM STORAGE		1/26/2024	1/26/2024		SERVICEABLE @ 0900H	S	S	M	T	W	T	F		
SERIAL NO:	FL-587	1-	C OF A	N/A	06.04.2024	N/A	60 Days	2-	TO INSTALL ENGINE NO. 1 WITH SERVICEABLE UNIT FROM 9M-PTD		27/1/2024	27/1/2024		SERVICEABLE @ 0900H	J								
HRS BEFORE:	6681:06	3-	E-CHART SOFTWARE	N/A	07.02.2024	N/A	1 Days	4-	LEFT AUX DUAL INDICATOR U/S		2/3/2024	2/3/2024		SERVICEABLE @ 2030H	A	6	7	8	9	10	11	12	
HRS TODAY:	5:05	5-	E-MAP & NAV DB	N/A	21.02.2024	N/A	15 Days	5-							N	13	14	15	16	17	18	19	
TOTAL HRS:	6686:11	SCHEDULED PHASE INSP						6-								20	21	22	23	24	25	26	
CUMULATIVE/ MTH	15:35	6-	PHASE 1 INSP	7144:21	N/A	458:10	N/A	7-								27	28	29	30	31			
LANDINGS:	5320	7-	PHASE 2 INSP	7344:21	N/A	658:10	N/A	8-							S	S	M	T	W	T	F		
STATUS:	SERVICEABLE	8-	PHASE 3 INSP	6744:21	N/A	58:10	N/A	9-														1	2
LOCATION:	WBGG	9-	PHASE 4 INSP	6944:21	N/A	258:10	N/A	10-							F	3	4	5	6	7	8	9	
F.O.B:	3500LBS	10-	PHASE 1 TO 4 INSP		12.07.2024		157 Days	11-							E	10	11	12	13	14	15	16	
ENGINE #1 HRS	4184:50	SPECIAL INSPECTION						12-							B	17	18	19	20	21	22	23	
ENGINE #2 HRS	6491:51	11-	12 MONTH	N/A	27.01.2024	N/A	-10 Days	13-								24	25	26	27	28	29		
PROPELLER #1	2721:20	12-	24 MONTH	N/A	15.01.2024	N/A	-22 Days	14-															
PROPELLER #2	1470:10	13-	600HRS / 18 MTHS	N/A	26.07.2023	N/A	-195 Days	15-								S	S	M	T	W	T	F	
		LUBRICATIONS						16-															1
		14- ANNUAL WING		N/A	08.01.2024	N/A	-29 Days	17-							M	2	3	4	5	6	7	8	
NEAREST SMI:		DUE DATE	REMAINING	15-	200 HRS	6548:26	N/A	-137:45	N/A						A	9	10	11	12	13	14	15	
ENGINE CCP		1/1/2024	-36 D	16-	400 HRS	6548:26	N/A	-137:45	N/A						R	16	17	18	19	20	21	22	
		17- 800 HRS/24 MTHS		6948:26	04.03.2024	262:15	27 Days	20-								23	24	25	26	27	28	29	
		ENGINE SCHEDULED #1						21-															
		18- 400 HRS		6548:26	N/A	2363:36	N/A	22-								S	S	M	T	W	T	F	
		19- 600 HRS		6554:01	N/A	2369:11	N/A	23-															
		ENGINE SCHEDULED #2						24-							A	6	7	8	9	10	11	12	
		21- 400 HRS		6548:26	N/A	56:35	N/A	26-							P	13	14	15	16	17	18	19	
		22- 600 HRS		6554:01	N/A	62:10	N/A	27-							R	20	21	22	23	24	25	26	
																27	28	29	30	31			
A/C REGN:	9M-PTB	AIWORTHNESS INSP & CERTS						1-	WINDSHIELD ANTI ICE CO PILOT SIDE NOT FUNCTIONING. ICE ACCUMULATED		06/12/2023	08/01/2024		SERVICEABLE @ 1900H	S	S	M	T	W	T	F		
SERIAL NO:	FL-593	1-	C OF A	N/A	25.01.2025	N/A	354 Days	2-	PHASE 3		31/01/2024				J								
HRS BEFORE:	6178:15	3-	E-CHART SOFTWARE	N/A	07.02.2024	N/A	1 Days	4-							A	6	7	8	9	10	11	12	
HRS TODAY:	0:00	5-	E-MAP & NAV DB	N/A	21.02.2024	N/A	15 Days	5-							N	13	14	15	16	17	18	19	
TOTAL HRS:	6178:15	SCHEDULED PHASE INSP						6-								20	21	22	23	24	25	26	
CUMULATIVE/ MTH	6:10	6-	PHASE 1 INSP	6586:35	N/A	408:20	N/A	7-															
LANDINGS:	4634	7-	PHASE 2 INSP	6786:35	N/A	608:20	N/A	8-								S	S	M	T	W	T	F	
STATUS:	UNSERVICEABLE	8-	PHASE 3 INSP	6186:35	N/A	8:20	N/A	9-														1	2
LOCATION:	WMSA	9-	PHASE 4 INSP	6386:35	N/A	208:20	N/A	10-							F	3	4	5	6	7	8	9	
F.O.B:	3500 LBS	10-	PHASE 1 TO 4 INSP		24.06.2024		139 Days	11-							E	10	11	12	13	14	15	16	
ENGINE #1 HRS	3302:15	SPECIAL INSPECTION						12-							B	17	18	19	20	21	22	23	
ENGINE #2 HRS	182:10	11-	12 MONTH	N/A	12.06.2024	N/A	126	13-								24	25	26	27	28	29		
PROPELLER #1	5931:31	12-	24 MONTH	N/A	26.07.2024	N/A	171 Days	14-								S	S	M	T	W	T	F	
PROPELLER #2	3740:45	13-	600HRS / 18 MTHS	N/A	05.03.2024	N/A	28 Days	15-															
		LUBRICATIONS						16-															
		14- ANNUAL WING		N/A	12.06.2024	N/A	126	17-							M	2	3	4	5	6	7	8	
NEAREST SMI:		DUE DATE	REMAINING	15-	200 HRS	6186:35	N/A	8:20	N/A						A	9	10	11	12	13	14	15	
ENGINE CCP		3/2/2024	-3 D	16-	400 HRS	6386:35	N/A	208:20	N/A						R	16	17	18	19	20	21	22	
		17- 800 HRS		6986:35	N/A	808:20	N/A	20-								23	24	25	26	27	28	29	
		ENGINE SCHEDULED #1						21-															
		18- 400 HRS		5813:15	N/A	-59:25	N/A	22-								S	S	M	T	W	T	F	
		19- 600 HRS		6196:25	N/A	164:25	N/A	23-															
		ENGINE SCHEDULED #2						24-							A	6	7	8	9	10	11	12	
		21- 400 HRS		6189:45	N/A	6007:35	N/A	25-							P	13	14	15	16	17	18	19	
		22- 600 HRS		6196:25	N/A	6014:15	N/A	26-							R	20	21	22	23	24	25	26	
																27	28	29	30	31			

REMARKS :

PREPARED BY: NOOR MASDARIAH MOHD ZUHRI
PRODUCTION PLANNER

VERIFIED BY: ZATY NADHIRA
CONTINUING AIRWORTHINESS
MANAGEMENT MANAGER
GALAXY AEROSPACE (M) SDN BHD

DATE & TIME: 2/7/2024 09:00:00
TOTAL FLEET HRS: 21112:22

LEGEND:

U/S

MAINTENANCE

PLAN MAINT B

PLAN MAINT L

PLAN FLIGHT



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
		HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS					S	M	T	W	T	F			
A/C REGN:	9M-PTC	AIWORTHNESS INSP & CERTS				1- AIRCOND INTERMITTENTLY ON/OFF IN AUTO MODE			11/01/2024	11/01/2024			SERVICEABLE @ 1800H								
SERIAL NO:	FL-598	1-	C OF A	N/A	01.02.2024	N/A	-5 Days	2-					J								
HRS BEFORE:	4409:41	2-	C OF R	N/A	08.08.2025	N/A	549 Days	3-					A	6	7	8	9	10			
HRS TODAY:	4:25	3-	E-CHART SOFTWARE	N/A	07.02.2024	N/A	1 Days	4-					N	13	14	15	16	17			
TOTAL HRS:	4414:06	4-	E-MAP & NAV DB	N/A	21.02.2024	N/A	15 Days	5-						20	21	22	23	24			
CUMULATIVE/ MTH	4:25	5-	SCHEDULED PHASE INSP					6-													
LANDINGS:	4039	6-	PHASE 1 INSP	5046:46	N/A	632:40	N/A	7-													
STATUS:	SERVICEABLE	7-	PHASE 2 INSP	4446:46	N/A	32:40	N/A	8-													
LOCATION:	WMSA	8-	PHASE 3 INSP	4663:21	N/A	249:15	N/A	9-													
F.O.B:	3500 LBS	9-	PHASE 4 INSP	4863:21	N/A	449:15	N/A	10-													
ENGINE # 1	4591:40	10-	PHASE 1 TO 4 INSP		13.06.2024		128 Days	11-													
ENGINE # 2	4291:06	11-	SPECIAL INSPECTION					12-													
PROPELLER #1	5034:31	12-	12 MONTH	N/A	10.06.2023	N/A	-241 Days	13-													
PROPELLER #2	4145:41	13-	24 MONTH	N/A	12.04.2024	N/A	66 Days	14-													
NEAREST SMI:	DUE DATE	14-	600HRS / 18 MTHS	N/A	22.04.2023	N/A	-290 Days	15-													
ENGINE CCP	7/2/2024	15-	LUBRICATIONS					16-													
		16-	ANNUAL WING	N/A	10.06.2023	N/A	-241 Days	17-													
		17-	200 HRS	4263:21	N/A	-150:45	N/A	18-													
		18-	400 HRS	4463:21	N/A	49:15	N/A	19-													
		19-	800 HRS	5002:31	N/A	588:25	N/A	20-													
		20-	ENGINE SCHEDULED #1					21-													
		21-	400 HRS	4463:21	N/A	-128:19	N/A	22-													
		22-	600 HRS	4546:51	N/A	-44:49	N/A	23-													
		23-	ENGINE SCHEDULED #2					24-													
		24-	400 HRS	4463:21	N/A	172:15	N/A														
		25-	600 HRS	4183:05	N/A	-108:01	N/A														
A/C REGN:	9M-PTD	AIWORTHNESS INSP & CERTS				1- ITEM ROBBED TO SERVICE 9M-PTB			12/04/2023												
SERIAL NO:	FL-680	2-	C OF R	N/A	01.03.2024	N/A	24 Days	3-	26/12/2023				J								
HRS BEFORE:	1323:15	4-	E-CHART SOFTWARE	N/A	07.02.2024	N/A	1 Days	5-					A	6	7	8	9	10			
HRS TODAY:	0:00	5-	E-MAP & NAV DB	N/A	21.02.2024	N/A	15 Days	6-					N	13	14	15	16	17			
TOTAL HRS:	1323:15	6-	SCHEDULED PHASE INSP					7-						20	21	22	23	24			
CUMULATIVE/ MTH	11:20	7-	PHASE 1 INSP	2113:45	N/A	790:30	N/A	8-													
LANDINGS:	1046	8-	PHASE 2 INSP	1513:45	N/A	190:30	N/A	9-													
STATUS:	UNSERVICEABLE	9-	PHASE 3 INSP	1713:45	N/A	390:30	N/A	10-													
LOCATION:	WMSA	10-	PHASE 4 INSP	1913:45	N/A	590:30	N/A	11-													
F.O.B:	3500 LBS	11-	PHASE 1 TO 4 INSP		12.06.2023		-239 Days	12-													
ENGINE # 1	4169:15	12-	SPECIAL INSPECTION					13-													
ENGINE # 2	1323:15	13-	12 MONTH	N/A	29.09.2023	N/A	-130 Days	14-													
PROPELLER #1	597:30	14-	24 MONTH	N/A	21.10.2024	N/A	258 Days	15-													
PROPELLER #2	2406:35	15-	600HRS / 18 MTHS	N/A	27.07.2023	N/A	-194 Days	16-													
NEAREST SMI:	DUE DATE	16-	LUBRICATIONS					17-													
ENGINE CCP	27/4/2023	17-	ANNUAL WING	N/A	10.06.2023	N/A	-241 Days	18-													
		18-	200 HRS	1320:15	N/A	-3:00	N/A	19-													
		19-	400 HRS	1520:15	N/A	197:00	N/A	20-													
		20-	800 HRS	1920:15	N/A	597:00	N/A	21-													
		21-	ENGINE SCHEDULED #1					22-													
		22-	400 HRS	1497:05	N/A	173:50	N/A	23-													
		23-	600 HRS	1720:15	N/A	397:00	N/A	24-													
		24-	ENGINE SCHEDULED #2																		
		25-	400 HRS	1520:15	N/A	197:00	N/A														
		26-	600 HRS	1720:15	N/A	397:00	N/A														
REMARKS :										PREPARED BY:			NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER								
										VERIFIED BY:			ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD								
										DATE & TIME:			2/7/2024 09:00:00								
										TOTAL FLEET HRS:			21112:22								
										LEGEND:			<div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"> U/S</div> <div style="display: flex; align-items: center;"> MAINTENANCE</div> <div style="display: flex; align-items: center;"> PLAN MAINT B</div> <div style="display: flex; align-items: center;"> PLAN MAINT L</div> <div style="display: flex; align-items: center;"> PLAN FLIGHT</div> </div>								



AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
					HRS	CAL	HRS	CAL				DATE IN	DATE OUT	EST. DAYS		S	S	M	T	W	T	F
A/C REGN:	9M-PTE		AIWORTHINESS INSP & CERTS						1- PROPELLER DUE FOR OVERHAUL	16/12/2023	12/1/2024			SERVICEABLE @ 1800H	S	S	M	T	W	T	F	
SERIAL NO:	FL-683		1- C OF A	N/A	31.03.2024	N/A	54 Days	2- CONDENSER BLOWER INOP	12/1/2024	12/1/2024				SERVICEABLE @ 1800H	J							
HRS BEFORE:	2508:00	FH	2- C OF R	N/A	02.03.2026	N/A	755 Days								A	5	7	8	9	10	11	12
HRS TODAY:	2:35	FH	3- E-CHART SOFTWARE	N/A	02.02.2024	N/A	-4 Days								N	13	14	15	16	17	18	19
TOTAL HRS:	2510:35	FH	5- E-MAP & NAV DB	N/A	21.02.2024	N/A	-15 Days									20	21	22	23	24	25	26
CUMULATIVE/ MTH	5:20	FH	SCHEDULED PHASE INSP													27	28	29	30	31		
LANDINGS:	1181	LDG	6- PHASE 1 INSP	2587:15	N/A	76:40	N/A	7-								S	S	M	T	W	T	F
STATUS:	SERVICEABLE		7- PHASE 2 INSP	3019:35	N/A	509:00	N/A	8-														
LOCATION:	WMSA		8- PHASE 3 INSP	3187:15	N/A	676:40	N/A	9-														
F.O.B.:	3500 LBS		9- PHASE 4 INSP	3187:35	N/A	677:00	N/A	10-							F	3	4	5	6	7	8	9
ENGINE # 1	2508:35	FH	10- PHASE 1 TO 4 INSP		11.06.2025		491 Days	11-							E	10	11	12	13	14	15	16
ENGINE # 2	2701:30	FH	SPECIAL INSPECTION					12-							B	17	18	19	20	21	22	23
PROPELLER #1	2728:50	FH	11- 12 MONTH	N/A	24.07.2023	N/A	-197 Days	13-								24	25	26	27	28	29	
PROPELLER #2	2764:05	FH	12- 24 MONTH	N/A	15.07.2023	N/A	-206 Days	14-								S	S	M	T	W	T	F
NEAREST SMI:	DUE DATE	REMAINING	13- 600HRS / 18 MTHS	N/A	31.01.2024	N/A	-6 Days	15-														
ENGINE CCP	8/2/2024	2 D	LUBRICATIONS					16-							M	2	3	4	5	6	7	8
			14- ANNUAL WING	N/A	09.12.2023	N/A	-59 Days	17-							A	9	10	11	12	13	14	15
			15- 200 HRS	2419:35	N/A	-91:00	N/A	18-							R	16	17	18	19	20	21	22
			16- 400 HRS	2424:15	N/A	-86:20	N/A	19-								23	24	25	26	27	28	29
			17- 800 HRS	2451:10	N/A	-59:25	N/A	20-								30	31					
			ENGINE SCHEDULED #1					21-								S	S	M	T	W	T	F
			18- 400 HRS	2424:15	N/A	-84:20	N/A	22-														
			19- 600 HRS	2624:15	N/A	115:40	N/A	23-							A	6	7	8	9	10	11	12
			ENGINE SCHEDULED #2					24-							P	13	14	15	16	17	18	19
			21- 400 HRS	2424:55	N/A	-85:40	N/A								R	20	21	22	23	24	25	26
			22- 600 HRS	2624:15	N/A	-77:15	N/A									27	28	29	30	31		
REMARKS :										PREPARED BY: NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER VERIFIED BY: ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD DATE & TIME: 2/7/2024 09:00:00 TOTAL FLEET HRS: 21112:22					LEGEND: U/S MAINTENANCE PLAN MAINT B PLAN MAINT L PLAN FLIGHT							