



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY									
		HRS	CAL	HRS	CAL				DATE IN	DATE OUT	EST. DAYS													
A/C REGN:	9M-PTA	AIWORTHNESS INSP & CERTS													S	S	M	T	W	T	F			
SERIAL NO:	FL-587	1- C OF A	N/A	06.04.2025	N/A	358 Days	2-								J			1	2	3	4	5		
HRS BEFORE:	6749:01	2- C OF R	N/A	02.03.2026	N/A	688 Days	3-								A	6	7	8	9	10	11	12		
HRS TODAY:	0:00	3- E-CHART SOFTWARE	N/A	17.04.2024	N/A	4 Days	4-								N	13	14	15	16	17	18	19		
TOTAL HRS:	6749:01	5- E MAP & NAV DB	N/A	17.04.2024	N/A	4 Days	5-									20	21	22	23	24	25	26		
CUMULATIVE/ MTH	2:25	SCHEDULED PHASE INSP					6-									22	28	29	30	31				
LANDINGS:	5370	6- PHASE 1 INSP	7164:21	N/A	415:20	N/A	7-									S	S	M	T	W	T	F		
STATUS:	SERVICEABLE	7- PHASE 2 INSP	7364:21	N/A	615:20	N/A	8-																	
LOCATION:	WMSA	8- PHASE 3 INSP	6764:21	N/A	15:20	N/A	9-																	
F.O.B:	3500LBS	9- PHASE 4 INSP	6964:21	N/A	215:20	N/A	10-									F	3	4	5	6	7	8	9	
ENGINE #1 HRS	4247:40	10- PHASE 1 TO 4 INSP		12.07.2024		90 Days	11-								E	10	11	12	13	14	15	16		
ENGINE #2 HRS	6554:41	SPECIAL INSPECTION					12-								B	17	18	19	20	21	22	23		
PROPELLER #1	2789:40	11- 12 MONTH	N/A	27.01.2024	N/A	-77 Days	13-									24	25	26	27	28	29			
PROPELLER #2	1538:30	12- 24 MONTH	N/A	15.01.2024	N/A	-89 Days	14-									S	S	M	T	W	T	F		
NEAREST SMI:		DUE DATE	REMAINING				15-																	
ENGINE CCP	19/4/2024	6 D	6548:26	N/A	-200:35	N/A	18-									R	16	17	18	19	20	21	22	
			6548:26	N/A	-200:35	N/A	19-										23	24	25	26	27	28	29	
			6948:26	04.03.2024	199:25	-40 Days	20-										30	31						
			ENGINE SCHEDULED #1				21-										S	S	M	T	W	T	F	
			6548:26	N/A	2300:46	N/A	22-																	
			6554:01	N/A	2306:21	N/A	23-										A	6	7	8	9	10	11	12
			ENGINE SCHEDULED #2				24-										P	13	14	15	16	17	18	19
			6548:26	N/A	-6:15	N/A	26-										R	20	21	22	23	24	25	26
			6554:01	N/A	-0:40	N/A	27-										R	27	28	29	30	31		
A/C REGN:	9M-PTB	AIWORTHNESS INSP & CERTS													S	S	M	T	W	T	F			
SERIAL NO:	FL-593	1- C OF A	N/A	25.01.2025	N/A	287 Days	2-								J			1	2	3	4	5		
HRS BEFORE:	6258:20	2- C OF R	N/A	08.08.2025	N/A	482 Days	3-								A	6	7	8	9	10	11	12		
HRS TODAY:	0:00	3- E-CHART SOFTWARE	N/A	17.04.2024	N/A	4 Days	4-								N	13	14	15	16	17	18	19		
TOTAL HRS:	6258:20	5- E MAP & NAV DB	N/A	17.04.2024	N/A	4 Days	5-									20	21	22	23	24	25	26		
CUMULATIVE/ MTH	6:30	SCHEDULED PHASE INSP					6-									27	28	29	30	31				
LANDINGS:	4678	6- PHASE 1 INSP	6586:35	N/A	328:15	N/A	7-																	
STATUS:	SERVICEABLE	7- PHASE 2 INSP	6786:35	N/A	528:15	N/A	8-																	
LOCATION:	WMSA	8- PHASE 3 INSP	6986:35	N/A	728:15	N/A	9-																	
F.O.B:	3500 LBS	9- PHASE 4 INSP	6378:15	N/A	119:55	N/A	10-																	
ENGINE #1 HRS	3372:05	10- PHASE 1 TO 4 INSP		24.06.2024		72 Days	11-																	
ENGINE #2 HRS	252:00	SPECIAL INSPECTION					12-																	
PROPELLER #1	6001:21	11- 12 MONTH	N/A	12.06.2024	N/A	59	13-																	
PROPELLER #2	3810:35	12- 24 MONTH	N/A	26.07.2024	N/A	104 Days	14-																	
NEAREST SMI:		DUE DATE	REMAINING				15-																	
ENGINE CCP	17/4/2024	4 D	6186:35	N/A	-71:45	N/A	18-																	
			6386:35	N/A	128:15	N/A	19-																	
			6986:35	N/A	728:15	N/A	20-																	
			ENGINE SCHEDULED #1				21-																	
			5813:15	N/A	-163:10	N/A	22-																	
			6196:25	N/A	60:40	N/A	23-																	
			ENGINE SCHEDULED #2				24-																	
			6189:45	N/A	5937:45	N/A	25-																	
			6196:25	N/A	5944:25	N/A	26-																	

**PREPARED BY:** NOOR MASDARIAH MOHD ZUHRI  
PRODUCTION PLANNER

**VERIFIED BY:** ZATY NADHIRA  
CONTINUING AIRWORTHINESS  
MANAGEMENT MANAGER  
GALAXY AEROSPACE (M) SDN BHD

**DATE & TIME:** 4/14/2024 09:00:00  
**TOTAL FLEET HRS:** 21395:02

**LEGEND:**  
■ U/S  
■ MAINTENANCE  
■ PLAN MAINT B  
■ PLAN MAINT L  
■ PLAN FLIGHT



AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
			HRS	CAL	HRS	CAL				DATE IN	DATE OUT	EST. DAYS		S	M	T	W	T	F			
A/C REGN:	9M-PTC		AIWORTHINESS INSP & CERTS						1-													
SERIAL NO:	FL-598		1- C OF A	N/A	01.02.2025	N/A	294 Days	2-														
HRS BEFORE:	4450:06	FH	2- C OF R	N/A	08.08.2025	N/A	482 Days	3-						J			1	2	3	4	5	
HRS TODAY:	0:00	FH	3- E-CHART SOFTWARE	N/A	17.04.2024	N/A	4 Days	4-						A	6	7	8	9	10	11	12	
TOTAL HRS:	4450:06	FH	5- E-MAP & NAV DB	N/A	17.04.2024	N/A	4 Days	5-						N	13	14	15	16	17	18	19	
CUMULATIVE/ MTH	2:25	FH	SCHEDULED PHASE INSP					6-							20	21	22	23	24	25	26	
LANDINGS:	4063	LDG	6- PHASE 1 INSP	5043:06	N/A	593:00	N/A	7-														
STATUS:	SERVICEABLE		7- PHASE 2 INSP	5243:06	N/A	793:00	N/A	8-														
LOCATION:	WMSA		8- PHASE 3 INSP	4663:21	N/A	213:15	N/A	9-														
F.O.B:	3500 LBS		9- PHASE 4 INSP	4863:21	N/A	413:15	N/A	10-														
ENGINE # 1	4627:40	FH	10- PHASE 1 TO 4 INSP		13.06.2024		61 Days	11-														
ENGINE # 2	4327:06	FH	SPECIAL INSPECTION					12-														
PROPELLER #1	5070:31	FH	11- 12 MONTH	N/A	10.06.2023	N/A	-308 Days	13-														
PROPELLER #2	4181:41	FH	12- 24 MONTH	N/A	12.04.2024	N/A	-1 Days	14-														
			13- 600HRS / 18 MTHS	N/A	22.04.2023	N/A	-357 Days	15-														
			LUBRICATIONS					16-														
			14- ANNUAL WING	N/A	10.06.2023	N/A	-308 Days	17-														
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	4263:21	N/A	-186:45	N/A	18-														
ENGINE CCP	16/4/2024	3 D	16- 400 HRS	4463:21	N/A	13:15	N/A	19-														
			17- 800 HRS	5002:31	N/A	552:25	N/A	20-														
			ENGINE SCHEDULED #1					21-														
			18- 400 HRS	4463:21	N/A	-164:19	N/A	22-														
			19- 600 HRS	4546:51	N/A	-80:49	N/A	23-														
			ENGINE SCHEDULED #2					24-														
			21- 400 HRS	4463:21	N/A	136:15	N/A															
			22- 600 HRS	4183:05	N/A	-144:01	N/A															
A/C REGN:	9M-PTD		AIWORTHINESS INSP & CERTS						1- ITEM ROBBED TO SERVICE 9M-PTB	12/04/2023												
SERIAL NO:	FL-680		2- C OF R	N/A	01.03.2024	N/A	-43 Days	2- DUE FOR 1800 FH - ENGINE NUMBER 1 HOT SECTION INSPECTION (HSI)	26/12/2023													
HRS BEFORE:	1323:15	FH	3- E-CHART SOFTWARE	N/A	17.04.2024	N/A	4 Days	4-														
HRS TODAY:	0:00	FH	5- E-MAP & NAV DB	N/A	17.04.2024	N/A	4 Days	5-														
TOTAL HRS:	1323:15	FH	SCHEDULED PHASE INSP					6-														
CUMULATIVE/ MTH	11:20	FH	6- PHASE 1 INSP	2113:45	N/A	790:30	N/A	7-														
LANDINGS:	1046	LDG	7- PHASE 2 INSP	1513:45	N/A	190:30	N/A	8-														
STATUS:	UNSERVICEABLE		8- PHASE 3 INSP	1713:45	N/A	390:30	N/A	9-														
LOCATION:	WMSA		9- PHASE 4 INSP	1913:45	N/A	590:30	N/A	10-														
F.O.B:	3500 LBS		10- PHASE 1 TO 4 INSP		12.06.2023		-306 Days	11-														
ENGINE # 1	4169:15	FH	SPECIAL INSPECTION					12-														
ENGINE # 2	1323:15	FH	11- 12 MONTH	N/A	29.09.2023	N/A	-197 Days	13-														
PROPELLER #1	597:30	FH	12- 24 MONTH	N/A	21.10.2024	N/A	191 Days	14-														
PROPELLER #2	2406:35	FH	13- 600HRS / 18 MTHS	N/A	27.07.2023	N/A	-261 Days	15-														
			LUBRICATIONS					16-														
			14- ANNUAL WING	N/A	10.06.2023	N/A	-308 Days	17-														
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	1320:15	N/A	-3:00	N/A	18-														
ENGINE CCP	27/4/2023	-352 D	16- 400 HRS	1520:15	N/A	197:00	N/A	19-														
			17- 800 HRS	1920:15	N/A	597:00	N/A	20-														
			ENGINE SCHEDULED #1					21-														
			18- 400 HRS	1497:05	N/A	173:50	N/A	22-														
			19- 600 HRS	1720:15	N/A	397:00	N/A	23-														
			ENGINE SCHEDULED #2					24-														
			21- 400 HRS	1520:15	N/A	197:00	N/A															
			22- 600 HRS	1720:15	N/A	397:00	N/A															
REMARKS :										PREPARED BY:			NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER									
										VERIFIED BY:			ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD									
										DATE & TIME:			4/14/2024 09:00:00									
										TOTAL FLEET HRS:			21395:02									
										LEGEND:			<div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: red; margin-right: 5px;"></span> U/S</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: yellow; margin-right: 5px;"></span> MAINTENANCE</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: orange; margin-right: 5px;"></span> PLAN MAINT B</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightgreen; margin-right: 5px;"></span> PLAN MAINT L</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightblue; margin-right: 5px;"></span> PLAN FLIGHT</div> </div>									



AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
					HRS	CAL	HRS	CAL				DATE IN	DATE OUT	EST. DAYS		S	S	M	T	W	T	F
A/C REGN:	9M-PTE		AIWORTHINESS INSP & CERTS													S	S	M	T	W	T	F
SERIAL NO:	FL-683		1- C OF A	N/A	31.03.2024	N/A	-13 Days								J			1	2	3	4	5
HRS BEFORE:	2614:20	FH	2- C OF R	N/A	02.03.2026	N/A	688 Days								A	6	7	8	9	10	11	12
HRS TODAY:	0:00	FH	3- E-CHART SOFTWARE	N/A	29.03.2024	N/A	-15 Days								N	13	14	15	16	17	18	19
TOTAL HRS:	2614:20	FH	5- E-MAP & NAV DB	N/A	17.04.2024	N/A	4 Days									20	21	22	23	24	25	26
CUMULATIVE/ MTH	6:00	FH	SCHEDULED PHASE INSP													27	28	29	30	31		
LANDINGS:	1224	LDG	6- PHASE 1 INSP	2587:15	N/A	750:30	N/A									S	S	M	T	W	T	F
STATUS:	SERVICEABLE		7- PHASE 2 INSP	3019:35	N/A	150:30	N/A															
LOCATION:	WBKK		8- PHASE 3 INSP	3187:15	N/A	572:55	N/A															1
F.O.B.:	3500 LBS		9- PHASE 4 INSP	3187:35	N/A	573:15	N/A									F	3	4	5	6	7	8
ENGINE # 1	2609:25	FH	10- PHASE 1 TO 4 INSP		11.06.2025		424 Days									E	10	11	12	13	14	15
ENGINE # 2	2805:15	FH	SPECIAL INSPECTION													B	17	18	19	20	21	22
PROPELLER #1	2832:35	FH	11- 12 MONTH	N/A	24.07.2023	N/A	-264 Days										24	25	26	27	28	29
PROPELLER #2	2867:50	FH	12- 24 MONTH	N/A	15.07.2023	N/A	-273 Days										S	S	M	T	W	T
NEAREST SMI:	DUE DATE	REMAINING	13- 600HRS / 18 MTHS	N/A	31.01.2024	N/A	-73 Days															1
ENGINE CCP	20/4/2024	7 D	LUBRICATIONS													M	2	3	4	5	6	7
			14- ANNUAL WING	N/A	09.12.2023	N/A	-126 Days									A	9	10	11	12	13	14
			15- 200 HRS	2419:35	N/A	-194:45	N/A									R	16	17	18	19	20	21
			16- 400 HRS	2424:15	N/A	-190:05	N/A										23	24	25	26	27	28
			17- 800 HRS	2451:10	N/A	-163:10	N/A										30	31				
			ENGINE SCHEDULED #1													S	S	M	T	W	T	F
			18- 400 HRS	2424:15	N/A	-185:10	N/A															1
			19- 600 HRS	2624:15	N/A	14:50	N/A									A	6	7	8	9	10	11
			ENGINE SCHEDULED #2																			12
			21- 400 HRS	2424:55	N/A	-189:25	N/A									P	13	14	15	16	17	18
			22- 600 HRS	2624:15	N/A	-181:00	N/A									R	20	21	22	23	24	25
																	27	28	29	30	31	26
REMARKS :												<b>PREPARED BY:</b> NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER  <b>VERIFIED BY:</b> ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD  <b>DATE &amp; TIME:</b> 4/14/2024 09:00:00 <b>TOTAL FLEET HRS:</b> 21395:02				<b>LEGEND:</b> U/S MAINTENANCE PLAN MAINT B PLAN MAINT L PLAN FLIGHT						