



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY									
		HRS	CAL	HRS	CAL				DATE IN	DATE OUT	EST. DAYS					S	S	M	T	W	T	F		
A/C REGN:	9M-PTA	AIWORTHNESS INSP & CERTS						1-																
SERIAL NO:	FL-587	1- C OF A	N/A	06.04.2025	N/A	353 Days		2-							J			1	2	3	4	5		
HRS BEFORE:	6749:01 FH	2- C OF R	N/A	02.03.2026	N/A	683 Days		3-							A	6	7	8	9	10	11	12		
HRS TODAY:	1:30 FH	3- E-CHART SOFTWARE	N/A	01.05.2024	N/A	13 Days		4-							N	13	14	15	16	17	18	19		
TOTAL HRS:	6750:31 FH	5- E MAP & NAV DB	N/A	15.05.2024	N/A	27 Days		5-								20	21	22	23	24	25	26		
CUMULATIVE/ MTH	3:55 FH	SCHEDULED PHASE INSP						6-								22	28	29	30	31				
LANDINGS:	5372 LDG	6- PHASE 1 INSP	7164:21	N/A	413:50	N/A	7-									S	S	M	T	W	T	F		
STATUS:	UNSERVICABLE	7- PHASE 2 INSP	7364:21	N/A	613:50	N/A	8-															1	2	
LOCATION:	WMSA	8- PHASE 3 INSP	6764:21	N/A	13:50	N/A	9-																	
F.O.B:	3500LBS	9- PHASE 4 INSP	6964:21	N/A	213:50	N/A	10-								F	3	4	5	6	7	8	9		
ENGINE #1 HRS	4249:10 FH	10- PHASE 1 TO 4 INSP		12.07.2024		85 Days	11-								E	10	11	12	13	14	15	16		
ENGINE #2 HRS	6556:11 FH	SPECIAL INSPECTION					12-								B	17	18	19	20	21	22	23		
PROPELLER #1	2791:10 FH	11- 12 MONTH	N/A	27.01.2024	N/A	-82 Days	13-									24	25	26	27	28	29			
PROPELLER #2	1540:00 FH	12- 24 MONTH	N/A	15.01.2024	N/A	-94 Days	14-									S	S	M	T	W	T	F		
NEAREST SMI:		DUE DATE	REMAINING				15-																1	
ENGINE CCP	19/4/2024	1 D	6548:26	N/A	-202:05	N/A	18-									A	9	10	11	12	13	14	15	
			6548:26	N/A	-202:05	N/A	19-									R	16	17	18	19	20	21	22	
			6948:26	04.03.2024	197:55	-45 Days	20-										23	24	25	26	27	28	29	
			ENGINE SCHEDULED #1				21-										S	S	M	T	W	T	F	
			6548:26	N/A	2299:16	N/A	22-																1	
			6554:01	N/A	2304:51	N/A	23-									A	6	7	8	9	10	11	12	
			ENGINE SCHEDULED #2				24-									P	13	14	15	16	17	18	19	
			6548:26	N/A	-7:45	N/A	26-									R	20	21	22	23	24	25	26	
			6554:01	N/A	-2:10	N/A	27-										27	28	29	30	31			
A/C REGN:	9M-PTB	AIWORTHNESS INSP & CERTS						1-																
SERIAL NO:	FL-593	1- C OF A	N/A	25.01.2025	N/A	282 Days	2-								J			1	2	3	4	5		
HRS BEFORE:	6261:10 FH	2- C OF R	N/A	08.08.2025	N/A	477 Days	3-								A	6	7	8	9	10	11	12		
HRS TODAY:	0:00 FH	3- E-CHART SOFTWARE	N/A	01.05.2024	N/A	13 Days	4-								N	13	14	15	16	17	18	19		
TOTAL HRS:	6261:10 FH	5- E MAP & NAV DB	N/A	15.05.2024	N/A	27 Days	5-									20	21	22	23	24	25	26		
CUMULATIVE/ MTH	8:05 FH	SCHEDULED PHASE INSP					6-										27	28	29	30	31			
LANDINGS:	4680 LDG	6- PHASE 1 INSP	6586:35	N/A	325:25	N/A	7-										S	S	M	T	W	T	F	
STATUS:	SERVICABLE	7- PHASE 2 INSP	6786:35	N/A	525:25	N/A	8-																1	2
LOCATION:	WMSA	8- PHASE 3 INSP	6986:35	N/A	725:25	N/A	9-																	
F.O.B:	3500 LBS	9- PHASE 4 INSP	6378:15	N/A	117:05	N/A	10-								F	3	4	5	6	7	8	9		
ENGINE #1 HRS	3374:55 FH	10- PHASE 1 TO 4 INSP		24.06.2024		67 Days	11-								E	10	11	12	13	14	15	16		
ENGINE #2 HRS	254:50 FH	SPECIAL INSPECTION					12-								B	17	18	19	20	21	22	23		
PROPELLER #1	6004:11 FH	11- 12 MONTH	N/A	12.06.2024	N/A	54	13-									24	25	26	27	28	29			
PROPELLER #2	3813:25 FH	12- 24 MONTH	N/A	26.07.2024	N/A	99 Days	14-									S	S	M	T	W	T	F		
NEAREST SMI:		DUE DATE	REMAINING				15-																1	
ENGINE CCP	24/4/2024	6 D	6186:35	N/A	-74:35	N/A	18-									A	9	10	11	12	13	14	15	
			6386:35	N/A	125:25	N/A	19-									R	16	17	18	19	20	21	22	
			6986:35	N/A	725:25	N/A	20-										23	24	25	26	27	28	29	
			ENGINE SCHEDULED #1				21-										S	S	M	T	W	T	F	
			5813:15	N/A	-167:40	N/A	22-																1	
			6196:25	N/A	56:10	N/A	23-									A	6	7	8	9	10	11	12	
			ENGINE SCHEDULED #2				24-									P	13	14	15	16	17	18	19	
			6189:45	N/A	5934:55	N/A	25-									R	20	21	22	23	24	25	26	
			6196:25	N/A	5941:35	N/A	26-										27	28	29	30	31			
REMARKS :										PREPARED BY: NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER  VERIFIED BY: ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD  DATE & TIME: 4/19/2024 09:00:00 TOTAL FLEET HRS: 21403:52					LEGEND: U/S MAINTENANCE PLAN MAINT B PLAN MAINT L PLAN FLIGHT									



AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
			HRS	CAL	HRS	CAL				DATE IN	DATE OUT	EST. DAYS		S	M	T	W	T	F			
A/C REGN:	9M-PTC		AIWORTHINESS INSP & CERTS						1-													
SERIAL NO:	FL-598		1- C OF A	N/A	01.02.2025	N/A	289 Days	2-														
HRS BEFORE:	4450:06	FH	2- C OF R	N/A	08.08.2025	N/A	477 Days	3-						J			1	2	3	4	5	
HRS TODAY:	0:00	FH	3- E-CHART SOFTWARE	N/A	01.05.2024	N/A	13 Days	4-						A	6	7	8	9	10	11	12	
TOTAL HRS:	4450:06	FH	5- E-MAP & NAV DB	N/A	15.05.2024	N/A	27 Days	5-						N	13	14	15	16	17	18	19	
CUMULATIVE/ MTH	2:25	FH	SCHEDULED PHASE INSP					6-							20	21	22	23	24	25	26	
LANDINGS:	4063	LDG	6- PHASE 1 INSP	5043:06	N/A	593:00	N/A	7-														
STATUS:	SERVICEABLE		7- PHASE 2 INSP	5243:06	N/A	793:00	N/A	8-														
LOCATION:	WMSA		8- PHASE 3 INSP	4663:21	N/A	213:15	N/A	9-														
F.O.B:	3500 LBS		9- PHASE 4 INSP	4863:21	N/A	413:15	N/A	10-														
ENGINE # 1	4627:40	FH	10- PHASE 1 TO 4 INSP		13.06.2024		56 Days	11-														
ENGINE # 2	4327:06	FH	SPECIAL INSPECTION					12-														
PROPELLER #1	5070:31	FH	11- 12 MONTH	N/A	10.06.2023	N/A	-313 Days	13-														
PROPELLER #2	4181:41	FH	12- 24 MONTH	N/A	12.04.2024	N/A	-6 Days	14-														
			13- 600HRS / 18 MTHS	N/A	22.04.2023	N/A	-362 Days	15-														
			LUBRICATIONS					16-														
			14- ANNUAL WING	N/A	10.06.2023	N/A	-313 Days	17-														
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	4263:21	N/A	-186:45	N/A	18-														
ENGINE CCP	23/4/2024	S D	16- 400 HRS	4463:21	N/A	13:15	N/A	19-														
			17- 800 HRS	5002:31	N/A	552:25	N/A	20-														
			ENGINE SCHEDULED #1					21-														
			18- 400 HRS	4463:21	N/A	-164:19	N/A	22-														
			19- 600 HRS	4546:51	N/A	-80:49	N/A	23-														
			ENGINE SCHEDULED #2					24-														
			21- 400 HRS	4463:21	N/A	136:15	N/A															
			22- 600 HRS	4183:05	N/A	-144:01	N/A															
A/C REGN:	9M-PTD		AIWORTHINESS INSP & CERTS						1- ITEM ROBBED TO SERVICE 9M-PTB	12/04/2023												
SERIAL NO:	FL-680		2- C OF R	N/A	01.03.2024	N/A	-48 Days	2-	DUE FOR 1800 FH - ENGINE NUMBER 1 HOT SECTION INSPECTION (HSI)	26/12/2023												
HRS BEFORE:	1323:15	FH	3- E-CHART SOFTWARE	N/A	01.05.2024	N/A	13 Days	4-														
HRS TODAY:	0:00	FH	5- E-MAP & NAV DB	N/A	15.05.2024	N/A	27 Days	5-														
TOTAL HRS:	1323:15	FH	SCHEDULED PHASE INSP					6-														
CUMULATIVE/ MTH	11:20	FH	6- PHASE 1 INSP	2113:45	N/A	790:30	N/A	7-														
LANDINGS:	1046	LDG	7- PHASE 2 INSP	1513:45	N/A	190:30	N/A	8-														
STATUS:	UNSERVICEABLE		8- PHASE 3 INSP	1713:45	N/A	390:30	N/A	9-														
LOCATION:	WMSA		9- PHASE 4 INSP	1913:45	N/A	590:30	N/A	10-														
F.O.B:	3500 LBS		10- PHASE 1 TO 4 INSP		12.06.2023		-311 Days	11-														
ENGINE # 1	4169:15	FH	SPECIAL INSPECTION					12-														
ENGINE # 2	1323:15	FH	11- 12 MONTH	N/A	29.09.2023	N/A	-202 Days	13-														
PROPELLER #1	597:30	FH	12- 24 MONTH	N/A	21.10.2024	N/A	186 Days	14-														
PROPELLER #2	2406:35	FH	13- 600HRS / 18 MTHS	N/A	27.07.2023	N/A	-266 Days	15-														
			LUBRICATIONS					16-														
			14- ANNUAL WING	N/A	10.06.2023	N/A	-313 Days	17-														
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	1320:15	N/A	-3:00	N/A	18-														
ENGINE CCP	27/4/2023	-357 D	16- 400 HRS	1520:15	N/A	197:00	N/A	19-														
			17- 800 HRS	1920:15	N/A	597:00	N/A	20-														
			ENGINE SCHEDULED #1					21-														
			18- 400 HRS	1497:05	N/A	173:50	N/A	22-														
			19- 600 HRS	1720:15	N/A	397:00	N/A	23-														
			ENGINE SCHEDULED #2					24-														
			21- 400 HRS	1520:15	N/A	197:00	N/A															
			22- 600 HRS	1720:15	N/A	397:00	N/A															
REMARKS :										PREPARED BY:			NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER									
										VERIFIED BY:			ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD									
										DATE & TIME:			4/19/2024 09:00:00									
										TOTAL FLEET HRS:			21403:52									
										LEGEND:			<div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: red; margin-right: 5px;"></span> U/S</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: yellow; margin-right: 5px;"></span> MAINTENANCE</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightgreen; margin-right: 5px;"></span> PLAN MAINT B</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightblue; margin-right: 5px;"></span> PLAN MAINT L</div> <div style="display: flex; align-items: center;"><span style="width: 15px; height: 15px; background-color: lightgrey; margin-right: 5px;"></span> PLAN FLIGHT</div> </div>									



AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY										
					HRS	CAL	HRS	CAL				DATE IN	DATE OUT	EST. DAYS		S	S	M	T	W	T	F				
A/C REGN:	9M-PTE		AIWORTHINESS INSP & CERTS													S	S	M	T	W	T	F				
SERIAL NO:	FL-683		1- C OF A	N/A	31.03.2024	N/A	-18 Days								J			1	2	3	4	5				
HRS BEFORE:	2618:50	FH	2- C OF R	N/A	02.03.2026	N/A	683 Days								A	6	7	8	9	10	11	12				
HRS TODAY:	0:00	FH	3- E-CHART SOFTWARE	N/A	26.04.2024	N/A	8 Days								N	13	14	15	16	17	18	19				
TOTAL HRS:	2618:50	FH	5- E-MAP & NAV DB	N/A	15.05.2024	N/A	27 Days									20	21	22	23	24	25	26				
CUMULATIVE/ MTH	4:30	FH	SCHEDULED PHASE INSP													27	28	29	30	31						
LANDINGS:	1226	LDG	6- PHASE 1 INSP	2587:15	N/A	746:00	N/A									S	S	M	T	W	T	F				
STATUS:	SERVICEABLE		7- PHASE 2 INSP	3019:35	N/A	146:00	N/A															1	2			
LOCATION:	WMSA		8- PHASE 3 INSP	3187:15	N/A	568:25	N/A																			
F.O.B:	3500 LBS		9- PHASE 4 INSP	3187:35	N/A	568:45	N/A									F	3	4	5	6	7	8	9			
ENGINE # 1	2613:55	FH	10- PHASE 1 TO 4 INSP		11.06.2025		419 Days									E	10	11	12	13	14	15	16			
ENGINE # 2	2809:45	FH	SPECIAL INSPECTION													B	17	18	19	20	21	22	23			
PROPELLER #1	2837:05	FH	11- 12 MONTH	N/A	24.07.2023	N/A	-269 Days										24	25	26	27	28	29				
PROPELLER #2	2872:20	FH	12- 24 MONTH	N/A	15.07.2023	N/A	-278 Days										S	S	M	T	W	T	F			
NEAREST SMI:	DUE DATE	REMAINING	13- 600HRS / 18 MTHS	N/A	31.01.2024	N/A	-78 Days																1			
ENGINE CCP	20/4/2024	2 D	LUBRICATIONS													M	2	3	4	5	6	7	8			
			14- ANNUAL WING	N/A	09.12.2023	N/A	-131 Days									A	9	10	11	12	13	14	15			
			15- 200 HRS	2419:35	N/A	-199:15	N/A									R	16	17	18	19	20	21	22			
			16- 400 HRS	2424:15	N/A	-194:35	N/A										23	24	25	26	27	28	29			
			17- 800 HRS	2451:10	N/A	-167:40	N/A										30	31								
			ENGINE SCHEDULED #1														S	S	M	T	W	T	F			
			18- 400 HRS	2424:15	N/A	-189:40	N/A															1	2	3	4	5
			19- 600 HRS	2624:15	N/A	10:20	N/A										A	6	7	8	9	10	11	12		
			ENGINE SCHEDULED #2																							
			21- 400 HRS	2424:55	N/A	-193:55	N/A										P	13	14	15	16	17	18	19		
			22- 600 HRS	2624:15	N/A	-185:30	N/A										R	20	21	22	23	24	25	26		
REMARKS :										<b>PREPARED BY:</b> NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER  <b>VERIFIED BY:</b> ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD  <b>DATE &amp; TIME:</b> 4/19/2024 09:00:00 <b>TOTAL FLEET HRS:</b> 21403:52					<b>LEGEND:</b> U/S MAINTENANCE PLAN MAINT B PLAN MAINT L PLAN FLIGHT											