



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY													
		HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS																				
A/C REGN:	9M-PTA	AIWORTHINESS INSP & CERTS							1- PHASE 4			25-06-2024			5/7/2024	10 DAYS	SERVICEABLE @ 1200H		S	S	M	T	W	T	F			
SERIAL NO:	FL-587	N/A	06.04.2025	N/A	273 Days	2-			2- C OF A																			
HRS BEFORE:	6809:31	N/A	02.03.2026	N/A	603 Days	3-			3- E-CHART SOFTWARE										M	4	5	6	7	8	9	10		
HRS TODAY:	4:35	N/A	24.07.2024	N/A	17 Days	4-			5- E-MAP & NAV DB										A	11	12	13	14	15	16	17		
TOTAL HRS:	6814:06	N/A	07.08.2024	N/A	31 Days	5-			SCHEDULED PHASE INSP										Y	18	19	20	21	22	23	24		
CUMULATIVE/ MTH	4:35					6-			6- PHASE 1 INSP																			
LANDINGS:	5411					7-			7- PHASE 2 INSP																			
STATUS:	SERVICEABLE					8-			8- PHASE 3 INSP																			
LOCATION:	WBGG					9-			9- PHASE 4 INSP																			
F.O.B:	3500LBS		12.07.2024		5 Days	10-			10- PHASE 1 TO 4 INSP																			
ENGINE #1 HRS	4312:45					11-			SPECIAL INSPECTION																			
ENGINE #2 HRS	6619:46					12-			11- 12 MONTH																			
PROPELLER #1	2858:25					13-			12- 24 MONTH																			
PROPELLER #2	1607:15					14-			13- 600HRS / 18 MTHS																			
						15-			LUBRICATIONS																			
						16-			14- ANNUAL WING																			
NEAREST SMI:	DUE DATE	REMAINING				17-			15- 200 HRS																			
ENGINE CCP	8-7-2024	1 D				18-			16- 400 HRS																			
						19-			17- 800 HRS/24 MTHS																			
						20-			ENGINE SCHEDULED #1																			
						21-			18- 400 HRS																			
						22-			19- 600 HRS																			
						23-			ENGINE SCHEDULED #2																			
						24-			21- 400 HRS																			
						25-			22- 600 HRS																			
						26-																						
A/C REGN:	9M-PTB	AIWORTHINESS INSP & CERTS							1- PHASE 4			25-06-2024			5/7/2024	10 DAYS	SERVICEABLE @ 1200H		S	S	M	T	W	T	F			
SERIAL NO:	FL-593	N/A	25.01.2025	N/A	202 Days	2-			2- C OF A																			
HRS BEFORE:	6364:00	N/A	08.08.2025	N/A	397 Days	3-			3- E-CHART SOFTWARE										M	4	5	6	7	8	9	10		
HRS TODAY:	0:00	N/A	24.07.2024	N/A	17 Days	4-			5- E-MAP & NAV DB										A	11	12	13	14	15	16	17		
TOTAL HRS:	6364:00	N/A	07.08.2024	N/A	31 Days	5-			SCHEDULED PHASE INSP										Y	18	19	20	21	22	23	24		
CUMULATIVE/ MTH	4:05					6-			6- PHASE 1 INSP																			
LANDINGS:	4735					7-			7- PHASE 2 INSP																			
STATUS:	SERVICEABLE					8-			8- PHASE 3 INSP																			
LOCATION:	WMSA					9-			9- PHASE 4 INSP																			
F.O.B:	3500 LBS		24.06.2024		-13 Days	10-			10- PHASE 1 TO 4 INSP																			
ENGINE #1 HRS	3473:10					11-			SPECIAL INSPECTION																			
ENGINE #2 HRS	6367:46					12-			11- 12 MONTH																			
PROPELLER #1	6098:51					13-			12- 24 MONTH																			
PROPELLER #2	3911:40					14-			13- 600HRS / 18 MTHS																			
						15-			LUBRICATIONS																			
						16-			14- ANNUAL WING																			
NEAREST SMI:	DUE DATE	REMAINING				17-			15- 200 HRS																			
ENGINE CCP	9-7-2024	2 D				18-			16- 400 HRS																			
						19-			17- 800 HRS																			
						20-			ENGINE SCHEDULED #1																			
						21-			18- 400 HRS																			
						22-			19- 600 HRS																			
						23-			ENGINE SCHEDULED #2																			
						24-			21- 400 HRS																			
						25-			22- 600 HRS																			
						26-																						

PREPARED BY: NOOR MASDARIAH MOHD ZUHRI
PRODUCTION PLANNER

VERIFIED BY: ZATY NADHIRA
CONTINUING AIRWORTHINESS
MANAGEMENT MANAGER
GALAXY AEROSPACE (M) SDN BHD

DATE & TIME: 08-07-24 09:00:00
TOTAL FLEET HRS: 21626:27

LEGEND:
■ U/S
■ MAINTENANCE
■ PLAN MAINT B
■ PLAN MAINT L
■ PLAN FLIGHT



AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
			HRS	CAL	HRS	CAL				DATE IN	DATE OUT	EST. DAYS		S	M	T	W	T	F			
A/C REGN:	9M-PTC		AIWORTHINESS INSP & CERTS				1- AIRCOND INTERMITENTLY ON/OFF IN AUTO MODE			05-07-2024	05-07-2024		SERVICEABLE @ 1800H									
SERIAL NO:	FL-598		1- C OF A	N/A	01.02.2025	N/A	209 Days	2-														
HRS BEFORE:	4491:16	FH	2- C OF R	N/A	08.08.2025	N/A	397 Days	3-						M	4	5	6	7	8	9		
HRS TODAY:	0:00	FH	3- E-CHART SOFTWARE	N/A	24.07.2024	N/A	17 Days	4-						A	11	12	13	14	15	16		
TOTAL HRS:	4491:16	FH	5- E MAP & NAV DB	N/A	07.08.2024	N/A	31 Days	5-						Y	18	19	20	21	22	23		
CUMULATIVE/ MTH	10:20	FH	SCHEDULED PHASE INSP					6-							25	26	27	28	29	30		
LANDINGS:	4100	LDG	6- PHASE 1 INSP	5043:06	N/A	551:50	N/A	7-														
STATUS:	SERVICEABLE		7- PHASE 2 INSP	5243:06	N/A	751:50	N/A	8-														
LOCATION:	WMSA		8- PHASE 3 INSP	4643:06	N/A	151:50	N/A	9-														
F.O.B:	3500 LBS		9- PHASE 4 INSP	4843:06	N/A	351:50	N/A	10-														
ENGINE # 1	4668:50	FH	10- PHASE 1 TO 4 INSP		23.06.2026		716 Days	11-														
ENGINE # 2	4368:16	FH	SPECIAL INSPECTION					12-														
PROPELLER #1	5111:41	FH	11- 12 MONTH	N/A	10.06.2023	N/A	-393 Days	13-														
PROPELLER #2	4222:51	FH	12- 24 MONTH	N/A	12.04.2024	N/A	-86 Days	14-														
NEAREST SMI:	DUE DATE	REMAINING	13- 600HRS / 18 MTHS	N/A	22.04.2023	N/A	-442 Days	15-														
ENGINE CCP	12-7-2024	S D	LUBRICATIONS					16-														
			14- ANNUAL WING	N/A	10.06.2023	N/A	-393 Days	17-														
			15- 200 HRS	4263:21	N/A	-227:55	N/A	18-														
			16- 400 HRS	4463:21	N/A	-27:55	N/A	19-														
			17- 800 HRS	5002:31	N/A	511:15	N/A	20-														
			ENGINE SCHEDULED #1					21-														
			18- 400 HRS	4463:21	N/A	-205:29	N/A	22-														
			19- 600 HRS	4546:51	N/A	-121:59	N/A	23-														
			ENGINE SCHEDULED #2					24-														
			21- 400 HRS	4463:21	N/A	95:05	N/A															
			22- 600 HRS	4183:05	N/A	-185:11	N/A															
A/C REGN:	9M-PTD		AIWORTHINESS INSP & CERTS				1- ITEM ROBBED TO SERVICE 9M-PTB			12-04-2023												
SERIAL NO:	FL-680		2- DUE FOR 1800 FH - ENGINE NUMBER 1 HOT SECTION INSPECTION (HSI)				603 Days	2-		26/12/2023												
HRS BEFORE:	1323:15	FH	3- E-CHART SOFTWARE	N/A	10.07.2024	N/A	3 Days	4-														
HRS TODAY:	0:00	FH	5- E MAP & NAV DB	N/A	10.07.2024	N/A	3 Days	5-														
TOTAL HRS:	1323:15	FH	SCHEDULED PHASE INSP					6-														
CUMULATIVE/ MTH	11:20	FH	6- PHASE 1 INSP	2113:45	N/A	790:30	N/A	7-														
LANDINGS:	1046	LDG	7- PHASE 2 INSP	1513:45	N/A	190:30	N/A	8-														
STATUS:	UNSERVICEABLE		8- PHASE 3 INSP	1713:45	N/A	390:30	N/A	9-														
LOCATION:	WMSA		9- PHASE 4 INSP	1913:45	N/A	590:30	N/A	10-														
F.O.B:	3500 LBS		10- PHASE 1 TO 4 INSP		12.06.2023		-391 Days	11-														
ENGINE # 1	4169:15	FH	SPECIAL INSPECTION					12-														
ENGINE # 2	1323:15	FH	11- 12 MONTH	N/A	29.09.2023	N/A	-282 Days	13-														
PROPELLER #1	597:30	FH	12- 24 MONTH	N/A	21.10.2024	N/A	106 Days	14-														
PROPELLER #2	2406:35	FH	13- 600HRS / 18 MTHS	N/A	27.07.2023	N/A	-346 Days	15-														
NEAREST SMI:	DUE DATE	REMAINING	LUBRICATIONS					16-														
ENGINE CCP	27-4-2023	-437 D	14- ANNUAL WING	N/A	10.06.2023	N/A	-393 Days	17-														
			15- 200 HRS	1320:15	N/A	-3:00	N/A	18-														
			16- 400 HRS	1520:15	N/A	197:00	N/A	19-														
			17- 800 HRS	1920:15	N/A	597:00	N/A	20-														
			ENGINE SCHEDULED #1					21-														
			18- 400 HRS	1497:05	N/A	173:50	N/A	22-														
			19- 600 HRS	1720:15	N/A	397:00	N/A	23-														
			ENGINE SCHEDULED #2					24-														
			21- 400 HRS	1520:15	N/A	197:00	N/A															
			22- 600 HRS	1720:15	N/A	397:00	N/A															
REMARKS :										PREPARED BY:			NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER									
										VERIFIED BY:			ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD									
										DATE & TIME:			08-07-24 09:00:00									
										TOTAL FLEET HRS:			21626:27									
										LEGEND:			<div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"> U/S</div> <div style="display: flex; align-items: center;"> MAINTENANCE</div> <div style="display: flex; align-items: center;"> PLAN MAINT B</div> <div style="display: flex; align-items: center;"> PLAN MAINT L</div> <div style="display: flex; align-items: center;"> PLAN FLIGHT</div> </div>									



AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY								
					HRS	CAL	HRS	CAL				DATE IN	DATE OUT	EST. DAYS		S	S	M	T	W	T	F		
A/C REGN:	9M-PTE		AIWORTHINESS INSP & CERTS														S	S	M	T	W	T	F	
SERIAL NO:	FL-683		1- C OF A	N/A	31.03.2024	N/A	-98 Days															1	2	3
HRS BEFORE:	2630:20	FH	2- C OF R	N/A	02.03.2026	N/A	603 Days										M	4	5	6	7	8	9	10
HRS TODAY:	3:30	FH	3- E-CHART SOFTWARE	N/A	18.07.2024	N/A	-11 Days										A	11	12	13	14	15	16	17
TOTAL HRS:	2633:50	FH	5- E-MAP & NAV DB	N/A	07.08.2024	N/A	-31 Days										Y	18	19	20	21	22	23	24
CUMULATIVE/ MTH	12:00	FH	SCHEDULED PHASE INSP															25	26	27	28	29	30	31
LANDINGS:	1231	LDG	6- PHASE 1 INSP		2587:15	N/A	731:00	N/A																
STATUS:	SERVICEABLE		7- PHASE 2 INSP		3019:35	N/A	131:00	N/A																
LOCATION:	WBKK		8- PHASE 3 INSP		3187:15	N/A	553:25	N/A																
F.O.B:	3500 LBS		9- PHASE 4 INSP		3187:35	N/A	553:45	N/A																
ENGINE # 1	2628:55	FH	10- PHASE 1 TO 4 INSP																					
ENGINE # 2	2821:15	FH	SPECIAL INSPECTION																					
PROPELLER #1	2852:05	FH	11- 12 MONTH		N/A	24.07.2023	N/A	-349 Days																
PROPELLER #2	2887:20	FH	12- 24 MONTH		N/A	15.07.2023	N/A	-358 Days																
NEAREST SMI:	DUE DATE	REMAINING	13- 600HRS / 18 MTHS		N/A	31.01.2024	N/A	-158 Days																
ENGINE CCP	12-7-2024	5 D	LUBRICATIONS																					
			14- ANNUAL WING		N/A	09.12.2023	N/A	-211 Days																
			15- 200 HRS		2419:35	N/A	-214:15	N/A																
			16- 400 HRS		2424:15	N/A	-209:35	N/A																
			17- 800 HRS		2451:10	N/A	-182:40	N/A																
			ENGINE SCHEDULED #1																					
			18- 400 HRS		2424:15	N/A	-204:40	N/A																
			19- 600 HRS		2624:15	N/A	-4:40	N/A																
			ENGINE SCHEDULED #2																					
			21- 400 HRS		2424:55	N/A	-208:55	N/A																
			22- 600 HRS		2624:15	N/A	-197:00	N/A																
REMARKS :										PREPARED BY: NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER VERIFIED BY: ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD DATE & TIME: 08-07-24 09:00:00 TOTAL FLEET HRS: 21626:27						LEGEND: U/S MAINTENANCE PLAN MAINT B PLAN MAINT L PLAN FLIGHT								