



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY													
		HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS					S	M	T	W	T	F										
A/C REGN:	9M-PTA	AIWORTHNESS INSP & CERTS				1- PILOT SIDE WINDSHIELD ANTI ICE UNSERVICEABLE (DD NO: 2024-001)			20-08-24			21/8/2024 & 22/8/2024			SERVICEABLE @ 1600H & 1900H													
SERIAL NO:	FL-587	1- C OF A		N/A		06.04.2025		N/A		224 Days			2-															
		2- C OF R		N/A		02.03.2026		N/A		554 Days			3-															
HRS BEFORE:	6890:46	3- E-CHART SOFTWARE		N/A		21.08.2024		N/A		-4 Days			4-			A	11	12	13	14	15	16	17					
HRS TODAY:	0:40	5- E MAP & NAV DB		N/A		04.09.2024		N/A		10 Days			5-			Y	18	19	20	21	22	23	24					
TOTAL HRS:	6891:26	SCHEDULED PHASE INSP										6-																
CUMULATIVE/ MTH	0:40	6- PHASE 1 INSP		6937:21		N/A		45:55		N/A			7-															
LANDINGS:	5464	7- PHASE 2 INSP		7173:21		N/A		281:55		N/A			8-															
STATUS:	SERVICEABLE	8- PHASE 3 INSP		7337:21		N/A		445:55		N/A			9-															
LOCATION:	WMSA	9- PHASE 4 INSP		7537:21		N/A		645:55		N/A			10-			J	8	9	10	11	12	13	14					
F.O.B:	3500LBS	10- PHASE 1 TO 4 INSP				20.07.2026				694 Days			11-			U	15	16	17	18	19	20	21					
		SPECIAL INSPECTION										12-			N	27	28	29	30	31								
ENGINE #1 HRS	4390:05	11- 12 MONTH		N/A		27.01.2024		N/A		-211 Days			13-															
ENGINE #2 HRS	6697:06	12- 24 MONTH		N/A		15.01.2024		N/A		-223 Days			14-															
PROPELLER #1	2937:15	13- 600HRS / 18 MTHS		N/A		26.07.2023		N/A		-396 Days			15-															
PROPELLER #2	1686:05	LUBRICATIONS										16-			J	6	7	8	9	10	11	12						
		14- ANNUAL WING		N/A		08.01.2024		N/A		-230 Days			17-			U	13	14	15	16	17	18	19					
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS		7022:46		N/A		131:20		N/A			18-			L	20	21	22	23	24	25	26				
ENGINE CCP	27-8-2024	2 D	16- 400 HRS		6548:26		N/A		-343:00		N/A			19-			Y	27	28	29	30	31						
			17- 800 HRS/24 MTHS		6948:26		13.06.2025		57:00		292 Days			20-														
			ENGINE SCHEDULED #1										21-															
			18- 400 HRS		6548:26		N/A		2158:21		N/A			22-														
			19- 600 HRS		6554:01		N/A		2163:56		N/A			23-			A	3	4	5	6	7	8	9				
			ENGINE SCHEDULED #2										24-			U	10	11	12	13	14	15	16					
			21- 400 HRS		6548:26		N/A		-148:40		N/A			26-			G	17	18	19	20	21	22	23				
			22- 600 HRS		6554:01		N/A		-143:05		N/A			27-														
A/C REGN:	9M-PTB	AIWORTHNESS INSP & CERTS				1- RIGHT OIL CONSUMPTION ON RIGHT ENGINE			11-08-2024			12/8/2024			SERVICEABLE @ 1200H													
SERIAL NO:	FL-593	1- C OF A		N/A		25.01.2025		N/A		153 Days			2-															
		2- C OF R		N/A		08.08.2025		N/A		348 Days			3-			M	4	5	6	7	8	9	10					
HRS BEFORE:	6439:30	3- E-CHART SOFTWARE		N/A		21.08.2024		N/A		-4 Days			4-			A	11	12	13	14	15	16	17					
HRS TODAY:	0:00	5- E MAP & NAV DB		N/A		04.09.2024		N/A		10 Days			5-			Y	18	19	20	21	22	23	24					
TOTAL HRS:	6439:30	SCHEDULED PHASE INSP										6-																
CUMULATIVE/ MTH	2:10	6- PHASE 1 INSP		6564:00		N/A		124:30		N/A			7-															
LANDINGS:	4836	7- PHASE 2 INSP		6764:00		N/A		324:30		N/A			8-															
STATUS:	UNSERVICEABLE	8- PHASE 3 INSP		6964:00		N/A		524:30		N/A			9-															
LOCATION:	WMSA	9- PHASE 4 INSP		7164:00		N/A		724:30		N/A			10-			J	8	9	10	11	12	13	14					
F.O.B:	3500 LBS	10- PHASE 1 TO 4 INSP				05.07.2026				679 Days			11-			U	15	16	17	18	19	20	21					
		SPECIAL INSPECTION										12-			N	27	28	29	30	31								
ENGINE #1 HRS	3546:30	11- 12 MONTH		N/A		12.06.2024		N/A		-75			13-															
ENGINE #2 HRS	6441:06	12- 24 MONTH		N/A		26.07.2024		N/A		-30 Days			14-															
PROPELLER #1	6173:31	13- 600HRS / 18 MTHS		N/A		05.03.2024		N/A		-173 Days			15-															
PROPELLER #2	3985:00	LUBRICATIONS										16-			J	6	7	8	9	10	11	12						
		14- ANNUAL WING		N/A		12.06.2024		N/A		-75			17-			U	13	14	15	16	17	18	19					
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS		6186:35		N/A		-252:55		N/A			18-			L	20	21	22	23	24	25	26				
ENGINE CCP	20-8-2024	5 D	16- 400 HRS		6386:35		N/A		-52:55		N/A			19-			Y	27	28	29	30	31						
ENGINE#1 OVERHAUL	6463:05H	23.35H	17- 800 HRS		6986:35		N/A		547:05		N/A			20-														
			ENGINE SCHEDULED #1										21-															
			18- 400 HRS		5813:15		N/A		-250:10		N/A			22-														
			19- 600 HRS		6196:25		N/A		-26:20		N/A			23-			A	3	4	5	6	7	8	9				
			ENGINE SCHEDULED #2										24-			U	10	11	12	13	14	15	16					
			21- 400 HRS		6189:45		N/A		-251:21		N/A			25-			G	17	18	19	20	21	22	23				
			22- 600 HRS		6196:25		N/A		-244:41		N/A			26-														

REMARKS:

PREPARED BY: NOOR MASDARIAH MOHD ZUHRI  
PRODUCTION PLANNER

VERIFIED BY: ZATY NADHIRA  
CONTINUING AIRWORTHINESS  
MANAGEMENT MANAGER  
GALAXY AEROSPACE (M) SDN BHD

DATE & TIME: 26-08-24 09:00:00  
TOTAL FLEET HRS: 21867.12

LEGEND:

- U/S
- MAINTENANCE
- PLAN MAINT B
- PLAN MAINT L
- PLAN FLIGHT



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
		HRS	CAL	HRS	CAL				DATE IN	DATE OUT	EST. DAYS		S	M	T	W	T	F			
A/C REGN:	9M-PTC	AIWORTHINESS INSP & CERTS							1- DOOR UNLOCK ILLUMINATED IN FLIGHT			09-08-2024	09-08-2024		SERVICEABLE @1815H						
SERIAL NO:	FL-598	1- C OF A		N/A	01.02.2025	N/A	160 Days	2- FOUND CUT AND BLISTER ON LH WING DEICED			20-08-2024	22-08-2024		SERVICEABLE @1700H							
HRS BEFORE:	4510:31	2- C OF R		N/A	08.08.2025	N/A	348 Days	3- LEFT FUEL QTY AND RIGHT FUEL QTY ANNUNCIATORS ILLUMINATED AFTER START UP			25-08-2024	25-08-2024		SERVICEABLE @2000H							
HRS TODAY:	4511:41	3- E-CHART SOFTWARE		N/A	21.08.2024	N/A	-4 Days	4- LEFT FUEL INDICATOR FLACTURED			25-08-2024	25-08-2024									
TOTAL HRS:	4511:41	5- E MAP & NAV DB		N/A	04.09.2024	N/A	10 Days	SCHEDULED PHASE INSP													
CUMULATIVE/ MTH	4:40	6- PHASE 1 INSP		5043:06	N/A	531:25	N/A	7-													
LANDINGS:	4119	7- PHASE 2 INSP		5243:06	N/A	731:25	N/A	8-													
STATUS:	SERVICEABLE	8- PHASE 3 INSP		4643:06	N/A	131:25	N/A	9-													
LOCATION:	WM5A	9- PHASE 4 INSP		4843:06	N/A	331:25	N/A	10-													
F.O.B:	3500 LBS	10- PHASE 1 TO 4 INSP						11-													
ENGINE # 1	4689:15	SPECIAL INSPECTION			23.06.2026		667 Days	12-													
ENGINE # 2	4388:41	11- 12 MONTH		N/A	10.06.2023	N/A	-442 Days	13-													
PROPELLER #1	5132:06	12- 24 MONTH		N/A	12.04.2024	N/A	-135 Days	14-													
PROPELLER #2	4243:16	13- 600HRS / 18 MTHS		N/A	22.04.2023	N/A	-491 Days	15-													
		LUBRICATIONS						16-													
		14- ANNUAL WING		N/A	10.06.2023	N/A	-442 Days	17-													
NEAREST SMI:	DUE DATE	REMAINING																			
ENGINE CCP	25-8-2024	0 D	15- 200 HRS		4263:21	N/A	-248:20	N/A	18-												
			16- 400 HRS		4463:21	N/A	-48:20	N/A	19-												
			17- 800 HRS		5002:31	N/A	-490:50	N/A	20-												
			ENGINE SCHEDULED #1																		
			18- 400 HRS		4463:21	N/A	-225:54	N/A	21-												
			19- 600 HRS		4546:51	N/A	-142:24	N/A	22-												
			ENGINE SCHEDULED #2																		
			21- 400 HRS		4463:21	N/A	74:40	N/A	23-												
			22- 600 HRS		4183:05	N/A	-205:36	N/A	24-												
A/C REGN:	9M-PTD	AIWORTHINESS INSP & CERTS							1- ITEM ROBBED TO SERVICE 9M-PTD			12-04-2023									
SERIAL NO:	FL-680	1- C OF A		N/A	01.03.2024	N/A	-177 Days	2- DUE FOR 1800 FH - ENGINE NUMBER 1 HOT SECTION INSPECTION (HSI)			26/12/2023										
HRS BEFORE:	1323:15	2- C OF R		N/A	02.03.2026	N/A	554 Days	3-													
HRS TODAY:	0:00	3- E-CHART SOFTWARE		N/A	21.08.2024	N/A	-4 Days	4-													
TOTAL HRS:	1323:15	5- E MAP & NAV DB		N/A	04.09.2024	N/A	10 Days	5-													
CUMULATIVE/ MTH	11:20	SCHEDULED PHASE INSP																			
LANDINGS:	1046	6- PHASE 1 INSP		2113:45	N/A	790:30	N/A	7-													
STATUS:	UNSERVICEABLE	7- PHASE 2 INSP		1513:45	N/A	190:30	N/A	8-													
LOCATION:	WM5A	8- PHASE 3 INSP		1713:45	N/A	390:30	N/A	9-													
F.O.B:	3500 LBS	9- PHASE 4 INSP		1913:45	N/A	590:30	N/A	10-													
ENGINE # 1	4169:15	10- PHASE 1 TO 4 INSP			12.06.2023		-440 Days	11-													
ENGINE # 2	1323:15	SPECIAL INSPECTION						12-													
PROPELLER #1	597:30	11- 12 MONTH		N/A	29.09.2023	N/A	-331 Days	13-													
PROPELLER #2	2406:35	12- 24 MONTH		N/A	21.10.2024	N/A	57 Days	14-													
		13- 600HRS / 18 MTHS		N/A	27.07.2023	N/A	-395 Days	15-													
		LUBRICATIONS						16-													
		14- ANNUAL WING		N/A	10.06.2023	N/A	-442 Days	17-													
NEAREST SMI:	DUE DATE	REMAINING																			
ENGINE CCP	27-4-2023	-486 D	15- 200 HRS		1320:15	N/A	-3:00	N/A	18-												
			16- 400 HRS		1520:15	N/A	197:00	N/A	19-												
			17- 800 HRS		1920:15	N/A	597:00	N/A	20-												
			ENGINE SCHEDULED #1																		
			18- 400 HRS		1497:05	N/A	173:50	N/A	21-												
			19- 600 HRS		1720:15	N/A	397:00	N/A	22-												
			ENGINE SCHEDULED #2																		
			21- 400 HRS		1520:15	N/A	197:00	N/A	23-												
			22- 600 HRS		1720:15	N/A	397:00	N/A	24-												

REMARKS:

PREPARED BY: NOOR MASDARIAH MOHD ZUHRI  
PRODUCTION PLANNER

VERIFIED BY: ZATY NADHIRA  
CONTINUING AIRWORTHINESS  
MANAGEMENT MANAGER  
GALAXY AEROSPACE (M) SDN BHD

DATE & TIME: 26-08-24 09:00:00  
TOTAL FLEET HRS: 21867:12

LEGEND:

- U/S
- MAINTENANCE
- PLAN MAINT B
- PLAN MAINT L
- PLAN FLIGHT



AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST		DUJ AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY								
			HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS					S	S	M	T	W	T	F				
A/C REGN:	9M-PTE		AIWORTHINESS INSP & CERTS				1-	OVERHEAD VENT BLOWERS IN COCKPIT AND CABIN SLOW. AIRCOND NOT COLD	17-08-2024	18-08-24		SERVICEABLE @1800												
SERIAL NO:	FL-683		1-	C OF A	N/A	31.03.2024	N/A	-147 Days	2-	FMS CDU IN POOR CONDITION (SCREEN BURN) NEED REPLACEMENT	17-08-2024	18-08-24	SERVICEABLE @1500											
HRS BEFORE:	2701:20	FH	2-	C OF R	N/A	02.03.2026	N/A	554 Days	3-					M	4	5	6	7	8	9	10			
HRS TODAY:	0:00	FH	3-	E-CHART SOFTWARE	N/A	17.08.2024	N/A	-8 Days	4-					A	11	12	13	14	15	16	17			
TOTAL HRS:	2701:20	FH	5-	E MAP & NAV DB	N/A	04.09.2024	N/A	10 Days	5-					Y	18	19	20	21	22	23	24			
CUMULATIVE/ MTH	11:00	FH	SCHEDULED PHASE INSP						6-						25	26	27	28	29	30	31			
LANDINGS:	1261	LDG	6-	PHASE 1 INSP	2587:15	N/A	663:30	N/A	7-															
STATUS:	SERVICEABLE		7-	PHASE 2 INSP	3019:35	N/A	63:30	N/A	8-						S	5	M	T	W	T	F			
LOCATION:	W/MSA		8-	PHASE 3 INSP	3187:15	N/A	485:55	N/A	9-							1	2	3	4	5	6	7		
F.O.B:	3500 LBS		9-	PHASE 4 INSP	3187:35	N/A	486:15	N/A	10-							J	8	9	10	11	12	13	14	
ENGINE # 1	2696:25	FH	10-	PHASE 1 TO 4 INSP		11.06.2025		290 Days	11-						U	15	16	17	18	19	20	21		
ENGINE # 2	2885:15	FH	SPECIAL INSPECTION						12-						N	22	23	24	25	26	27	28		
PROPELLER #1	2919:35	FH	11-	12 MONTH	N/A	24.07.2023	N/A	-398 Days	13-							29	30							
PROPELLER #2	2954:50	FH	12-	24 MONTH	N/A	15.07.2023	N/A	-407 Days	14-							S	5	M	T	W	T	F		
			13-	600HRS / 18 MTHS	N/A	31.01.2024	N/A	-207 Days	15-															
			LUBRICATIONS						16-							J	6	7	8	9	10	11	12	
NEAREST SMI:	DUJ DATE	REMAINING	14-	ANNUAL WING	N/A	09.12.2023	N/A	-260 Days	17-						U	13	14	15	16	17	18	19		
ENGINE CCP	26-8-2024	1 D	15-	200 HRS	2419:35	N/A	-281:45	N/A	18-						L	20	21	22	23	24	25	26		
			16-	400 HRS	2424:15	N/A	-277:05	N/A	19-						Y	27	28	29	30	31				
			17-	800 HRS	2451:10	N/A	-250:10	N/A	20-															
			ENGINE SCHEDULED #1						21-							S	5	M	T	W	T	F		
			18-	400 HRS	2424:15	N/A	-272:10	N/A	22-							31								
			19-	600 HRS	2624:15	N/A	-72:10	N/A	23-						A	3	4	5	6	7	8	9		
			ENGINE SCHEDULED #2						24-						U	10	11	12	13	14	15	16		
			21-	400 HRS	2424:55	N/A	-276:25	N/A							G	17	18	19	20	21	22	23		
			22-	600 HRS	2624:15	N/A	-261:00	N/A								24	25	26	27	28	29	30		
REMARKS :												PREPARED BY:			NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER							LEGEND:		
												VERIFIED BY:			ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD							<div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"><span style="width: 10px; height: 10px; background-color: red; margin-right: 5px;"></span> U/S</div> <div style="display: flex; align-items: center;"><span style="width: 10px; height: 10px; background-color: orange; margin-right: 5px;"></span> MAINTENANCE</div> <div style="display: flex; align-items: center;"><span style="width: 10px; height: 10px; background-color: yellow; margin-right: 5px;"></span> PLAN MAINT B</div> <div style="display: flex; align-items: center;"><span style="width: 10px; height: 10px; background-color: lightgreen; margin-right: 5px;"></span> PLAN MAINT L</div> <div style="display: flex; align-items: center;"><span style="width: 10px; height: 10px; background-color: lightblue; margin-right: 5px;"></span> PLAN FLIGHT</div> </div>		
												DATE & TIME:			26-08-24 09:00:00									
												TOTAL FLEET HRS:			21867.12									