



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS		PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY							
				HRS	CAL	HRS	CAL			DATE IN	DATE OUT	EST. DAYS		S	S	M	T	W	T	F	
A/C REGN:	9M-PTA	AIWORTHINESS INSP & CERTS						1-													
SERIAL NO:	FL-587	1- C OF A		N/A	06.04.2025	N/A	205 Days	2-													
		2- C OF R		N/A	02.03.2026	N/A	535 Days	3-						S	7	8	9	10	11	12	13
HRS BEFORE:	6907:06	FH	3- E-CHART SOFTWARE		N/A	18.09.2024	N/A	5 Days	4-					E	14	15	16	17	18	19	20
HRS TODAY:	2:20	FH	5- E MAP & NAV DB		N/A	02.10.2024	N/A	19 Days	5-					P	21	22	23	24	25	26	27
TOTAL HRS:	6909:26	FH	SCHEDULED PHASE INSP						6-					T	28	29	30				
CUMULATIVE/ MTH	6:10	FH	6- PHASE 1 INSP		6937:21	N/A	27:55	N/A	7-												
LANDINGS:	5494	LDG	7- PHASE 2 INSP		7173:21	N/A	263:55	N/A	8-						S	S	M	T	W	T	F
STATUS:	SERVICEABLE		8- PHASE 3 INSP		7337:21	N/A	427:55	N/A	9-												
LOCATION:	WMKI		9- PHASE 4 INSP		7537:21	N/A	627:55	N/A	10-					O	5	6	7	8	9	10	11
F.O.B:	3500LBS		10- PHASE 1 TO 4 INSP			20.07.2026		675 Days	11-					C	12	13	14	15	16	17	18
ENGINE #1 HRS	4408:05	FH	SPECIAL INSPECTION						12-					T	19	20	21	22	23	24	25
ENGINE #2 HRS	6716:16	FH	11- 12 MONTH		N/A	27.01.2024	N/A	-230 Days	13-												
PROPELLER #1	2960:15	FH	12- 24 MONTH		N/A	15.01.2024	N/A	-242 Days	14-						S	S	M	T	W	T	F
PROPELLER #2	1709:05	FH	13- 600HRS / 18 MTHS		N/A	26.07.2023	N/A	-415 Days	15-												
			LUBRICATIONS						16-					N	2	3	4	5	6	7	8
			14- ANNUAL WING		N/A	08.01.2024	N/A	-249 Days	17-					O	9	10	11	12	13	14	15
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS		7022:46	N/A	113:20	N/A	18-					V	16	17	18	19	20	21	22
ENGINE CCP	17/9/2024	4 D	16- 400 HRS		6548:26	N/A	-361:00	N/A	19-												
			17- 800 HRS/24 MTHS		6948:26	13.06.2025	39:00	273 Days	20-												
			ENGINE SCHEDULED #1						21-						S	S	M	T	W	T	F
			18- 400 HRS		6548:26	N/A	2140:21	N/A	22-												
			19- 600 HRS		6554:01	N/A	2145:56	N/A	23-					D	7	8	9	10	11	12	13
			ENGINE SCHEDULED #2						24-					E	14	15	16	17	18	19	20
			21- 400 HRS		6548:26	N/A	-167:50	N/A	26-					C	21	22	23	24	25	26	27
			22- 600 HRS		6554:01	N/A	-162:15	N/A	27-												
A/C REGN:	9M-PTB	AIWORTHINESS INSP & CERTS						1-	TRACES OF FUEL DRIPPING AT THE SPAR OF STARBOARD SITES ENGINES	17/08/2024											
SERIAL NO:	FL-593	1- C OF A		N/A	25.01.2025	N/A	134 Days	2-													
		2- C OF R		N/A	08.08.2025	N/A	329 Days	3-						S	7	8	9	10	11	12	13
HRS BEFORE:	6439:30	FH	3- E-CHART SOFTWARE		N/A	18.09.2024	N/A	5 Days	4-					E	14	15	16	17	18	19	20
HRS TODAY:	0:00	FH	5- E MAP & NAV DB		N/A	02.10.2024	N/A	19 Days	5-					P	21	22	23	24	25	26	27
TOTAL HRS:	6439:30	FH	SCHEDULED PHASE INSP						6-					T	28	29	30				
CUMULATIVE/ MTH	2:10	FH	6- PHASE 1 INSP		6564:00	N/A	124:30	N/A	7-												
LANDINGS:	4836	LDG	7- PHASE 2 INSP		6764:00	N/A	324:30	N/A	8-						S	S	M	T	W	T	F
STATUS:	UNSERVICEABLE		8- PHASE 3 INSP		6964:00	N/A	524:30	N/A	9-												
LOCATION:	WMSA		9- PHASE 4 INSP		7164:00	N/A	724:30	N/A	10-					O	5	6	7	8	9	10	11
F.O.B:	3500 LBS		10- PHASE 1 TO 4 INSP			05.07.2026		660 Days	11-					C	12	13	14	15	16	17	18
ENGINE #1 HRS	3546:30	FH	SPECIAL INSPECTION						12-					T	19	20	21	22	23	24	25
ENGINE #2 HRS	6441:06	FH	11- 12 MONTH		N/A	12.06.2024	N/A	-93	13-												
PROPELLER #1	6173:31	FH	12- 24 MONTH		N/A	26.07.2024	N/A	-49 Days	14-						S	S	M	T	W	T	F
PROPELLER #2	3985:00	FH	13- 600HRS / 18 MTHS		N/A	05.03.2024	N/A	-192 Days	15-												
			LUBRICATIONS						16-					N	2	3	4	5	6	7	8
			14- ANNUAL WING		N/A	12.06.2024	N/A	-93	17-					O	9	10	11	12	13	14	15
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS		6186:35	N/A	-252:55	N/A	18-					V	16	17	18	19	20	21	22
ENGINE CCP	20/8/2024	-24 D	16- 400 HRS		6386:35	N/A	-52:55	N/A	19-												
ENGINE#1 OVERHAUL	6463:05H	23:35H	17- 800 HRS		6986:35	N/A	547:05	N/A	20-												
			ENGINE SCHEDULED #1						21-						S	S	M	T	W	T	F
			18- 400 HRS		5813:15	N/A	-275:30	N/A	22-												
			19- 600 HRS		6196:25	N/A	-51:40	N/A	23-					D	7	8	9	10	11	12	13
			ENGINE SCHEDULED #2						24-					E	14	15	16	17	18	19	20
			21- 400 HRS		6189:45	N/A	-251:21	N/A	25-					C	21	22	23	24	25	26	27
			22- 600 HRS		6196:25	N/A	-244:41	N/A	26-												
REMARKS :										PREPARED BY:			NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER								
										VERIFIED BY:			ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD								
										DATE & TIME:			14/9/2024 09:00:00								
										TOTAL FLEET HRS:			21924:17								
										LEGEND:			<div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"> U/S</div> <div style="display: flex; align-items: center;"> MAINTENANCE</div> <div style="display: flex; align-items: center;"> PLAN MAINT B</div> <div style="display: flex; align-items: center;"> PLAN MAINT L</div> <div style="display: flex; align-items: center;"> PLAN FLIGHT</div> </div>								



AIRCRAFT DETAILS:			SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS		PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
					HRS	CAL	HRS	CAL			DATE IN	DATE OUT	EST. DAYS		S	S	M	T	W	T	F
A/C REGN:	9M-PTC		AIWORTHINESS INSP & CERTS						1- LEFT DC GEN ANN ILLUMINATE IN FLIGHT	12/09/2024	13/09/2024		SERVICEABLE @ 0250H	S	S	M	T	W	T	F	
SERIAL NO:	FL-598		1- C OF A	N/A	01.02.2025	N/A	141 Days	2-							1	2	3	4	5	6	
			2- C OF R	N/A	08.08.2025	N/A	329 Days	3-						S	7	8	9	10	11	12	
HRS BEFORE:	4522:51	FH	3- E-CHART SOFTWARE	N/A	02.10.2024	N/A	19 Days	4-						E	14	15	16	17	18	19	
HRS TODAY:	2:35	FH	5- E MAP & NAV DB	N/A	18.09.2024	N/A	5 Days	5-						P	21	22	23	24	25	26	
TOTAL HRS:	4525:26	FH	SCHEDULED PHASE INSP					6-						T	28	29	30				
CUMULATIVE/ MTH	6:55	FH	6- PHASE 1 INSP	4643:06	N/A	117:40	N/A	7-													
LANDINGS:	4127	LDG	7- PHASE 2 INSP	4843:06	N/A	317:40	N/A	8-							S	S	M	T	W	T	
STATUS:	SERVICEABLE		8- PHASE 3 INSP	5043:06	N/A	517:40	N/A	9-													
LOCATION:	WMSA		9- PHASE 4 INSP	5243:06	N/A	717:40	N/A	10-							O	5	6	7	8	9	
F.O.B:	3500 LBS		10- PHASE 1 TO 4 INSP		23.06.2026		648 Days	11-						C	12	13	14	15	16	17	
			SPECIAL INSPECTION					12-						T	19	20	21	22	23	24	
ENGINE # 1	4700:40	FH	11- 12 MONTH	N/A	10.06.2023	N/A	-461 Days	13-													
ENGINE # 2	4400:06	FH	12- 24 MONTH	N/A	12.04.2024	N/A	-154 Days	14-							S	S	M	T	W	T	
PROPELLER #1	5143:31	FH	13- 600HRS / 18 MTHS	N/A	22.04.2023	N/A	-510 Days	15-													
PROPELLER #2	4254:41	FH	LUBRICATIONS					16-						N	2	3	4	5	6	7	
			14- ANNUAL WING	N/A	10.06.2023	N/A	-461 Days	17-						O	9	10	11	12	13	14	
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	4263:21	N/A	-262:05	N/A	18-						V	16	17	18	19	20	21	
ENGINE CCP	14/9/2024	1 D	16- 400 HRS	4463:21	N/A	-62:05	N/A	19-							23	24	25	26	27	28	
			17- 800 HRS	5002:31	N/A	477:05	N/A	20-							30						
			ENGINE SCHEDULED #1					21-							S	S	M	T	W	T	
			18- 400 HRS	4463:21	N/A	-237:19	N/A	22-								1	2	3	4	5	
			19- 600 HRS	4546:51	N/A	-153:49	N/A	23-						D	7	8	9	10	11	12	
			ENGINE SCHEDULED #2					24-						E	14	15	16	17	18	19	
			21- 400 HRS	4463:21	N/A	63:15	N/A							C	21	22	23	24	25	26	
			22- 600 HRS	4183:05	N/A	-217:01	N/A							C	28	29	30	31			
A/C REGN:	9M-PTD		SCHEDULED INSPECTION FORECAST						SCHEDULED INSPECTION & LIST OF DEFECTS		PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
SERIAL NO:	FL-680		1- C OF A	N/A	01.03.2024	N/A	-196 Days	2-	ITEM ROBBED TO SERVICE 9M-PTB	12/04/2023					S	S	M	T	W	T	
HRS BEFORE:	1323:15	FH	2- C OF R	N/A	02.03.2026	N/A	535 Days	3-	DUE FOR 1800 FH - ENGINE NUMBER 1 HOT SECTION INSPECTION (HSI)	26/12/2023					7	8	9	10	11	12	
HRS TODAY:	0:00	FH	3- E-CHART SOFTWARE	N/A	02.10.2024	N/A	19 Days	4-						E	14	15	16	17	18	19	
TOTAL HRS:	1323:15	FH	5- E MAP & NAV DB	N/A	18.09.2024	N/A	5 Days	5-						P	21	22	23	24	25	26	
CUMULATIVE/ MTH	11:20	FH	SCHEDULED PHASE INSP					6-						T	28	29	30				
LANDINGS:	1046	LDG	6- PHASE 1 INSP	2113:45	N/A	790:30	N/A	7-													
STATUS:	UNSERVICEABLE		7- PHASE 2 INSP	1513:45	N/A	190:30	N/A	8-							S	S	M	T	W	T	
LOCATION:	WMSA		8- PHASE 3 INSP	1713:45	N/A	390:30	N/A	9-													
F.O.B:	3500 LBS		9- PHASE 4 INSP	1913:45	N/A	590:30	N/A	10-							O	5	6	7	8	9	
			10- PHASE 1 TO 4 INSP		12.06.2023		-459 Days	11-						C	12	13	14	15	16	17	
			SPECIAL INSPECTION					12-						T	19	20	21	22	23	24	
ENGINE # 1	4169:15	FH	11- 12 MONTH	N/A	29.09.2023	N/A	-350 Days	13-													
ENGINE # 2	1323:15	FH	12- 24 MONTH	N/A	21.10.2024	N/A	38 Days	14-							S	S	M	T	W	T	
PROPELLER #1	597:30	FH	13- 600HRS / 18 MTHS	N/A	27.07.2023	N/A	-414 Days	15-													
PROPELLER #2	2406:35	FH	LUBRICATIONS					16-						N	2	3	4	5	6	7	
			14- ANNUAL WING	N/A	10.06.2023	N/A	-461 Days	17-						O	9	10	11	12	13	14	
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	1320:15	N/A	-3:00	N/A	18-						V	16	17	18	19	20	21	
ENGINE CCP	27/4/2023	-505 D	16- 400 HRS	1520:15	N/A	197:00	N/A	19-							23	24	25	26	27	28	
			17- 800 HRS	1920:15	N/A	597:00	N/A	20-							30						
			ENGINE SCHEDULED #1					21-							S	S	M	T	W	T	
			18- 400 HRS	1497:05	N/A	173:50	N/A	22-								1	2	3	4	5	
			19- 600 HRS	1720:15	N/A	397:00	N/A	23-						D	7	8	9	10	11	12	
			ENGINE SCHEDULED #2					24-						E	14	15	16	17	18	19	
			21- 400 HRS	1520:15	N/A	197:00	N/A							C	21	22	23	24	25	26	
			22- 600 HRS	1720:15	N/A	397:00	N/A							C	28	29	30	31			
REMARKS :										PREPARED BY:			NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER								
										VERIFIED BY:			ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD								
										DATE & TIME:			14/9/2024 09:00:00								
										TOTAL FLEET HRS:			21924:17								
										LEGEND:			<div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"> U/S</div> <div style="display: flex; align-items: center;"> MAINTENANCE</div> <div style="display: flex; align-items: center;"> PLAN MAINT B</div> <div style="display: flex; align-items: center;"> PLAN MAINT L</div> <div style="display: flex; align-items: center;"> PLAN FLIGHT</div> </div>								



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS		PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
				HRS	CAL	HRS	CAL			DATE IN	DATE OUT	EST. DAYS		S	S	M	T	W	T	F
A/C REGN:	9M-PTE	AIWORTHINESS INSP & CERTS						1- RH BLEED FAIL NOT ILLUMINATE	11/09/2024	12/9/2024		SERVICEABLE @ 1100H	S	S	M	T	W	T	F	
SERIAL NO:	FL-683	1- C OF A	N/A	31.03.2024	N/A	-166 Days	2-													
HRS BEFORE:	2726:40	2- C OF R	N/A	02.03.2026	N/A	535 Days	3-						S	7	8	9	10	11	12	
HRS TODAY:	0:00	3- E-CHART SOFTWARE	N/A	17.09.2024	N/A	4 Days	4-						E	14	15	16	17	18	19	
TOTAL HRS:	2726:40	5- E MAP & NAV DB	N/A	02.10.2024	N/A	19 Days	5-						P	21	22	23	24	25	26	
CUMULATIVE/ MTH	8:45	SCHEDULED PHASE INSP					6-						T	28	29	30				
LANDINGS:	1273	6- PHASE 1 INSP	2587:15	N/A	638:10	N/A	7-													
STATUS:	SERVICEABLE	7- PHASE 2 INSP	3019:35	N/A	38:10	N/A	8-						S	S	M	T	W	T	F	
LOCATION:	WMSA	8- PHASE 3 INSP	3187:15	N/A	460:35	N/A	9-													
F.O.B:	3500 LBS	9- PHASE 4 INSP	3187:35	N/A	460:55	N/A	10-						O	5	6	7	8	9	10	
ENGINE # 1	2721:45	10- PHASE 1 TO 4 INSP		11.06.2025		271 Days	11-						C	12	13	14	15	16	17	
ENGINE # 2	2917:35	SPECIAL INSPECTION					12-						T	19	20	21	22	23	24	
PROPELLER #1	2944:55	11- 12 MONTH	N/A	24.07.2023	N/A	-417 Days	13-						S	S	M	T	W	T	F	
PROPELLER #2	2980:10	12- 24 MONTH	N/A	15.07.2023	N/A	-426 Days	14-													
NEAREST SMI:	DUE DATE	REMAINING					15-						S	S	M	T	W	T	F	
ENGINE CCP	14/9/2024	1 D					16-						N	2	3	4	5	6	7	
			15- 200 HRS	2419:35	N/A	-307:05	N/A	18-					O	9	10	11	12	13	14	
			16- 400 HRS	2424:15	N/A	-302:25	N/A	19-					V	16	17	18	19	20	21	
			17- 800 HRS	2451:10	N/A	-275:30	N/A	20-												
			ENGINE SCHEDULED #1				21-						S	S	M	T	W	T	F	
			18- 400 HRS	2424:15	N/A	-297:30	N/A	22-												
			19- 600 HRS	2624:15	N/A	-97:30	N/A	23-					D	7	8	9	10	11	12	
			ENGINE SCHEDULED #2				24-						E	14	15	16	17	18	19	
			21- 400 HRS	2424:55	N/A	-301:45	N/A						C	21	22	23	24	25	26	
			22- 600 HRS	2624:15	N/A	-293:20	N/A													
REMARKS:									PREPARED BY: NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER VERIFIED BY: ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD DATE & TIME: 14/9/2024 09:00:00 TOTAL FLEET HRS: 21924:17			LEGEND: U/S MAINTENANCE PLAN MAINT B PLAN MAINT L PLAN FLIGHT								