



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
		HRS	CAL	HRS	CAL				DATE IN	DATE OUT	EST. DAYS		S	S	M	T	W	T	F		
A/C REGN:	9M-PTA	AIWORTHNESS INSP & CERTS				1-															
SERIAL NO:	FL-587	1- C OF A	N/A	06.04.2025	N/A	200 Days	2-														
HRS BEFORE:	5209:56	2- C OF R	N/A	02.03.2026	N/A	530 Days	3-														
HRS TODAY:	4:25	3- E-CHART SOFTWARE	N/A	18.09.2024	N/A	0 Days	4-														
TOTAL HRS:	5214:21	5- E MAP & NAV DB	N/A	02.10.2024	N/A	14 Days	5-														
CUMULATIVE/ MTH	4:25	SCHEDULED PHASE INSP				6-															
LANDINGS:	5506	6- PHASE 1 INSP	6937:21	N/A	1723:00	N/A	7-														
STATUS:	SERVICEABLE	7- PHASE 2 INSP	7173:21	N/A	1959:00	N/A	8-														
LOCATION:	WMKI	8- PHASE 3 INSP	7337:21	N/A	2123:00	N/A	9-														
F.O.B:	3500LBS	9- PHASE 4 INSP	7537:21	N/A	2323:00	N/A	10-														
ENGINE #1 HRS	4416:10	10- PHASE 1 TO 4 INSP		20.07.2026		670 Days	11-														
ENGINE #2 HRS	6724:21	SPECIAL INSPECTION				12-															
PROPELLER #1	2970:40	11- 12 MONTH	N/A	27.01.2024	N/A	-235 Days	13-														
PROPELLER #2	1719:30	12- 24 MONTH	N/A	15.01.2024	N/A	-247 Days	14-														
		13- 600HRS / 18 MTHS	N/A	26.07.2023	N/A	-420 Days	15-														
		LUBRICATIONS				16-															
		14- ANNUAL WING	N/A	08.01.2024	N/A	-254 Days	17-														
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	7022:46	N/A	1808:25	N/A	18-													
ENGINE CCP	24-9-2024	6 D	16- 400 HRS	6548:26	N/A	1334:05	N/A	19-													
			17- 800 HRS/24 MTHS	6948:26	13.06.2025	1734:05	268 Days	20-													
			ENGINE SCHEDULED #1				21-														
			18- 400 HRS	6548:26	N/A	2132:16	N/A	22-													
			19- 600 HRS	6554:01	N/A	2137:51	N/A	23-													
			ENGINE SCHEDULED #2				24-														
			21- 400 HRS	6548:26	N/A	-175:55	N/A	26-													
			22- 600 HRS	6554:01	N/A	-170:20	N/A	27-													
								28- 29- 30- 31-													
AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION &			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY						
		HRS	CAL	HRS	CAL				DATE IN	DATE OUT	EST. DAYS		S	S	M	T	W	T	F		
A/C REGN:	9M-PTB	AIWORTHNESS INSP & CERTS				1- TRACES OF FUEL DRIPPING AT THE SPAR OF STARBOARD SITES ENGINES			17-08-2024												
SERIAL NO:	FL-593	1- C OF A	N/A	25.01.2025	N/A	129 Days	2-														
HRS BEFORE:	6439:30	2- C OF R	N/A	08.08.2025	N/A	324 Days	3-														
HRS TODAY:	0:00	3- E-CHART SOFTWARE	N/A	18.09.2024	N/A	0 Days	4-														
TOTAL HRS:	6439:30	5- E MAP & NAV DB	N/A	02.10.2024	N/A	14 Days	5-														
CUMULATIVE/ MTH	2:10	SCHEDULED PHASE INSP				6-															
LANDINGS:	4836	6- PHASE 1 INSP	6564:00	N/A	124:30	N/A	7-														
STATUS:	UNSERVICEABLE	7- PHASE 2 INSP	6764:00	N/A	324:30	N/A	8-														
LOCATION:	WMSA	8- PHASE 3 INSP	6964:00	N/A	524:30	N/A	9-														
F.O.B:	3500 LBS	9- PHASE 4 INSP	7164:00	N/A	724:30	N/A	10-														
ENGINE #1 HRS	3546:30	10- PHASE 1 TO 4 INSP		05.07.2026		655 Days	11-														
ENGINE #2 HRS	6441:06	SPECIAL INSPECTION				12-															
PROPELLER #1	6173:31	11- 12 MONTH	N/A	12.06.2024	N/A	-99	13-														
PROPELLER #2	3985:00	12- 24 MONTH	N/A	26.07.2024	N/A	-54 Days	14-														
		13- 600HRS / 18 MTHS	N/A	05.03.2024	N/A	-197 Days	15-														
		LUBRICATIONS				16-															
		14- ANNUAL WING	N/A	12.06.2024	N/A	-99	17-														
NEAREST SMI:	DUE DATE	REMAINING	15- 200 HRS	6186:35	N/A	-252:55	N/A	18-													
ENGINE CCP	20-8-2024	-29 D	16- 400 HRS	6386:35	N/A	-52:55	N/A	19-													
ENGINE#1 OVERHAUL	6463:05H	23.35H	17- 800 HRS	6986:35	N/A	547:05	N/A	20-													
			ENGINE SCHEDULED #1				21-														
			18- 400 HRS	5813:15	N/A	-276:50	N/A	22-													
			19- 600 HRS	6196:25	N/A	-53:00	N/A	23-													
			ENGINE SCHEDULED #2				24-														
			21- 400 HRS	6189:45	N/A	-251:21	N/A	25-													
			22- 600 HRS	6196:25	N/A	-244:41	N/A	26-													
REMARKS:											PREPARED BY:			NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER							
											VERIFIED BY:			ZATI NADHIRA CONTINUING AIRWORTHNESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD							
											DATE & TIME:			19-09-24 09:00:00							
											TOTAL FLEET HRS:			20237:27							
											LEGEND:			<div style="display: flex; flex-direction: column; gap: 5px;"> <div style="display: flex; align-items: center;"><span style="width: 10px; height: 10px; background-color: red; border: 1px solid black;"></span> U/S</div> <div style="display: flex; align-items: center;"><span style="width: 10px; height: 10px; background-color: orange; border: 1px solid black;"></span> MAINTENANCE</div> <div style="display: flex; align-items: center;"><span style="width: 10px; height: 10px; background-color: yellow; border: 1px solid black;"></span> PLAN MAINT B</div> <div style="display: flex; align-items: center;"><span style="width: 10px; height: 10px; background-color: lightgreen; border: 1px solid black;"></span> PLAN MAINT L</div> <div style="display: flex; align-items: center;"><span style="width: 10px; height: 10px; background-color: lightblue; border: 1px solid black;"></span> PLAN FLIGHT</div> </div>							



AIRCRAFT DETAILS:		SCHEDULED INSPECTION FORECAST		DUE AT:		REMAINING:		SCHEDULED INSPECTION & LIST OF DEFECTS			PLANNED DOWNTIME			STATUS	DAILY STATUS & AVAILABILITY									
		HRS	CAL	HRS	CAL	DATE IN	DATE OUT	EST. DAYS																
A/C REGN:	9M-PTC	AIWORTHINESS INSP & CERTS				1- LEFT DC GEN ANN ILLUMINATE IN FLIGHT			12-09-2024			13-09-2024			SERVICEABLE @ 0250H	S	5	M	T	W	T	F	F	
SERIAL NO:	FL-598	1- C OF A	N/A	01.02.2025	N/A	136 Days	2-									S	1	2	3	4	5	6	6	
HRS BEFORE:	4532:21	2- C OF R	N/A	08.08.2025	N/A	324 Days	3-									S	7	8	9	10	11	12	13	
HRS TODAY:	0:00	3- E-CHART SOFTWARE	N/A	02.10.2024	N/A	14 Days	4-									E	14	15	16	17	18	19	20	
TOTAL HRS:	4532:21	5- E MAP & NAV DB	N/A	18.09.2024	N/A	0 Days	5-									P	21	22	23	24	25	26	27	
CUMULATIVE/ MTH	13:50	SCHEDULED PHASE INSP				6-										T	28	29	30					
LANDINGS:	4130	6- PHASE 1 INSP	4643:06	N/A	110:45	N/A	7-										S	5	M	T	W	T	F	
STATUS:	SERVICEABLE	7- PHASE 2 INSP	4843:06	N/A	310:45	N/A	8-																	
LOCATION:	WM5A	8- PHASE 3 INSP	5043:06	N/A	510:45	N/A	9-																	
F.O.B:	3500 LBS	9- PHASE 4 INSP	5243:06	N/A	710:45	N/A	10-										O	5	6	7	8	9	10	11
ENGINE # 1	4707:35	10- PHASE 1 TO 4 INSP		23.06.2026		643 Days	11-										C	12	13	14	15	16	17	18
ENGINE # 2	4407:01	SPECIAL INSPECTION				12-										T	19	20	21	22	23	24	25	
PROPELLER #1	5150:26	11- 12 MONTH	N/A	10.06.2023	N/A	-466 Days	13-																	
PROPELLER #2	4261:36	12- 24 MONTH	N/A	12.04.2024	N/A	-159 Days	14-										S	5	M	T	W	T	F	
		13- 600HRS / 18 MTHS	N/A	22.04.2023	N/A	-515 Days	15-																	
		LUBRICATIONS				16-										N	2	3	4	5	6	7	8	
		14- ANNUAL WING	N/A	10.06.2023	N/A	-466 Days	17-										O	9	10	11	12	13	14	15
NEAREST SMI:	DUE DATE	REMAINING					18-										V	16	17	18	19	20	21	22
ENGINE CCP	20-9-2024	2 D	4263:21	N/A	-269:00	N/A	19-																	
			4463:21	N/A	-69:00	N/A	20-																	
			5002:31	N/A	470:10	N/A	21-																	
			ENGINE SCHEDULED #1				22-																	
			4463:21	N/A	-244:14	N/A	23-																	
			4546:51	N/A	-160:44	N/A	24-										D	7	8	9	10	11	12	13
			ENGINE SCHEDULED #2				25-																	
			4463:21	N/A	56:20	N/A	26-										E	14	15	16	17	18	19	20
			4183:05	N/A	-223:56	N/A	27-										C	21	22	23	24	25	26	27
							28-																	
							29-																	
							30-																	
							31-																	
							32-																	
A/C REGN:	9M-PTD	AIWORTHINESS INSP & CERTS				1- ITEM ROBBED TO SERVICE 9M-PTB			12-04-2023							S	5	M	T	W	T	F	F	
SERIAL NO:	FL-680	1- C OF A	N/A	01.03.2024	N/A	-201 Days	2-																	
HRS BEFORE:	1323:15	2- C OF R	N/A	02.03.2026	N/A	530 Days	3-										S	7	8	9	10	11	12	13
HRS TODAY:	0:00	3- E-CHART SOFTWARE	N/A	02.10.2024	N/A	14 Days	4-										E	14	15	16	17	18	19	20
TOTAL HRS:	1323:15	5- E MAP & NAV DB	N/A	18.09.2024	N/A	0 Days	5-										P	21	22	23	24	25	26	27
CUMULATIVE/ MTH	11:20	SCHEDULED PHASE INSP				6-										T	28	29	30					
LANDINGS:	1046	6- PHASE 1 INSP	2113:45	N/A	790:30	N/A	7-																	
STATUS:	UNSERVICEABLE	7- PHASE 2 INSP	1513:45	N/A	190:30	N/A	8-																	
LOCATION:	WM5A	8- PHASE 3 INSP	1713:45	N/A	390:30	N/A	9-																	
F.O.B:	3500 LBS	9- PHASE 4 INSP	1913:45	N/A	590:30	N/A	10-																	
ENGINE # 1	4169:15	10- PHASE 1 TO 4 INSP		12.06.2023		-464 Days	11-										O	5	6	7	8	9	10	11
ENGINE # 2	1323:15	SPECIAL INSPECTION				12-										C	12	13	14	15	16	17	18	
PROPELLER #1	597:30	11- 12 MONTH	N/A	29.09.2023	N/A	-355 Days	13-										T	19	20	21	22	23	24	25
PROPELLER #2	2406:35	12- 24 MONTH	N/A	21.10.2024	N/A	33 Days	14-																	
		13- 600HRS / 18 MTHS	N/A	27.07.2023	N/A	-419 Days	15-																	
		LUBRICATIONS				16-																		
		14- ANNUAL WING	N/A	10.06.2023	N/A	-466 Days	17-																	
NEAREST SMI:	DUE DATE	REMAINING					18-																	
ENGINE CCP	27-4-2023	-510 D	1320:15	N/A	-3:00	N/A	19-																	
			1520:15	N/A	197:00	N/A	20-																	
			1920:15	N/A	597:00	N/A	21-																	
			ENGINE SCHEDULED #1				22-																	
			1497:05	N/A	173:50	N/A	23-																	
			1720:15	N/A	397:00	N/A	24-																	
			ENGINE SCHEDULED #2				25-																	
			1520:15	N/A	197:00	N/A	26-																	
			1720:15	N/A	397:00	N/A	27-																	
							28-																	
							29-																	
							30-																	
							31-																	
							32-																	
REMARKS:															PREPARED BY:			NOOR MASDARIAH MOHD ZUHRI PRODUCTION PLANNER						
															VERIFIED BY:			ZATY NADHIRA CONTINUING AIRWORTHINESS MANAGEMENT MANAGER GALAXY AEROSPACE (M) SDN BHD						
															DATE & TIME:			19-09-24 09:00:00						
															TOTAL FLEET HRS:			20237:27						
															LEGEND:			<div style="display: flex; flex-direction: column; gap: 5px;"> <div><span style="color: red;">■</span> U/S</div> <div><span style="background-color: yellow;">■</span> MAINTENANCE</div> <div><span style="background-color: lightgreen;">■</span> PLAN MAINT B</div> <div><span style="background-color: lightblue;">■</span> PLAN MAINT L</div> <div><span style="background-color: lightgrey;">■</span> PLAN FLIGHT</div> </div>						

